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. SUMMARY OF PROGRAM IMPLEMENTATION

A. Program-wide Activities and Accomplishments

1. Assignments:

Farmer-to-Farmer Program East Africa

East Africa F2F Volunteer Assignments

Y1 Y2 Y3 Y4 Y5 LOP LOP
Leader Award | Actual | Actual Actual Actual Actual | Target | Actual
Kenya 9 26 28 26 25 109 114
Tanzania 14 19 22 26 26 100 107
Uganda 9 17 23 22 22 91 94
Flex Countries
(Rwanda and 0 3 2 2 0 10 7
Bolivia)
Leader Award | 5, 65 75 76 73 30 | 321
Total
KDLDP 6 15 18 40 39
Total Leader +
Associate Award 32 65 81 91 91 350 360

Over the five years of Farmer-to-Farmer (F2F) implementation in East Africa, CNFA generated
significant impact for hosts across the three core countries of Kenya, Tanzania and Uganda. This
expanded focus afforded CNFA the opportunity to positively impact the development of key
agricultural value chains in each country through country projects that were meticulously
researched and prepared. CNFA’s country projects included grains, oilseeds and horticulture in
Kenya, grains, legumes and horticulture in Tanzania, as well as grains and oilseeds in Uganda.
The program also completed seven flex projects in Rwanda and Bolivia. Furthermore, CNFA

Assignments Per Country Graph 1
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Tanzania

Uganda

Flexible (non-core
countries)

Kenya

implemented the Kenya
Dryland Livestock
Development Program
(KDLDP) as an
associate award under
the F2F LWA, fielding
a total of 39 volunteers.
A total of 321 volunteer
assignments were com-
pleted in support of
these value chains and
flexible projects,

exceeding program target by 11 assignments, representing a completion rate of 103%. The

breakdown by country appears in the tables above.
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2. Outputs:
Graph 2
Volunteer Gender CNFA F2F volunteers provided assistance to 86 host
Comparison organizations during the life of the program. A total of

300 .
6,337 volunteer days were completed, surpassing the target
250 -

268

245
of 5,980 by 6%. As program implementation progressed,
200 - CNFA endeavored to increase female participation both in
15 | terms of volunteers fielded and female assisted. VVolunteers
directly assisted over 21,000 individuals, of which nearly
78 8,700 (41%) were female. The percentage of female
42 participants increased as implementation progressed. Over
B 13,500 individuals were directly trained with 46% female
Female ‘ Male | participation. Furthermore, out of the total 321 volunteers
fielded over five years, 78 (24%) were female, as depicted

in Graph 2. Over 700 recommendations were adopted by hosts during the five year period,
exceeding the LOP target by 19%.

100 -

50 -

Thirteen technical manuals and presentations were created by volunteers and customized to local
conditions during the LOP. One example is the Green Bean and Pea Harvest & Post-harvest
Handling Handbook; May 2011, by volunteer Jeffrey E. Engels. These sources of information
were sometimes applicable for hosts living in different countries within the region and
distributed to multiple countries, when appropriate. Please see Annex C for a complete list of
technical manuals that have been uploaded by CNFA to USAID’s Development Experience
Clearinghouse (DEC).

Program outreach, both in the field and in the US, steadily increased over the life of the project.
F2F staff in several countries developed strong relationships with local media outlets. Volunteer
assignments, recommendations, and program events were regularly broadcast on television,
websites, and through newspapers, agricultural magazines and other relevant media. This local
outreach, as well as, strong collaboration with local partners throughout the region, afforded the
program a wider audience, allowing for better host selection and enhancing the effect of
volunteer recommendations. CNFA’s outreach activities in the US support F2F’s secondary goal
of enhancing the public’s understanding of US development efforts overseas.

Public Outreach Est. Value of Host Outreach efforts included 40 press
Activities Contributions releases, 436 media events, and 348
824 $150k group presentations, totaling 824

$140k

activities, 133% of target.
Collaboration with local USAID
Missions, local government entities
and program outreach were key
considerations for CNFA’s F2F work
in East Africa. CNFA developed and
further strengthened relationships with
Target Actual Target Actual USAID Missions in Kenya, Tanzania
Graph 3
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and Uganda. Mission staff participated in debriefing sessions for nearly all volunteers.

Volunteer work with secondary hosts and informal producers groups also increased as a result of
outreach activities over the past year. Many F2F offices received regular requests for short,
problem-driven site visits and one-day training sessions from farmers, agribusinesses and
associations unable to support full volunteer assignments. Most assignments included at least
one day of assistance to these secondary hosts, allowing the program to reach a wider audience
with volunteer support.

In September 2013, CNFA organized a close-out event for the F2F East Africa region attended
by CNFA representatives from Washington, DC and F2F professional staff from Uganda,
Tanzania and Kenya. The event consisted of presentations on successes and lessons learned,
syntheses of roundtable events that had been held in all three countries, and field visits to two
F2F hosts from the grains value chain: Bukawa Area Cooperative Enterprise (Bukawa ACE) and
Kapchorwa Commercial Farmers’ Association (KACOFA).

3. Outcomes/Impacts:

Graph 4 :
P Graph 4 illustrates some of the

Volunteer Impact completion rates reached as a result of
120%7 . Completion Rates . volunteer work directly in the field.

100% CNFA'’s implementation efforts generated
80% strong impact in each of the three core

80% 1 countries. F2F volunteers completed
60% - 6,337 volunteer days, surpassing target by
0% - 6%, largely explained by the additional 13
assignments conducted in Year 5.

20% 1 Volunteers directly assisted over 21,000
0% ‘ ‘ , individuals and trained over 13,500

Volunteer Days Value.ofHost PersonsDirectIy Women.Directly pe0p|e_ The number of women directly
Contributions Assisted Assisted . .
assisted totaled 8,600, exceeding the
target of 8,241 by 3%. The number of people working under improved environmental safety
conditions increased by 78,000. Rural loans accessed by host organizations increased by just
over $1MM. The number of new products and services developed during the life of the program
increased by nearly 500, surpassing the target of 126.
Hosts increased area under improved production
using new technology by over 270,000 hectares.

Host Economic Impact
Completion Rates

1613%

The 321 volunteer assignments led to aggregated
increased annual gross sales of $26.6MM and
increased net annual income of $21.5MM across the
region, vastly exceeding both targets (which were
$3.7MM and $1.3MM, respectively). For agricultural
associations, cooperatives, educational institutions
and other entities that are not private enterprises and

may not generate profit' the analogous indicator is Increase in Gross Sales Increase in Net Income
Graph 5
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“increase in annual revenues.” CNFA’s results in East Africa again surpassed target, helping
these entities increase their revenues by nearly $7.8MM over five years, far exceeding the target
of $134,000. The large degree to which targets were surpassed for both the gross sales and
revenue indicators is explained by the fact that country directors included some larger entities for
inclusion in the program in addition to smaller ones, the rationale being that inclusion of larger
companies and entities creates substantial spread affect for all the businesses, suppliers,
employees (for companies) and members (for cooperatives/associations).

Cumulatively, volunteers leveraged over $2.87MM on assignments; an additional $788,000 in
resources was leveraged by volunteers in the US from pre- and post-assignment activities.
Furthermore, approximately $150,000 was contributed by F2F hosts over five years. The total
cumulative amount of funds leveraged totaled nearly $3.81MM, exceeding the target of
$3.47MM by over 10%. The estimated value of resources mobilized by hosts in the East Africa
region totaled $7.7MM, meaning that the entire amount of funds leveraged by hosts and
volunteers totaled just over $11.5MM LOP. Please reference Annex A for a complete
accounting of all indicator tables.

LOP Assignments: Targets, Gender Disaggregated Actuals,
and Estimated Volunteer Cost per Day

Actual FY12 Volunteer Estimated Average
Country Numbers as of 9/30/12 Volunteer Cost per
Male | Female Total Day
Kenya 92 23 115 $796
Tanzania 80 27 107 $1,016
Uganda 69 25 94 $1,048
Rwanda (Flex) 4 3 7 $541
TOTAL 245 78 323 Average= $850

B. Expenditures

Line Item Category: FY12 Expenditures

Salaries and Wages $1,721,405
Fringe Benefits $495,381
Volunteer Assignments $1,767,052
Travel, Transportation and per diem $660,509
Supplies and Equipment $446,301
Rent and Utilities $263,018
Communications $160,530
Consultants and other contractual $110,260
Other Direct Cost $89,985
Indirect Cost $1,748,738
TOTAL $7,463,180
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The total budget of the East Africa award was $7,498,323, while the total amount expended was
$7,463,180, leaving a balance of $35,143 (0.5% of the total budgeted amount).

C. Summary of Impact and Measurement Procedures

1. Monitoring:

To monitor the program, CNFA made use of several key tools/documents, particularly the host
profiles, trip beneficiary reports, and volunteer trip reports. Field staff worked with each host to
collect baseline values for the relevant impact indicators and then followed up periodically to
track progress. For some hosts, such follow up was done approximately three months after a
given assignment; for others, it was done later, depending on the expected timeframe for a host
to be able to implement a volunteer’s (or a series of volunteers’) recommendations. Where
possible, hosts would be visited on at least an annual basis to measure progress.

Home office based staff worked closely with the F2F country directors to guide the M&E
process, mostly through email/Skype/conference calls, but also during regular visits to the field.
For data management and analysis, CNFA used a customized management information system
linking CNFA’s volunteer database with F2F performance indicators. Volunteer and host
organization profiles were thus generated, linked and tracked.

In the indicator data tables there are hosts listed in Table 3 with beneficiary and/or financial data
that does not include updated data. This represents the hosts from which data could not be
collected due to a variety of reasons, including hosts that went out of business, changed the
orientation of their business or activities, or hosts that were unable or unwilling to provide the
requested information. The decision was made not to enter any information in Table 3 as a way
to ensure that the effect of their inclusion was a net zero on the overall indicator; in other words,
the blank data in Table 3 indicates no change from the baseline data, ensuring that no value was
created or destroyed while at the same time confirming that we account for all hosts.

2. Program Evaluation:

At the end of 2011 through early spring 2012, CNFA commissioned an impact evaluation of
select countries to highlight quantifiable impact of the five-year Farmer-to-Farmer (F2F)
Program in the East Africa region. A team of external consultants contracted by
USAID/Washington conducted the program-wide evaluation, including evaluation of all the
large F2F implementers. Some of the evaluation team members conducted fieldwork to gain a
first-hand understanding of field program implementation. The goal of this assessment was to
trace the impact of volunteer assignments fielded by CNFA in the three East Africa countries of
Kenya, Uganda and Tanzania from FY09-13. Hosts were selected by the program field staff
based on the level of impact of F2F volunteer assistance. Evaluators met with program staff,
mission staff and other F2F stakeholders. They also observed volunteers in the field with host
organizations. A number of positive observations were made and highlighted in the final
evaluation report. F2F host organizations, companies and other entities visited in the region
stated that knowledge and the confidence gained from the volunteers’ training, as well as,
recommendations adopted made a positive difference in their businesses. Beneficiaries noted that

6



EDH-A-00-08-00004-00 Farmer-to-Farmer Program East Africa CNFA
Final Report: FY2009-FY2013

practical training, conducted by the volunteers on site and in the field, allowed the volunteers to
tailor their training and input to the specific needs of the host. For easy reference, this report was
uploaded to the USAID Development Experience Clearinghouse (DEC).

3. M & E Certification

CNFA confirms that we have: a) used established indicators and definitions; b) participated in
regular (annual) workshops reviewing indicators and M&E systems; and c) trained field staff on
indicators and data collection systems. The above-mentioned training sessions include extensive
instruction in the collection and reporting of indicators.

Il. SUMMARY BY COUNTRY: COUNTRY PROJECTS AND CORE COUNTRY FLEX
A. Kenya

Over the five years, a total of 114 volunteers were fielded in Kenya, exceeding the LOP target by
five volunteers, a 104% completion rate. Volunteers provided technical assistance to 23 host
organizations in the grains, oilseeds, horticulture value chains and other flex assignments. Grains
and oilseeds country projects started in the first year, while the horticulture project was added
during the second year of the program. Forty-six of the assignments were completed in the grains
sector, 30 in horticulture, 31 in oilseeds, while seven assignments (6%) were flex.

Kenya Volunteer Assignments

Value Y1 Y2 Y3 Y4 Y5 LOP LOP

Chain Actual Actual Actual Actual Actual Target | Actual

Grains 5 8 10 11 13 40 47
Oilseeds 3 10 8 8 2 32 31

Horticulture 0 5 9 8 8 30 30

Flex (in 1 2 1 0 3 7 7
Kenya)

Kenya 9 25 28 26 26 109 114

Total

CNFA’s implementation of F2F in Kenya focused on hosts primarily in the central-southern
regions of the country, with a high concentration of hosts within 250 kilometers of the capital
Nairobi. There were a number of oilseeds and horticulture hosts located to the northwest and
southeast of Nairobi. No leader award volunteers were fielded to the volatile east and
northeastern provinces of the country, where ethnic tensions ran high. Despite a number of
security concerns during implementation, no volunteers were negatively affected. Security
incidents were primarily related to the aforementioned ethnic tensions as a result of Kenya’s
military invasion of Somalia to pursue al Shabab militants who caused a number of security
incidents from 2011 — 2013. As a result of these actions, CNFA hired a security firm to review
local security practices and advise on methods of shoring up safety for volunteers and staff,
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ranging from advice on geographic areas to avoid, increasing safety of our offices, and advising
on safe hotels. As a precaution, volunteer assignments were halted for a four-week period during
general elections in March 2013.

Significant impact was achieved across all three value chains in Kenya. Volunteers generated
positive impacts for hosts through 114 assignments working with 23 host organizations, directly
assisting an estimated 563,000 members and owners associated with F2F hosts, plus nearly 1,800
employees. Host organizations also experienced tangible positive benefits through work with
volunteers. Over five years, hosts aggregated annual gross sales and increased by nearly
$22.6MM dollars, driven primarily by assistance to large hosts such as the Catholic Diocese of
Kitui (flex assignments), Mwea Rice Growers Cooperative Society (grains country project),
Prosoya Kenya, and SoyAfric (both in the oilseeds country project). A total of 269 volunteer
recommendations were adopted by hosts who developed 115 new products or services with
guidance from volunteers.

As a part of the program close-down activities, CNFA hosted three value chain conferences to
bring together all of the hosts within each of the country projects, creating an opportunity for
hosts and CNFA staff to discuss the progress made during the life of the project, and to chart a
path forward for the continued success of the organizations supported during the program.
Facilitated by a highly respected volunteer, the hosts determined a series of next steps. The
conferences also provided the opportunity for hosts to network to establish new market linkages.
The goal of the value-chain based conferences was to solidify the gains achieved throughout the
life of the program, allowing participants to establish new networks and build a sense of
community even after this cycle of the program is completed.

In 2010, CNFA was awarded the Kenya Dryland Livestock Development Program (KDLDP), an
associate award under the Farmer-to-Farmer leader award. The objective of the three-year
$10MM KDLDP initiative was to increase income and food security for at least 50,000
pastoralist households in northeast Kenya. KDLDP assisted a variety of stakeholders in the
eastern drylands of the country, focused on the entire livestock value chain and aimed to connect
herders to markets, credit services, and livestock-health inputs. The program also advocated for a
more favorable policy environment for the industry, and assisted pastoralists in mitigating the
effects of climate change. KDLDP had a considerable volunteer implementation component, and
a total of 39 US volunteer experts were fielded over the course of the program. For further
information on KDLDP, please see Annex B.

1. Grains

In the grains value chain, CNFA fielded a total of 47 volunteer assignments, exceeding program
target by 15%. The main objective of the grains country project was to increase profitability and
productivity of the grains sector, and to raise household incomes through increasing yields and
improved efficiency in production, processing and marketing. The program focused on maize
and rice activities at various points along the value chain. Technical assistance ranged from seed
production, improved farming technologies, good agronomic practices, post-harvest handling
and grain storage, branding and marketing, as well as improved business management.
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CNFA’s partnership with the USAID mission in Kenya, Ministry of Agriculture, Kenya
Agriculture Research Institute (KARI Katumani), Agriculture Market Development Trust
(AGMARK), National Cereals and Produce Board (NCPB) and the University of Nairobi greatly
enhanced the results of the program. The USAID/Kenya mission provided strategic guidance in
project implementation and volunteer debriefing. Ministry of Agriculture personnel supported
F2F activities with host identification and provided backstopping services on training provided
by F2F volunteers. KARI supported volunteers with background information to seed production,
crop protection, post-harvest grain handling and storage. AGMARK was instrumental in the
initial identification of hosts. NCPB provided training facilities on stored grains fumigation, and
information on post-harvest storage issues. Finally, the University of Nairobi partnered with F2F
and provided information conducted on afla-toxins in Kenya.

Many hosts assisted under the grains country project received up to nine volunteers over the
course of the program. This was intentional in order to work with large cooperatives or
associations that would have enormous spillover effects for suppliers and clients in the areas in
which they worked. Notable successes generated by hosts in the grains country project include:

e Dryland Seed Company (DSC) received six volunteers over the life of the program. These

volunteers assisted the company in strategic plan
development, business plan development, and most
recently in seed production systems, seed processing,
business management and business planning. As a
result, DSC improved its business management systems,
expanded its seed production and marketing operation,
and has a technical team that supervises seed production.

“We have benefited from as many as
five volunteer consultants from CNFA.
Assistance ranged from production,
software usage, writing business plans
and seed processing as well as,
technical assistance training on
operations management. ” — DSC staff

The company increased annual seed production from 5 tons in 2008 to 600 tons by the end of
August 2013. Through business plans developed with volunteer assistance, DSC accessed a
$100,000 line of credit for business expansion.

e Mwea Rice Multipurpose Cooperative hosted eight CNFA

“More  farmers now  have

F2F volunteers, who provided assistance in organizational
development, business management, marketing and branding
of rice products. According to the cooperative’s leadership
team, development of a marketing and branding plan for this
cooperative had immense impact. One of the volunteers
worked with managers to develop the new “Kenya Select”
brand, which was launched in January 2013. As a result of the
new branding of seed production, sales increased by 30%

confidence in our cooperative due to
the professionally manner it’s
managed. As a result we attracted
441 more farmers who supplied us
with over 1 million kilograms of
rice.... Without CNFA, we would
not be able to produce 3million of
the 68 million bags of rice produced
in the greater Mwea region.”

- Chief Accountant:

from $2.8M in 2010 to $3.6M in 2013. MRGM doubled loans
given to rice farmers from $550,000 to $1.03MM and also increased the number of loan
recipients by 500. MRGM’s purchases increased by 45% from 2,400 tons in 2010 to 3,500
tons in 2012. At the recommendation of a volunteer, MRGM invested in a new milling
machine valued at $230,000.

e Meru Multipurpose Cooperative Society (MMCS) is a member owned cooperative with over
33,000 members. MMCS is both a maize miller and a livestock feed manufacturer. During
the LOP, MMCS hosted a total of nine volunteers. Volunteers assisted the cooperative in
business development, quality assurance, feed formulation, as well as training of farming as a
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business. According to managers of MMCS, F2F volunteer assignments contributed to the
following:

o Doubling of market share; production of feed also increased from 10 tons per day in
2009 to 20 tons per day in 2013 as a result of volunteer recommendations for feed
formulation.

o Increased milk yields of between 3 to 5 litres per day per cow for farmers that used
MMCS’ new feed ration, equating to a $2.32 increase in income per cow per day for
farmers.

o Increased profitability of 28% per bag from $2.90 to $3.71 as cost of production
reduced.

e Femoworks Ltd., an agriculture equipment fabricator, hosted four volunteer consultants who
helped Femoworks develop prototypes of a jab and precision planter adapted to local Kenyan
conditions. To ensure that the equipment was made available to the farmers, volunteers
assisted the management in developing business and marketing plans. Plans enabled the
company get the equipment to the smallholder farmers. The company is currently
manufacturing the equipment for organizations and thereby supporting conservation
agriculture.

e East Africa Grain Council (EAGC), a membership organization for grain value chain
stakeholders (producers, processors, millers and traders), hosted four volunteers during the
LOP. EAGC prepares, disseminates and promotes exchange of timely and accurate
information on matters affecting the regional grain industry, standardized grain trading
contracts and arbitration among others. EAGC launched the East Africa Grain Institute to
train, mentor and provide technical and agribusiness training and capacity building of
stakeholders in the grains value chain. F2F volunteers assisted EAGC in developing ICT
training materials for training of trainers.

A number of challenges remain for actors in the grains value chain, hindering the ability of
stakeholders to fully exploit the full potential of the sector. Market information access is still a
challenge, and there is room for investing more in the information and communication (ICT) for
information sharing and management. Unreliable weather patterns, as a result of climate change,
continue to impact the sector negatively. Companies like DSC contributed to the provision of dry
land seed varieties that have enhanced productivity in the dry areas. Furthermore, over the past
two years, a necrotic maize disease reduced maize production in the high potential areas of the
country. The potential for the sector is great, and remains largely untapped. Opportunities exist
in increasing yields per unit area, value addition, structured trading within the country and the
region, improving access to credit, enhancing market access and use of ICT in easing access to
information, as well as ensuring that sustainability is built into all development efforts.

2. Oilseeds

CNFA fielded a total of 31 volunteers hosted by seven organizations within the oilseeds value
chain. Assignments ranged from improved oilseed crop production, efficient oil extraction, and
value addition of oilseed crops into high value commodities, e.g. high nutrition cereal-soya
composites and porridge mixes, branding, marketing, and improved business management
practices for the host organizations.

10
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F2F program partners during the LOP, included, the USAID/Kenya, Ministry of Agriculture, the
Kenya National Farmers’ Federation (KENFAP) and KARI. The USAID mission provided
guidance in developing oilseeds country project and volunteer debriefing. The Ministry of
Agriculture partnered with F2F in host and assignment identification, linked the various
stakeholders, as well as backstopped F2F volunteer efforts. KENFAP assisted F2F with host
identification.

Some prominent host successes include:

e Jenga Kenya, a community-based microfinance organization, worked with nine volunteers
throughout the LOP. F2F volunteers provided technical assistance in the areas of new loan
products development, loan policy, management information systems, business management,
while assignments with Jenga Kenya’s affiliated groups included soil fertility management,
positive potato seed selection training and training on farming as a business. As a result,
Jenga Kenya realized growth in the following areas:

o 2009 portfolio valued at $18,600 increased to $92,800 in 2013

o Clients grew by 180% from 500 in 2009 t01,400 in 2013

o Total net revenue increased from $760 to $3,400, a 347% gain over four years

o Agricultural lending increased by 224% from $37,000 to $83,000 per year,
approximately 50% of total loan value

e Mitunguu Millers, a sunflower oil processor, hosted four F2F volunteer consultants who
provided technical assistance in the areas of improved processing efficiency, marketing
strategy, and training of sunflower out-growers on improved sunflower production. Notable
results from CNFA F2F interventions include:

o Improved oil extraction efficiency from 26% to 33%, equivalent to an increase of 70
liters of oil per 1000 kg of seed processed

o Development of new markets following the marketing, branding and promotion
strategy. The oil is now in the high-end supermarket chain, Tuskys, where more than
1000 liters of oil are sold each month

o Increased production of sunflower seed for the processor, with farmers in Meru
region producing over 600 metric tons in 2012

e From 2011 — 2012, Prosoya Ltd. worked with four volunteers on strategic business plan
development, corporate governance, quality assurance and financial management. Training
focused on providing start-up assistance to the newly formed and rapidly expanding
company. The company grew steadily, making it one of F2F’s most profitable host
organizations in Kenya. In 2012, the company posted a profit after operating at a loss prior to
that. Two of the volunteers were invited by managing director (CEO) to serve on the
company’s Advisory Board.

A number of key challenges exist in the oilseeds sub-sector that constrains actors working in this
value chain. There is low competiveness in production opportunities, especially for crops like
soya-beans, which have to compete for the same land required for the common bean. Certified
and appropriate seed systems need to be developed to address the shortage of good seed,
especially for soya-bean seeds. Nevertheless, the oilseeds value chain has great potential,
illustrated by the fact that many of the F2F hosts experienced high return on investment.
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3. Horticulture

In early FY10, after from USAID/Kenya, CNFA added the horticulture project. Over the course
of nearly four years of implementation, CNFA fielded 30 volunteers to six primary host
organizations (and more than 20 secondary hosts) in the potato, mango and tomato value chains.
The assignments were in highly specialized technical fields, ranging from micro-propagation of
seed potatoes, grafting of tomatoes seedlings for bacterial wilt tolerance, value added product
development to development of training curriculum for both Masters and Bachelors of Science
degrees in Food Security and Livelihood Development.

During the five-year program cycle, CNFA partnered with USAID/Kenya, KARI Thika, the
Ministry of Agriculture, International Potato Centre, Horticulture Crops Development Authority
and Farm Africa. KARI partnered with F2F in providing background information in highly
specialized technical areas like micro-propagation of seeds and grafting of vegetable seeds. To
ensure continuity and sustainability of volunteer efforts, F2F and USAID jointly hosted
volunteers in the USAID Horti-CRISP program implemented by KARI Thika. Farm Africa also
partnered with CNFA to finance Kitui Development Centre in the improvement of the mango
value chain, while F2F volunteers provided technical assistance in product development.

Noteworthy successes include:

e F2F volunteer consultants worked with the Agriculture Development Corporation Seed
Potato Complex (ADCSPC) in transferring technical skills in micro-propagation of potatoes,
soil fertility management, bacterial and viral disease detection, and elimination from the
laboratory to the field production stage. Availability of certified and clean potato seeds
remains a major constraint for potato production in Kenya, despite the fact that the potato is
the second most prominent food crop after maize. F2F technical assistance resulted in the
following:

e Increased marketable seed production from 500 tons in 2011 to 2500 tons in 2013, while
ADCSPC retains the mini-tubers for further multiplication to seed. This was due to better
use of land and the development and efficient use of the tissue culture technology.

e 100% increase in yields from 7 tons/ha to 14 tons in the seed production fields, following
volunteer recommendation on soil fertility management and use of irrigation.

o Early detection of diseases due to disease identification and elimination training. This led
to the elimination of five contaminated varieties.

e First Choice Seed Enterprises (FCSE) hosted six volunteers, who developed training
materials on high value greenhouse tomato production, high tunnels suitable to warm
climates, grafting of tomatoes for disease tolerance and production of seedless watermelons.
Notable impacts include:

e Training materials for greenhouse vegetable production developed by volunteers
formed the basic foundation for development of the training curriculum for farmers.
FCSE contracted with CNFA and trained over 1,000 farmers.

e Business plan developed with the assistance of F2F volunteers enabled the company
to access a loan of US $113,000 for training center infrastructure development.

e Appropriate high tunnels prototype for warm climates was developed, and now this
technology is being replicated within the farming community.
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e Grafting of tomato seedlings for bacterial wilt tolerance was adopted and is currently
being extended to the farmers through KARI Thika. This offers a solution to the high
bacterial wilt incidences, especially, in areas where a bacterial resistant variety is used
as the rootstock.

e CNFA collaborated with the newly chartered University of Eldoret (formally Chepkoilel
University College) in the development of curriculum for new degree programs in Food
Security and Livelihoods at both the Bachelors and Masters levels. After completing the
assignment, the F2F volunteer attended the official commissioning by Kenya’s President
Mwai Kibaki and an invitation only breakfast in the president’s honor.

e An F2F volunteer assisted the National Potato Council of Kenya (NPCK) in developing a
manual on ware and seed potato storage guidelines. This manual is an important resource for
stakeholders who produce and process potatoes.

The horticulture sector has immense potential in Kenya, with investment generating a high rate
of return, yet post-harvest losses due to the perishable nature of produce remains a great
challenge. Value addition is one part of the solution to this. Not only does it prolong the shelf-
life, but it also increases the value of the finished product. There is still an opportunity to train
more extension workers on production of high value crops. The lack of post-harvest handling
facilities also contributes to produce spoilage.

B. Tanzania

During the life of the program, CNFA conducted 107 assignments with 30 hosts in Tanzania,
representing a 107% completion rate. Thirty-eight percent of the assignments were in the grains
value chain, 15% in legumes and 35% in the horticulture value chain. Twelve flex assignments
were also completed in the oilseeds and livestock sub-sector(s). Details are provided below:

Tanzania Volunteer Assignments

Value Y1 Y2 Y3 Y4 Y5 LOP LOP
Chain Actual Actual Actual Actual Actual Target Actual
Grains 1 8 9 11 12 37 41
Legumes 3 0 7 7 0 19 17
Horticulture 9 8 4 5 11 32 37
Flex (within |, 3 2 3 3 12 12
Tanzania)
Tanzania |, 19 22 26 26 100 107
Total

The program directly assisted over 1.3MM farmers and 5.4MM indirect beneficiaries. This
assistance translated to net annual income increase of nearly $6.8MM for assisted hosts. Annual
gross sales increased by $1.2MM.

During the life of program, over 200 recommendations were adopted. Overall, some 6.7MM
persons were assisted, 1.3MM directly and 5.4 persons assisted indirectly. These included host
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organizations, suppliers, and family members. CNFA volunteer assistance impacted positively
on the following:

* Membership * Market expansion
* Production » Job creation
* Gross annual sales * Financial improvement

» Postharvest losses
1. Grains

The main objective of the grain value chain was to increase the productivity and profitability of
targeted hosts within the Tanzanian grains sector, and to raise incomes through increases in
yields per unit area and improved efficiencies in production and marketing. Low yields per unit
area, post-harvest grain losses (poor handling, lack of storage facilities), marketing constraints,
poor irrigation water management, poor knowledge and skills in business and financial
management, as well as, in cooperative development and management, were the overriding
constraints to achieving these objectives. Rice growers and processors were a target of F2F
volunteer assistance.

During the period under review, Tanzania implemented 41 volunteer assignments working with
14 host organizations in the grains country project, exceeding the LOP target by 10%.

Volunteer assignments covered the following areas of technical expertise:
e Good Agricultural Practices (GAP)

Efficient use and management of irrigation water

Farm management and farming as a business

Accounting and Financial Management

Business and Financial Management

Cooperative development and management

Entrepreneur marketing with women

Gender assessment for NAFAKA

Grain Conference

Leadership and Administration

Marketing

Post-harvest storage and handling of grains technologies

Record keeping and systems

Strategic planning

Many of these assignments were taken on concurrently or consecutively. In many instances,
hosts worked with multiple volunteers in order to achieve their respective goals.

At the beginning of 2012, CNFA Tanzania collaborated with the NAFAKA initiative on two
USAID/Tanzania Feed the Future program assignments. The first assignment was the assessment
of irrigated rice production with the UWAWAKUDA Irrigation Scheme, and the second, a
gender assessment for NAFAKA in Kongwa and Kiteto districts.
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CNFA also worked with five savings and credit cooperative societies (SACCOS) to purchase
agricultural inputs. SACCOS also raises loans from banks and other financial institutions, and
further makes loans to members. The main objective of SACCOS is to promote savings among
its members and create a source of credit for members at a controlled rate of interest. Access to
funds for agricultural inputs is a major constraint to production. CNFA provided SACCOS
farmers with the technical expertise needed to improve their production, sales and profitability to
ensure that they would not default on the loans.

The F2F program provided volunteer technical assistance to five Tanzanian agricultural and
market cooperative societies (AMCQOS) in financial management and technical production.
AMCOS supplies input for agricultural crop production, and also assists members with
purchasing, processing, marketing and distribution of agricultural produce. AMCOS takes loans
from banks or other financial institutions and further loans the funds to farmers. The groups that
CNFA F2F worked with were a mix of both men and women ensuring gender balance in all
areas of the project implementation.

Over five years, CNFA worked with a variety of smallholder farmers groups working in grain
production, some of whom were women-owned, but the majority of which were included both
males and females. Volunteers provided training to a total of 735 rice growers during 21 training
sessions with an average of 35 participants per session. Based on agreements with the host
organizations, the attendees trained at least five other farmers/neighbors using their farm as
demonstration plots. As a result, nearly 3,700 smallholder rice growers were trained.

CNFA volunteers also trained a total of 1,150 maize farmers during 23 training sessions. The
attendees trained at least five other farmers/neighbors using their farm as demonstration plots.
This resulted in more than 5,750 farmers indirectly being trained. Of the 9,425 rice and maize
farmers trained, 35% (3,299) were women.

Notable successes from hosts in the grains country project include:

e F2F volunteers conducted six volunteer assignments at Gendi Rural Cooperative Society.
The most impactful was training in business planning and financial management in 2009. As
a result, the cooperative developed a business plan and applied for $47,600 from the
Common Fund for Commodities (CFC) and European Union Partners in Commodity
Development (EUPCD) to renovate an old warehouse, with a capacity of 300 tons for grain
storage. In a later assignment in 2011, the cooperative developed a second business plan
with F2F volunteer assistance, and leveraged additional funding from the Tanzania
Warehouse Licensing Board for the construction of a new warehouse, valued at over
$46,000, with the capacity to hold 400 tons of grains. The cooperative society also applied
for and received a loan of $40,000 from the National Micro Finance Bank (NMB) Bank to
operate a warehouse receipt system with its members. Additionally, a volunteer working with
leaders of the cooperative on marketing strategy and financial management developed a
strategy, which included working with the Export Trading Company (ETC) as a broker for
purchasing pigeon peas for export. This collaboration earned the cooperative a commission
of $0.2 per kilo of peas sold on behalf of members. During the 2012 season, ETC purchased
approximately 500 tons of pigeon peas.
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e In 2011, an F2F volunteer trained Usomama SACCOS leaders in grain marketing. As a
result, Usomama sourced and secured a contract with the World Food Programme (WFP) to
sell 200 tons of maize at fair market value. Additionally, the company leveraged skills gained
in business management to assist 20 members/farmers in accessing loans for capital
investments through the government sponsored Kilimo Kwanza initiative. USOMAMA
realized an 85% increase in maize price after farmers’ training on marketing strategy
development to meet WFP and Strategic Grain Reserve (SGR) standards.

The grains value chain continues to show tremendous potential, particularly with rice, major
staple foods for the people of Tanzania. However, there are still many challenges. Agro inputs,
such as fertilizers, seeds and herbicides are not readily available, and when they are, may not be
of good quality, as counterfeit products exists on the market and farmers are unable to
differentiate between them. Climate change has also been causing shorter rainy seasons. Poor
infrastructure, especially roads, hinders smooth transportation to markets, and also increases
transportation costs. Unorganized markets and the lack of financing for smallholder farmers, who
have no collateral, create additional challenges.

2. Legumes

During the LOP, Tanzania implemented 17 volunteer assignments in the legumes country
project, working with four host organizations in the following 10 areas of technical expertise:
Assessment of Tandale market

Bean Production

Evaluation of Systems for Market Intelligence and Video Training

Financial Management

Finance and Human Resource Management

Irrigation Management

Leadership Skills

Marketing Strategy and Business Skills

Pest and Disease Control

Post-harvest Handling

The main objective of the legume country project in Tanzania was to increase smallholder
incomes of targeted hosts, while addressing needs identified by beneficiary groups, building
technical capacities of producers and processors, and promoting legume crops with high
potential for both market development and food security.

Legumes are the number one source of plant protein for many people, and are used extensively
in Tanzanian local dishes. They are an integral source of food and income locally and in
neighboring countries. Legume productivity vastly increases when farmland is increased and
proper agronomic practices are used. Land is available but farmers, especially small-holder
famers, need financial assistance to purchase farm inputs, in order to increase acreage farmed.

Pigeon pea was intended to be the predominant crop targeted under the legumes country project,
however, CNFA reduced its focus on this crop due to the scarcity of United States volunteer
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expertise in this area. The program, therefore, provided more technical assistance to the grain
and horticulture country projects.

CNFA collaborated with six partners, including a flex assignment with the USAID TAPP
program that was also assisting IMANI and KIBIU groups in vegetable production for export
through HomeVeg.

During the five-year LOP, more than 525 legume growers received direct training from F2F
volunteers, while an estimated 2,625 received indirect training from other farmers.
Out of this number, 65% were women.

Notable successes from hosts in the legumes country project include:

KIBIU Vegetable Growers Cooperative Society (KIBIU): F2F volunteers trained KIBIU
Vegetable Growers Cooperative Society (KIBIU) in integrated pest management, thus
helping members understand that not all pests were a problem and trained them on
identifying beneficial insects. Through training on postharvest handling, the KIBIU group
received a grant from the African Development Fund, to construct a building that complied
with GlobalGap standards for the storage of produce. In addition, their understanding of
business though agribusiness training provided by a volunteer allowed them to contract
directly with a seed purchaser called East West.

In addition to working on the grains value chain, CNFA also trained Gendi Rural
Cooperative Society members in pest and disease control on legumes. The cooperative
society generated more than a 100% increase in pigeon pea yields from three bags to seven
bags of 110kgs/ha, as a result of training. From the training on business, financial
management and marketing, members established a floor price in the local pigeon pea
market, thereby increasing gross annual sales by $280k.

HomeVeg Tanzania, an exporter of horticultural products to the EU, increased weekly
exports of vegetables from three tons in 2010 to seven tons in 2013, as a result of F2F
volunteer assistance. HomeVeg sources from a variety of small producer groups near Arusha,
and numerous volunteer assignments focused on provision of technical assistance to these
hosts. One indicator of success was the decline in post-harvest handling losses by 10%
overall. HomeVeg plans to expand to 20tons/week export in 2014 through a new facility that
was financed from a business plan written with help from an F2F volunteer. An F2F
volunteer also provided input to the design of the facility.

The Njombe and Makambako Agrodealer associations hosted three volunteers who provided
technical assistance on leadership skills and marketing strategy development. Facilitated by
volunteer interventions, the two cooperatives joined together to form a cooperative union
called Njombe Agro Dealers Company Limited. This new union is expected to have
increased capacity and leverage to further assist members in sales, links to input supply
companies and promotion of agro-dealer rights and benefits.

There are a number of challenges facing the legume value chain in Tanzania. For example,
farmers face low yields per unit area. They also experience post-harvest losses due to poor
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handling and the lack of storage facilities. A shorter rainy season due climate change has also
led to a decrease in available water. The lack of high quality seeds also hinders production while
lack of organized markets is also a problem. Intermediate buyers create inefficiencies and reduce
prices for producers. Poor infrastructure, especially roads, hinders smooth transportation to
markets and also increases transportation costs. The lack of access to finance for small-holder
farmers who lack collateral, has also been a major challenge. Poor knowledge and skills in
business and financial management, as well as, in cooperative development and management
have also been a major constraint. Furthermore, since Tanzania is a large country, traveling from
one end to the other by road usually takes a minimum of two days, taking four days for
volunteers just in traveling back and forth from their assignment locations. Due to these many
challenges, demand/requests for volunteers is very high.

3. Horticulture

CNFA implemented 37 volunteer assignments in the grains country project exceeding the LOP
target by 15%, supporting nine host organizations. More than 1,900 smallscale growers received
direct training from CNFA F2F volunteers in different aspects of horticulture production while
9,500 growers were indirect trained. The main objective of assignments in the horticulture
country project was to increase the incomes of smallholder horticulture farmers, traders,
processors, business service providers, and other players. Training was on the following:

e Leadership skills and cooperative development
Irrigation water management for efficient use of available water for irrigation
Good Agricultural Practices (GAP) for horticultural crops
Pack house management and Global Gap
Post-harvest horticultural products handling practices to minimize losses
Market strategy development to improve marketing ability

The key partners for the horticulture value chain included Tanzania Horticultural Association
(TAHA) and their network of horticulture stakeholders, which assisted with the host selection.
HomeVeg Tanzania LTD, a horticulture packing and export Company, provided assistance in the
identification of small-scale growers groups in the value chain.

Key successes in the horticulture value chain include:

e VIMI SACCOS: Through F2F volunteer assistance, VIMI received guidance related to
management of the SACCOS, resulting in an increase in loan amounts of $37,800. The
loans were provided to members for investment in improved seed varieties and
agricultural technologies to support increased yields. The organization increased their
membership from 491 in 2011 to 977 in 2013, and increased annual sales by over
$85,000.

e Imani Women Group, KIBIU and Usomama: Through F2F volunteer assistance on global
gap training, these three farmer groups, which supply to HomeVeg, received a grant from
the African Development Fund to build new offices with inputs stores that comply with
global gap certification.

e UWANO Horticultural Cooperative Society is another one of the vegetable grower
groups supplying to HomeVeg. It has more than 800 farmers growing fresh vegetables on
an average of 1-3 acres, with tomatoes as their main source of income. UWANO hosted
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five F2F volunteers. Volunteers trained members in leadership skills, financial
management, soil management, irrigation water management and pest control in tomato.
After implementing volunteer recommendations, growers increased tomato production,
expanded their markets, and are keeping proper financial records. The cooperative
developed a revolving credit program to assist growers organize their farm businesses
and produce high-quality vegetable crops. Tomato production increased from 17,520
tons per acre in 2010 to 23,467 tons per acre in 2012. The average farm gate price of
$6.078 also increased to $15.19 per crate during the same period.

The main constraints identified while working with hosts in the horticulture value chain include
inefficient farmers cooperatives for quality production and collective marketing, inefficient use
and management of irrigation, poor agronomic skills to improve yield and qualities of crops,
limited knowledge and skills on postharvest handling of horticultural crops, as well as lack of
marketing skills.

4. Flex Assignments

CNFA Tanzania provided a total of seven hosts with 12 volunteers under the flexible mechanism
working in the oilseeds and livestock sub-sectors. The hosts included groups of small-scale
farmers working together in savings and credit associations, cooperatives, producer-groups, the
Tanzania Land Conservation Trust and the Ministry of Livestock Development and Fisheries.
Volunteers met with stakeholders from multiple disciplines, regions and sectors, including but
not limited to farmers, regional meat inspectors, members and officers of non-governmental
organizations, non-profit organizations, value chain associations, extension agents, produce
market managers and government officials.

Notable flex assignment successes include:

e The UMAMBE Oil Seed Expellers Cooperative Society, a small-scale sunflower growers
association participated in a field trip to a neighboring oilseed processor for an
observational tour where they learned the basic principles and procedures for handling
processing machines, seeds and oil to improve operational efficiency.

e Chambasho SACCOS leaders were trained to create monthly profit and loss statements
according to international accounting standards, to organize their loans into multiple
categories for improved monitoring, and to improve the checks and balances of personnel
within the organization with regards to handling cash and statement reconciliation.
Members were trained to develop a marketing strategy. Training, included customer
description and target market identification, SWOT analysis and understanding the
current situation of the market. Each association left the training with their own
marketing strategy, which aligned with their own unique goals.

e Assignments targeting the livestock sub-sector included:

o Aiding nomadic pastoralists with a new recipe for a home-made tumble mixture
and the use of urea/molasses licks

o Examining a slaughterhouse for both environmental and operational standards
with suggestions for water quality and availability protocols, sewage treatment,
and a disposal plan for condemned carcasses. Volunteers provided suggestions on
which equipment to keep, which to return and how to best use the saved funds to
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improve surfaces for cleaning efficiency, controls for rodents and insects as well
as suggested storage unit organization.

o Assessing the poultry and pork meat value chains with recommendations for 12
separate activities to be carried out by the meat board, cross-board (dairy, sugar,
cotton, etc.) mentoring program suggestions, and steps to become the
comprehensive source of information for producers, processors, government and
consumers in order to reinforce compliance of the existing laws.

o Setting up a meat grading system including the criteria, standards and protocols
for determining each livestock carcass grade. This assignment was completed
with appropriate ministry personnel who participated in the creation of guidelines
using illustrations of livestock on the hoof and hook for determining meat grades.
These guidelines were further developed by a local expert and distributed through
ministry channels. A review committee was also created to ensure homogeneous
external communication of efforts.

C. Uganda

In Uganda, CNFA conducted a total of 94 assignments with 32 hosts over the five-year program
period, directly assisting over 1.4MM farmers and indirectly benefitting 9MM family members.
Forty-nine assignments were completed in the grains value chain, 32 assignments in the oilseed
value chain and 12 under the flex mechanism for projects in apiculture, coffee, livestock and
horticulture. The hosts benefitted from a range of training topics broadly categorized into
organizational, financial, economic and environmental issues. Over 400 volunteer
recommendations were adopted. This assistance translated to a net annual income increase of
$2.5MM for assisted hosts. Sales increased by $2.7MM. The total area under improved-
production increased by 870,000 (ha). Details of volunteer assignments are provided below.

Uganda Volunteer Assignments

Y1 Y2 Y3 Y4 Y5 LOP LOP
Value Chain | Actual | Actual Actual Actual Actual Target | Actual
Grains 4 13 11 11 11 49 50
Oilseeds 5 3 9 7 8 30 32
Flex (within
Uganda) 0 2 3 4 3 12 12
Uganda 9 18 23 22 22 01 94
Total

Hosts in Uganda encountered a number of challenges over five years of implementation. High
rates of inflation created an unfavorable environment for businesses. This had an adverse effect on
interest rates. High interest rates on loans dissuaded farm business investments. There was also
severe drought during the life of the project, which reduced the anticipated yields.

CNFA Uganda hosted a closeout event for the East Africa region from September 11-13, 2013.
The event was attended by CNFA Washington DC representatives and F2F teams from Uganda,
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Tanzania and Kenya. The event consisted of presentations for successes and lessons learned,
syntheses of roundtable events that had been held in all three countries, and field visits to two
CNFA Uganda hosts from the grains value chain: Bukawa Area Cooperative Enterprise, Ltd.
(Bukawa ACE) and Kapchorwa Commercial Farmers’ Association (KACOFA).

1. Grains

In the grains value chain, Uganda fielded a total of 49 volunteers who trained 18 hosts on a
variety of topics, including strategic plan development, organizational strengthening in
leadership and management, cooperative development and management, and warehouse receipt
system management to name a few. Volunteer assistance in the grain sector increased gross
annual sales by $760,000; benefitted 4500 directly and 730,000 family members indirectly.

CNFA’s initiatives under this country project were buoyed by a close working relationship with
the local USAID/Uganda Mission, other USAID funded projects, and the Ministry of Agriculture
Animal Industry and Fisheries (MAAIF). CNFA also partnered with a number of organizations
in providing volunteer technical assistance to F2F hosts. Support provided by these partners
enabled hosts to successfully implement 153 volunteer recommendations.  Partnerships
developed during the period under review include:

e Lutheran World Relief (LWR): CNFA collaborated with the (LWR) and provided
support to various hosts, namely, CEDO, Bakusekamajja, SWEPCU and WEBCOFCU.
LWR provided grain/seed processing machinery to CEDO and Bakusekamajja. These
contributions greatly improved the efficiency of machinery for both hosts. . LWR also
provided financial support to KACOFA for organizational development, extension
services and facilitation of activities. LWR constructed a warehouse for SWEPCU.
Construction of another warehouse for WEBCOFCU is in progress. CNFA
complemented LWR’s work by fielding volunteers who provided training in cooperative
development and management, strategic business planning and warehouse receipt system.

e Volunteer Efforts for Development Concerns (VEDCO): CNFA worked with VEDCO to
support some of its farmer groups (Kalagala and Kakooge Farmers’ Associations).
VEDCO'’s goal is to improve the living conditions of the population by promoting food
security and economic activity for increased household income, as well as, strengthening
grassroots organizations to advance the interests of the marginalized communities in
Uganda. VEDCO supported the two farmer groups with training in agronomy, provided
credit facilities for them to invest in agricultural production, constructed a store where
produce could be sold, and provided milling facilities for each of the groups. CNFA
provided technical support to the farmers in organisational strengthening in management
and leadership to ensure that the associations were sustainable after the withdrawal of
VEDCO support.

e Vredeseilanden Coopibo (VECO): VECO is currently implementing sustainable
agriculture chain development programs in Uganda. During the LOP, VECO worked
with the F2F program and provided support to three of F2F grain hosts, including, IDFA
and Namungalwe ACE. Support was in the form of input provision (improved seeds,
oxen and ox-ploughs) and farmer training in various production and institutional
development techniques.
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USAID projects: Livelihoods and Enterprises for Agricultural Development (LEAD) and
Market Linkages Initiative (MLI), both USAID supported projects, provided support to
two F2F grain value chain hosts, including KACOFA and FACE. LEAD’s support was
for capacity building, grain production, facilitation of field activities, construction of
storage facilities, and procurement of grain processing equipment. USAID MLI provided
FACE with funds for completion of a warehouse, improvement of storage facilities at
farm level, purchase of equipment and capacity building of farmers and extension
facilitators. FACE also received $200k matching grant from USAID LEAD to purchase
new cleaning machinery.

Key successes with hosts in the grains value chain in Uganda include:

An F2F volunteer trained Bukawa ACE, a growers cooperative, in farm business
development. The volunteer assisted the management team in developing a business plan
with which the company obtained a microfinance loan of $15,600 from the Microfinance
Support Centre Limited for continued service provision to members. The loan enabled
the host to lease a rice milling machine from the Ugandan government. Milling the rice
added value, thereby increasing profit margins. In addition, a second F2F volunteer
trained farmers in post-harvest handling techniques. As a result of this assignment,
postharvest losses reduced significantly from 40% in 2010 to 15% in 2013.

The F2F program completed three volunteer assignments with the Bukanga SACCO in
leadership and management skills, farm business development and management skills,
and savings mobilization and credit management. Bukanga SACCO members
understood the importance of saving, and resolved to save an average of 30% of their
earnings from produce sales. SACCO savings grew from $15,100 in 2011 to $54,400 in
2013. In addition, the rate of loan recovery increased from 25% to 40%.

The F2F program provided training to the Pakanyi United Farmers Cooperative (PUFCO)
in post-harvest handling of grains. Production more than tripled from 182MT in 2012 to
630MT in 2013. Correspondingly, total annual gross sales increased from $84,200 to
$221,100.

CNFA increased the efficiency of Masindi Seed and Grain Grower’s Limited’s
(MSGGL) processing plant leading to the release of clean grain without foreign particles.
MSGGL, a private enterprise, made a saving of UGX 22 (USD 0.008) per 50kg bag of
maize initially incurred for hand picking of grain released from the rotary cleaner.

Host organization CEDO mobilized financial resources of over $362k in the form of
grants to finance their activities. This was the result of two F2F assignments in business
management and resource mobilization.

KACOFA hosted eight volunteers over the life of the program. Volunteer assignments
focused on management strategy and strengthening, agronomy, plant processing
improvement, and irrigation system feasibility study. The combined effect of these
assignments resulted in increased membership from 3,015 in 2009 to 6,912 in 2013, an
increase of nearly 130%.The number of permanent employees increased by 50% from 9
to 18. The host also mobilized resources in the amount of $4.026MM for capacity
building, institutional development, and construction of a warehouse, purchase and
installation of equipment, staff facilitation and provision of extension/advisory services.
Iganga District Farmers’ Association (IDFA) was trained in cooperative development and
management. As a result, IDFA successfully mobilized farmers into farmer-owned and
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managed cooperatives with a board and management structure. Cooperative members and
leaders now fully understand their roles and responsibilities, resulting in increased
member participation, management and ownership. IDFA membership has gradually
grown from 3,000 members in 2009 to 32,000 in 2013. The host has established over
1,000 Village Savings and Loan Associations (VSLAS) with close to 30,000 members.
The VSLASs provide a source of credit as farmers consolidate the produce and wait for a
better price.

e Farmers’ Center (FACE) acquired skills in farm business development (farming as a
business), management, marketing and marketing strategy. With these skills, the host
developed marketing and business plans. The plans enabled the host to acquire working
capital loan of $560k from Stanbic and DFCU banks. The loan was invested in capital
assets leading to increased output. FACE increased its total commodity handling from
2,500MT in 2010 to over 13,000MT in 2012. The host out-scaled the training in farming
as a business from the initial 267 farmers trained by the volunteer to over 10,000 farmers
located in the different parts of Lango sub region.

High inflation and interest rates presented major challenges for accessing loans for capital
improvement.

2. Oilseeds

CNFA fielded a total of 29 volunteers in the oilseeds country project in Uganda, exceeding the
program target by two assignments. A total of nine hosts received volunteer technical assistance,
three below the initial target of 12 hosts. Volunteer training focused heavily on strategic
planning, organizational strengthening, and resource mobilization strategies. Several assignments
concentrated on marketing skills and market development, extension skills, value addition, and
post-harvest handling.

The oilseeds country project was a success, with great potential for growth. Host organizations
mobilized $1.1MM, and increased gross annual sales by $1.9MM. The program directly
benefitted 60,000 clients and indirectly benefitted 504,000 family members.

A number of projects and partners supported F2F oilseed hosts, including:

e Volunteer Efforts for Development Concerns (VEDCO) supported some of the oilseed
value chain hosts such as ASCADA through provision of market information, support to
the village savings and loan associations, provision of agricultural inputs, farmer training
and extension/advisory services which enhanced implementation of volunteer
recommendations.

e Vredeseilanden Coopibo (VECO) is currently implementing sustainable agriculture chain
development programs in Uganda. VECO provides support to two of F2F oilseed hosts:
SIMUCO and KUDFA. VECO supported CNFA by providing F2F hosts with targeted
agricultural inputs (improved seeds, oxen and ox-ploughs). The company also trained
farmers in various production and institutional development techniques.

e Two USAID projects USAID projects provided support to a number of F2F hosts,
including the Livelihoods and Enterprises for Agricultural Development (LEAD) and
Market Linkages Initiative (MLI) initiatives. Mukwano, one of CNFA’s oilseed value
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chain hosts, benefitted from LEAD’s capacity building and facilitation of field
operations.

CNFA worked with nine hosts along the oilseed value chain. Key successes with hosts in the
oilseeds value chain in Uganda include:

Kumi District Farmers’ Association (KUDFA) hosted four volunteers who delivered
technical assistance in cooperative development and management, savings mobilization
and credit management, and resource mobilization skills. As a result of CNFA volunteer
assistance, the host obtained grants worth $ 358k from five different development
partners. The funding was used for farmer training, purchase of processing equipment,
construction of a warehouse and training/resource center, procurement of agricultural
inputs, and provision of advocacy and extension/advisory services.

Host organization SIMUCO was trained in cooperative development, organizational
strengthening in leadership and management, savings and credit management, and post-
harvest handling. As a result, leaders now understand how to manage a cooperative
successfully, and members clearly understand their rights, roles and responsibilities in the
cooperative. With better understanding of cooperative business and additional assistance
in savings mobilization and credit management, the savings culture among SIMUCO
farmers improved and member savings increased from $535 in 2010 to $2,656 by mid-
2013. In addition, the host formed 13 Village Savings and Loan Associations (VSLAS) to
assist farmers with access to micro-credit. Additional assistance in post-harvest handling
led to a decline in harvest and post-harvest losses from 50% in 2011 to 10% in 2013.
With skills in leadership and group management acquired from an F2F volunteer
assignment, NilePro Trust increased its membership by 100% from 4,100 in 2011 to
8,300 in 2013. The host used the training materials left by the volunteer to train over 100
groups. Furthermore, the host mobilized resources worth $168,000 for training of other
members that didn’t benefit directly from the volunteer.

Mukwano oilseeds and grain division acquired skills in cooperative development, and
strategic business plan development from two volunteer assignments. To date the host
has formed four cooperatives with membership ranging from 300 to 700. As
recommended by the volunteer, the host procured a solvent extraction plant which
extracts over 98% of the oil from sunflowers and soybeans compared to the previous 85%
rate of extraction. This allowed Mukwano oilseeds and grain division to be more efficient
as key players in the development of the oilseeds value chain. A business plan developed
with assistance from an F2F volunteer helped the company access a loan that was used to
purchase new solvent extractor estimated to be valued at $900k. With solvent extraction,
foreign matter reduced from 6% to 2%, and post-harvest losses reduced from 15% to
10%.

Acwec Omio Women’s Group acquired skills in agronomic practices and business plan
development. As a result of implementing the volunteer recommendations, the host
assisted member farmers to access quality certified seed varieties in order to move away
from planting inferior quality seeds. In addition, the host trained farmers in best
agronomic practices and provided advisory/extension services. As a result, productivity
of peanut farmers increased from an average of 200kg per acre to 350kg — 500kg per
acre. Due to the improved level of crop production, the host was approached by both the
Victoria and Equator seed companies to carry out seed multiplication. There was an
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increase in the volume of peanuts harvested from 120MT in 2011 to 350MT in 2012 with
a corresponding increase in total annual sales from $ 38,643 in 2011 to $181,000. This is
because farmers started growing peanut seeds, which fetch a considerably higher price.

3. Flex Assignments

Over the course of the program, F2F worked with five hosts under the flexible mechanism,
namely:

1. Liberty Development Foundation (LIDEFO) for apiculture

2. Western Buganda Coffee Farmers’ Cooperative Union (WEBCOFCU) for coffee

3. Kiima Foods for food packaging/processing machinery

4. Tonnet for horticulture

5. Uganda Crane Creameries Cooperative Union (UCCCU) for dairy

UCCCU hosted volunteers in the areas of proper livestock nutrition and dry season feeding in
smallholder dairy production systems, herd and calf management, livestock breed improvement
and management and livestock vector and disease control. As a result of these assignments,
UCCCU membership increased from 11,000 in 2010 to 18,000 in mid-2013. Currently, the union
on average consolidates 150,000 litres of dairy daily; with a turnover of $5.1MM and
27MMlitres of milk annually.

In 2012, two CNFA volunteers assisted Kiima Foods in designing and developing an irrigation
system for farmers. Kiima Foods lobbied the local government for $12,766 for maintenance of
the irrigation channels, and also for training farmers on water use and irrigation. Eight km of the
formerly closed diversion was opened and is being utilized by 61 vegetable farmers. As a result,
farmers are now able to grow horticultural crops year round for the ready market along the
Uganda — DR Congo border. Crops grown during the dry season using irrigation earn farmers
three or four times as much as those grown during the rainy season. For instance, a bag of
eggplants that is sold at $8 during the rainy season can fetch a price of $24 during the dry season,
while a basket of tomatoes selling at $6 during the rainy season can be sold at $24 during the dry
season.

I11. Flexible Assignments (Outside of Core Countries)

In addition to the core country flexible assignments described above, CNFA fielded seven
flexible assignments outside of our core countries, including five in Rwanda and two in Bolivia.
Since flexible assignments were programmed on an as-needed basis, there was no LOP target
number per se, and thus there is no ‘Plan’ column in the table below.
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East Africa Flex Assignments
Y1 Y2 Y3 Y4 Y5 LOP
Actual Actual Actual | Actual | Actual Actual
Rwanda 0 1 2 2 0 5
Bolivia 0 2 0 0 0 2
Leader Award Total 0 3 2 2 0 7

A. Rwanda

In FY10, CNFA established a relationship with the Institute of Agriculture, Technology and
Education of Kibungo (INATEK), an agricultural university in Rwanda. INATEK is an
accredited higher learning institute that seeks to improve opportunities and the position of
students within the community. The school is working to further develop their capabilities in
ICT, agricultural training, and research capacity. CNFA also worked closely with William Penn
University in lowa, from where all five volunteers were recruited from FY2010-12; assignment
topics included:

e Assessment of INATEK’s current capabilities and a GAP analysis

e Organizational management and strategy for an institution of higher learning

e Grant writing and fundraising

e Maize agronomy practices (including disease control, pest management, proper input

methods and quantities)
e Adoption of Geographic Information System (GIS) practices

B. Bolivia

Two flexible F2F assignments were completed in Bolivia in FY10 by one volunteer, who worked
with a local NGO. The NGO’s mission is to provide its network of 31 producers, organizations,
communities and entrepreneurs with technological innovations in production, trade, and value-
added quality and accessibility as well as support services for rural economic development. The
organization, FDTA-Valles, shares the cost of each volunteer assignment with CNFA, paying for
most in-country costs, including volunteer lodging, transportation, and translation services.
During the first assignment in January 2010, the volunteer assessed the host’s production, post-
harvest handling and marketing of specialty vegetables in the Cochabamba and Tarija Valleys,
the results of which formed the framework for the organization’s horticultural strategy. Five
months later, a second follow-up assignment focused on assistance to the host’s more developed
horticultural strategy. Specifically, the volunteer provided instruction on proper post-harvest
handling practices of vegetable crops.

1VV. Lessons Learned

The following are lessons learned during the implementation of the CNFA F2F program:
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e Continuous follow-up/advisory services by the field staff enhance implementation of the
volunteer recommendations and can also provide an opportunity for additional training of
the hosts.

e Good coordination between the hosts and CNFA was crucial especially during SOW
development and timing of the volunteer fielding

e Routine interaction among hosts is very important to allow for experience sharing and
should not be done only at the end of the program as was the case

e There is enhanced implementation of volunteer recommendations if the host is provided
with financial support by another partner. Some volunteer recommendations require some
financial input in order to be implemented successfully for the benefit of the host.

e Assignment follow-up by the volunteer or implementation staff is needed to assist hosts
in achieving their targets.

e Collaborative host assessment is a good procedure because it gives hosts an opportunity
to identify their gaps/needs.

e External linkages should be encouraged to enable hosts to acquire additional resources to
implement volunteer recommendations.

27



EDH-A-00-08-00019-00 Farmer-to-Farmer Program East Africa
CNFA
Final Report: FY2009 - FY2013
Annex A: USAID Standard Indicator Tables
Table 1A

CNFA East Africa
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Table 1A: Volunteer Assignment Data

- -
g H o g 2 |s N 2 B E 55 | 2€ I3 | g | &, _
€ e « z 2 38 s | g2 | £ w ] g S2 (232 | g5 | 28 | 2% z
£ E g & S < g 25 s & g H ZE | 830 | 38 | S5 | £3 g
@ 2 o - a S u =t 2 < & 3] 53 293 g3 S ] 2
£ ° N g g | & © g £ £ go | 28 >2 | 22 | ES
k=3 £ s & < 5 £} > 28 | 3 & £ 2 £
s » g 2 8 g g 3° | 43 Y8 F 8
< <] g 2 < 2 a
Table 1A: Volunteer Data FY 13
C-E-247 |Jeff Engels M OA N/A P WIN Y Uganda Oilseeds 10/1/2012 | 10/13/2012 13 $6,110 $1,413 T P Sihubira Cooperative Society (SIMUCO)
C-E-248 |Istvan Keri M CA 93720 F D Y Tanzania | Horticulture | 10/13/2012 | 10/31/2012 19 $8,930 $965 T F UWANO Ngarenanyuki i Co Society
C-E-249 [Larry Swalheim M Wi 53589 Rtd WIN Y Kenya Grains 10/15/2012 | 11/2/2012 19 $8,930 $1,306 E S i D Corporation (ADC)
C-E-250 [Lynda Swenson F CA 92103 P WIN Y Tanzania Grains 11/3/2012 | 11/16/2012 15 $7,050 $540 [e] S Gendi Rural Cooperative
C-E-251 |Edie Shannon F AZ 85266 P WIN Y Uganda Flexible 11/10/2012 | 11/26/2012 17 $7,990 $600 E S Kiima Foods
C-E-252 [Bernard Shannon M AZ 85266 P D N Uganda Grains 11/10/2012 | 11/26/2012 17 $7,990 $220 [e] S Community D O ization (CEDO)
C-E-253 |Alan Laird M 1A 52302 P D Y Tanzania Grains 11/14/2012 | 11/30/2012 17 $7,990 $234 T S South Western Producers Cooperative Union (SWEPCU)
C-E-254 |Cesar Flores M CcO 80207 P D Y Tanzania | Horticulture |11/13/2012 | 12/1/2012 19 $8,930 $135 [e] S Umoja ni Nguwi
C-E-255 |Bruce Dolph M CA 90266 P W/N Y Kenya Oilseeds 11/17/2012 | 12/3/2012 17 $7,990 $550 o S Mtito Andei Community D¢ O ization (MACODO)
C-E-256 |Jack DeWit M CA 95618 F D Y Tanzania Grains 11/18/2012 | 12/8/2012 21 $9,870 $367 T F Ifakara AMCOS
C-E-257 |David M DE 19958 G W/N Y Tanzania Grains, 11/25/2012 | 12/14/2012 20 $9,400 $220 o S Kapolo AMCOS
C-E-258 |Joe Guenthner M 1D 83843 E WIN Y Kenya Horticulture | 11/30/2012 | 12/21/2012 22 $10,340 $0 T F National Potato Council
C-E-259 |Bryce Malsbary M NC 28791 Rtd W/N Y Kenya Grains 1/8/2013 1/21/2013 14 $6,580 $600 o S Meru C itive Society (MMCS)
C-E-260 |Lynda Swenson F CA 92103 P D Y Tanzania Grains 12/29/2012 | 1/22/2013 25 $11,750 $0 F S Hanang District Council
C-E-261 [Robert Weinberg M NC 28805 P D Y Uganda Oilseeds 1/9/2013 1/26/2013 18 $8,460 $368 E M NilePro Trust Ltd
C-E-262 [Edie Shannon F AZ 85266 P WIN Y Kenya Grains 1/10/2013 | 1/27/2013 18 $8,460 $2,090 o S South Western Producers Cooperative Union (SWEPCU)
C-E-263 |Bernard Shannon M AZ 85266 P WIN Y Uganda Grains 1/10/2013 | 1/27/2013 18 $8,460 $601 ] S PUFCO
C-E-265 |Howard Weizmann M MD 21403 Rtd WIN Y Kenya Grains 1/6/2013 1/28/2013 23 $10,810 $470 o S Mwea Rice Growers Cooperative Society Ltd. (MRGM)
C-E-266 [Jane Weizmann F MD 21403 Rtd D N Kenya Grains 1/6/2013 1/28/2013 23 $10,810 $525 o S Mwea Rice Growers Cooperative Society Ltd. (MRGM)
C-E-267 [Jack Meyers M NM 87557 P D Y Kenya Oilseeds 1/22/2013 | 2/4/2013 14 $6,580 $450 o S Mtito Andei Community D O (MACODO)
C-E-268 [Istvan Keri M CA 93720 F D Y Tanzania llture 1/18/2013 | 2/4/2013 18 $8,460 $700 T F UWANO Co Society
C-E-269 |Kaye Slusser F PA 16870 Rtd D Y Kenya Grains 1/20/2013 | 2/9/2013 21 $9,870 $410 o S Meru Cooperative Society (MMCS)
C-E-270 [David Slusser M PA 16870 Rtd WIN Y Kenya Grains 1/20/2013 | 2/9/2013 21 $9,870 $410 [¢] S Meru i Cooperative Society (MMCS)
C-E-271 |Robert Cowell M NV 89703 P D N Kenya Horticulture 1/26/2013 | 2/17/2013 23 $10,810 $250 ] S National Potato Council
C-E-272 |Regina Cowell F NV 89703 Rtd D Y Kenya Horticulture 1/26/2013 | 2/17/2013 23 $10,810 $150 E S National Potato Council
C-E-273 |Dan Carr M NY 10591 P D N Uganda Flexible 2/1/2013 2/18/2013 18 $8,460 $331 T F Liberty Development Foundation (LIDEFO)
C-E-274 [Clay Mason M MO 64110 P D Y Kenya Grains 2/2/2013 2/18/2013 17 $7,990 $617 [e] S Mwea Rice Growers Cooperative Society Ltd. (MRGM)
C-E-275 |Jeff Engels M OA N/A P D Y Kenya Horticulture 2/2/2013 2/19/2013 18 $8,460 $750 o S Chepkoilel University College (CUC)
C-E-276 |Glen Keppy M 1A 52806 F WIN Y Uganda Grains 1/27/2013 | 2/20/2013 25 $11,750 $790 o S BOMIDO
C-E-277 |Thomas Kimmell M NC 28791 P D Y Uganda Grains 2/9/2013 2/24/2013 16 $7,520 $620 [e] F South Western Producers Cooperative Union (SWEPCU)
C-E-278 [Sidney McGregor M CcO 80218 P D Y Tanzania | Horticulture 2/17/2013 | 3/9/2013 21 $9,870 $600 o S HomeVeg
C-E-279 |Kirk Schmidt M CA 95076 N D Y Tanzania | Horticulture 2/18/2013 | 3/10/2013 21 $9,870 $46 o S Umoja ni Nguwi
C-E-280 |Pamela Karg F Wi 53913 C W/N Y Uganda Grains 2/22/2013 | 3/13/2013 20 $9,400 $121 ] S Area C 10 (NACE)
C-E-281 |Bernard Shannon M AZ 85266 P D Y Uganda Oilseeds 2/26/2013 | 3/16/2013 19 $8,930 $250 o S Kumi District Farmers Association (KUDFA)
C-E-282 [Edie Shannon F AZ 85266 P WIN Y Uganda Grains, 2/26/2013 | 3/16/2013 19 $8,930 $740 o S Kalagala Farmers' Association
C-E-283 [Christine F MI 49684 P WIN Y Uganda Oilseeds 3/9/2013 3/31/2013 23 $10,810 $670 o S Sihubira C tive Society (SIMUCO)
C-E-285 |Matilde Paino D\'Urzo F IN 47901 P WIN Y Kenya F ilture 3/18/2013 | 4/9/2013 23 $10,810 $750 T F First Choice Seed
C-E-286 |John Williamson M VT 05257 F D N Tanzania Flexible 4/7/2013 | 4/25/2013 19 $8,930 $1,028 T F Hanang District Council
C-E-287 [Brooke Weber F Wi 53719 E D N Kenya Horticulture 4/6/2013 | 4/27/2013 22 $10,340 $900 T F | Agricultural Development Corporation (ADC)
C-E-288 |Tom C: M Wi 54435 E D Y Kenya Horticulture 4/14/2013 | 5/1/2013 18 $8,460 $0 E S Kitui D Center (KDC)
C-E-289 |Corine Qi F VT 05148 P D Y Tanzania Grains 4/20/2013 | 5/11/2013 22 $10,340 $135 F S |APEX Kilombero High Quality Rice Growers Ltd
C-E-290 [Molly Ames F NY 14850 E D N Uganda Grains 4/27/2013 | 5/15/2013 19 $8,930 $300 E S Bukanga Area Cooperative Enterprise
C-E-291 |David Eding M WA 98683 N W/H Y Tanzania | Horticulture 4/27/2013 | 5/17/2013 21 $9,870 $125 o S Miali Irrigation Scheme
C-E-292 [Istvan Keri M CA 93720 F D Y Tanzania llture 4/25/2013 | 5/18/2013 24 $11,280 $900 C F UWANO Co Society
C-E-293 |Velma Gwishiri F NC 28345 P D Y Tanzania | Horticulture 5/5/2013 5/25/2013 21 $9,870 $569 [e] S Vimi SACCOS
C-E-294 |Tara Sabre Collier F MD 21210 N WIN Y Uganda Grains 5/13/2013 | 5/27/2013 15 $7,050 $63 F S Vijana Mbasa High Quality Rice Millers Company
C-E-295 [Lynda Swenson F CA 92103 P D Y Tanzania Grains 5/13/2013 | 6/1/2013 20 $9,400 $113 [e] S |APEX Kilombero High Quality Rice Growers Ltd
C-E-296 |Christine F Ml 49684 P WIN Y Uganda Oilseeds 5/8/2013 6/1/2013 25 $11,750 $270 [e] S [Apac Sub County D i (ASCADA)
C-E-297 |Norbert Soltwedel M L 62461 G Am Y Tanzania Grains 5/15/2013 | 6/3/2013 20 $9,400 $230 T P Usomama SACCOS
C-E-298 [Kenneth McMillin M LA 70810 E D Y Tanzania Flexible 5/13/2013 | 6/4/2013 23 $10,810 $1,548 T P | Tanzania Meat Board
C-E-299 [Pamela Karg F Wi 53913 C D Y Kenya Grains 5/24/2013 | 6/12/2013 20 $9,400 $0 o S Mbingu AMCOS
C-E-300 |william Nichols M MA 02459 P W/N Y Tanzania Legumes 5/26/2013 | 6/14/2013 20 $9,400 $100 [e] S i SACCOS
C-E-301 [Kaye Slusser F PA 16870 Rtd D Y Kenya Grains 5/26/2013 | 6/15/2013 21 $9,870 $400 T F Meru Co tive Society (MMCS)
C-E-302 |David Slusser M PA 16870 Rtd D \ Kenya Grains 5/26/2013 | 6/15/2013 21 $9,870 $600 T S Meru i Co tive Society (MMCS)
C-E-303 |Jerry Heath M KS 66062 P W/N Y Kenya Grains 5/19/2013 | 6/18/2013 31 $14,570 $3,450 T P East African Grain Council
C-E-304 |Jill F ™ 37167 E D N Kenya Grains, 6/1/2013 6/21/2013 21 $9,870 $900 T F Mwea Rice Growers Coopers Society Ltd. (MRGM)
C-E-305 |Dorothy Blair F PA 16827 E D N Uganda Oilseeds 6/6/2013 6/26/2013 21 $9,870 $103 T P Masindi Seed and Grain Grower's Limited (MSGGL)
C-E-306 |Jonathan Whitworth M 1D 83406 G D Y Kenya Horticulture 6/10/2013 | 6/28/2013 19 $8,930 $1,550 T S Agricultural Development Corporation (ADC)
C-E-307 |William Miller M OR 97486 F D Y Tanzania Flexible 6/15/2013 | 6/28/2013 14 $6,580 $0 E S [ TAGMARK
C-E-308 |Annie Bossange F CA 95616 S D N Tanzania | Horticulture 6/9/2013 6/29/2013 21 $9,870 $526 T F Vimi SACCOS
C-E-309 [Glaucio Lopes M Wi 53711 P D N Uganda Flexible 6/10/2013 | 6/30/2013 21 $9,870 $1,726 T F Uganda Crane Creameries Cooperative Union Limited (UCCCU)
C-E-310 |Luis M KS 66502 E D N Uganda Flexible 6/16/2013 | 6/30/2013 15 $7,050 $1,726 o S Uganda Crane Creameries C Union Limited (UCCCU)
C-E-311 [Elin Miller F OR 97471 F D N Kenya Flexible 6/24/2013 | 7/5/2013 12 $5,640 $0 E S Kenya National Agrodealers Association (KENADA)
C-E-312 |Diane Griffin F NC 28530 P WIN N Tanzania Grains 6/22/2013 | 7/12/2013 21 $9,870 $230 o S Usomama SACCOS
C-E-313 |Valerie Stinger F CA 94303 P D Y Uganda Grains 6/23/2013 | 7/13/2013 21 $9,870 $588 T P Bukawa Area Marketing Enterprise Cooperative (BUKAWA)
C-E-314 [Christine F Ml 49684 P WIN Y Uganda Oilseeds 7/10/2013 | 7/20/2013 11 $5,170 $225 E S Sihubira Cooperative Society (SIMUCO)
C-E-315 |James Worstell M AR 72003 C WIN Y Uganda Grains 7/7/2013 7/20/2013 14 $6,580 $300 T F Area C i (NACE)
C-E-316 [Richard Leep M MI 49301 E WIN Y Uganda Oilseeds 7/7/2013 7/22/12013 16 $7,520 $50 C S Sihubira Cooperative Society (SIMUCO)
C-E-317 |Vincent Wright M TX 75647 P D Y Tanzania Grains 7/15/2013 | 7/30/2013 16 $7,520 $94 E S Chimika AMCOS
C-E-318 |Tom C: M Wi 54435 E WIH Y Kenya Flexible 7/21/2013 | 8/7/2013 18 $8,460 $0 [} S i De Corporation (ADC)
C-E-319 |Merle Anderson M 1A 52748 Rtd D Y Kenya Flexible 7/27/2013 | 8/8/2013 13 $6,110 $0 [¢] S South Western Producers Cooperative Union (SWEPCU)
C-E-320 [David Eding M WA 98683 N D Y Tanzania | Horticulture 7/20/2013 | 8/9/2013 21 $9,870 $0 [e] M HomeVeg
C-E-321 [Lynda Swenson F CA 92103 P WIN Y Tanzania Grains 8/1/2013 | 8/20/2013 20 $9,400 $0 [e] S Hanang District Council
C-E-322 [Steven Tammeus M cO 80126 P WIN Y Tanzania Grains 8/18/2013 | 8/25/2013 8 $3,760 $0 o S Kapolo AMCOS
C-E-323 |Jeff Engels M OA N/A P W/N Y Tanzania | Horticulture 8/19/2013 | 8/31/2013 13 $6,110 $0 o] S HomeVeg
FY13 TOTAL: 1,433 $673,510 | $38,608
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Table 1a: Volunteer Data FY12
Rick Christensen M D 83401 Rtd WIN Y Kenya | Horticulture | 9/10/2011 | 10/6/2011 | 18 $8,460 $0 T P |sungold Foods LLC
Jeanne Voigt F MN 55405 N WIN N |Tanzania| Legumes | 10/2/2011 |10/15/2011| 14 $6,580 $140 E M [Mbonzo AMCOS
Patty Stillwell F MN 55113 P D Y | Tanzania| Legumes | 10/2/2011 |10/15/2011| 14 $6,580 $140 E M [Mbonzo AMCOS
Bob Cooperrider M OR 83401 P D Y Uganda | Grains, 9/25/2011 | 10/22/2011| 28 $13,160 | $400 E P |Kapchorwa Commercial Farmers' (KACOFA)
Nancy Walker F PA 17074 N D Y Uganda | Grains 9/30/2011 | 10/25/2011| 26 $12,220 | $300 o S |Nakalama ACE
S Peder Cuneo M AZ 85743 3 WIN N |Tanzania| Flexible | 10/9/2011 |10/31/2011| 23 $10,810 | $2,500 o S [Ministry of Livestock and Fisheries
Kenneth Rice M PA 17702 P WIN N Uganda | Grains | 10/28/2011 | 1/11/2011| 16 $7,520 $270 T F__[Masindi Seed and Grain Grower's Limited (MSGGL)
Vincent Wright M T 75647 P D Y Uganda | Grains | 10/21/2011 | 11/13/2011| 25 $11,750 | $250 E S [community D o (CEDO)
Debbie Stevens F A 52577 3 D Y Rwanda | Flexible | 11/2/2011 [11/18/2011| 18 $8,460 $891 o S |mstitute of Agriculture, Technology and Education of Kibungo (INATEK)
Zacch Olorunnipa ™ FL 32309 E D Y Kenya Grains | 11/27/2011| 12/9/2011 | 13 $6,110 $0 3 S |Meru Cooperative Society (MMCS)
Joan Lowell F AZ 85258 N WIN N |Tanzania| Grains | 11/20/2011]12/14/2011| 16 $7,520 3857 o S |Hanang District Council
inving Lowell M AZ 85258 P WIN N |Tanzania| Grains | 11/29/2011]12/14/2011| 16 $7,520 $946 [ M [Hanang District Council
Daniel Shaneyfelt M OA N/A P WIN M Kenya Grains | 11/25/2011 | 12/17/2011| 23 $10,810 | $909 E M [Mwea Rice Growers Cooperative Society Ltd. (MRGM)
Jack Dewit M [ 95618 F D Y Kenya Grains___| 11/20/2011 | 12/17/2011| 19 $8,930 $170 T F__[Mwea Imigation Ag D Centre (MIAD)
Gary Frank M wi 54124 E D Y Kenya | Oilseeds | 11/30/2011]12/18/2011] 19 $8,930 $0 F S |sengakenya
Robert Albrecht M wi 54411 Rtd WIN Y Uganda | Oilseeds | 12/2/2011 [12/22/2011| 21 $9,870 $353 T P |Apac Sub County Ag D (ASCADA)
Mary Albrecht F wi 54411 Rtd WIN Y Uganda | Grains, 12/2/2011 | 12/22/2011 21 $9,870 $531 [ s [purco
Bruce Hicks M cA 95928 E WIH Y Uganda | Grains 1/6/2012 | 1/18/2012 | 13 $6,110 $550 F S |Nakalama ACE
Karl Gingrich M OH 45840 Rtd WIN N Kenya Grains 17/2012_| 1/24/2012 | 18 $8,460 $245 F S |Mwea Rice Growers Cooperative Society Ltd. (MRGM)
David M DE 19958 G WIN Y Uganda | Grains 1/16/2012 | 2/6/2012 22 $10340 | $568 o S |Masindi Seed and Grain Grower's Limited (MSGGL)
George Komstad M wi 54873 Rtd D Y Uganda | Grains 1/23/2012 | 2/10/2012 | 19 $8,930 $485 [ P |purco
Norbert Soltwedel M IL 62461 G D Y Uganda | Grains, 2/4/2012_| 2/19/2012 | 16 $7,520 $550 T P [Bomibo
George Cummins M 1A 50616 F D Y Kenya Grains 2/3/2012 | 2/24/2012 | 22 $10,340 | $320 T P |Kitui D Center (KDC)
Brian Doyle M MN 55362 F D Y Kenya | Oilseeds | 2/11/2012 | 2/26/2012 | 16 $7,520 $437 o S [Mmtito Andei Community D ol (MACODO)
Louis Doering M MN 55113 P D Y |Tanzania| Legumes | 2/11/2012 | 2/26/2012 | 16 $7,520 $76 [ S |Mbonzo AMCOS
Janet Buresh F DC 20008 P D Y | Tanzania| Legumes | 2/11/2012 | 2/26/2012 | 16 $7,520 $854 o S |njombe Co. Ltd.
Bob Cooperrider M OR 97013 P D Y Uganda | Grains, 2/29/2012 | 3/17/2012 | 18 $8,460 $0 T P |Masindi Seed and Grain Grower's Limited (MSGGL)
Leonard Knoblock M MI 48467 P D N [Tanzania|  Grains 3/3/2012 | 3/23/2012 | 21 $9,870 | $1,111 T P |Mbingu AMCOS
Lynda Swenson F [ 92103 P WIN Y | Tanzania| Legumes | 3/1/2012 | 3/232012 | 23 $10,810 $0 o M |Mbonzo AMCOS
Istvan Keri M [ 93720 F D N [Tanzania|  Grains 3/16/2012 | 4/1/2012 17 $7,990 $0 T F_ |uwawakupa
Mark Arena M sc 29469 3 D N Kenya | Horticulture | 3/18/2012 | 4/7/2012 21 $9,870 $500 T F_|First choice Seed
Brian Boman M FL 34945 3 D Y [Tanzania| _ Grains 4/1/2012_| a/17/2012 |17 $7,990 $580 T F__[mahande Rice Grower's
Matthew Kleinhenz ™ OH 44691 E D Y Kenya | Horticulture | 4/13/2012 | 4/25/2012 | 13 $6,110 $300 T F__|First Choice Seed
Joseph Mc Fadden M NJ 07006 Rtd D Y [ Tanzania| Horticulture | 4/7/2012 | 4/25/2012 | 19 $8,930 $973 F S |Mpanga SACCOS
William Nichols M MA | 02459 P WIN Y| Tanzania| Horticultere | 4/14/2012 | 5/3/2012 20 $9,400 $77 E M [Miali Irrigation Scheme
Ann Savage F OR 97034 P WIN Y Uganda | Oilseeds | 4/14/2012 | 5/5/2012 22 $10,340 | $485 o S |sihubira Cooperative Society (SIMUCO)
Louise F OH 44638 F D Y Uganda | _Oilseeds | 4/14/2012 | 5/5/2012 22 510340 | $19 o M |Apac Sub County Agi D (ASCADA)
Dianne Twete F OR 97473 P D Y |Tanzania| Legumes | 4/14/2012 | 5/6/2012 23 $10810 | $940 T F__[Homeveg
Scott Stovall M NM 87505 F WIN Y Uganda | Oilseeds | 4/19/2012 | 5/9/2012 21 $9,870 $75 o S |Alito Joint Christian Farmers' Group
Corine Quarterman F VT | 05148 P D N |Tanzania| _ Grains 5/5/2012 | 5/25/2012 | 21 $9,870 | $3,087 T S |udzungwa saccos
Kenneth McMillin ™ LA 70810 E D Y [Tanzania| Flexible | 5/20/2012 | 6/9/2012 21 $9.870 | $2,132 o P |Tanzania Meat Board
Pamela Karg F wi 53913 c WIN N Kenya | Horticulture | 5/28/2012 | 6/18/2012 | 22 $10340 | $150 o s |Kitui D Center (KDC)
Tom Jondiko M ™ 77840 P D N Kenya Grains 6/2/2012 | 6/19/2012 | 18 $8,460 $820 T P |Mwea Rice Growers Cooperative Society Ltd. (MRGM)
Yaou Diissenou M MD | 20877 G B/H N |Tanzania|  Grains 6/2/2012_| 6/21/2012 | 20 $9,400 $244 T P |Kapolo AMCOS
Scott Stovall M NM 87505 F WIN Y Kenya Grains 5/27/2012 | 6/21/2012 | 26 $12,220 | $700 [ S |pryland Seed Company
Aboubacar Diagne ™ LA 70806 P BIN Y [ Tanzania| Horticulture | 6/2/2012 | 6/21/2012 | 20 $9,400 $200 T F | Miali Inigation Scheme
Istvan Keri M cA 93720 F D Y Uganda | Grains, 6/1/2012_| 6/22/2012 | 22 $10,340 $0 T S |Kapchorwa C Farmers’ (KACOFA)
Juan Guerrero M [ 92243 E D N |Tanzania| Flexible | 6/9/2012 | 6/23/2012 | 15 $7,050 | $1,242 T P |Tanzania Land Consenation Trust (TLCT)
Loren Parks M CA 95828 P WIN N Kenya | Oilseeds | 6/2/2012 | 6/24/2012 | 23 $10,810 | $393 o S [mtito Andei Community D 0 (MACODO)
Edie Shannon F AZ 85266 N WIN Y Uganda | _ Flexible | 6/6/2012 | 6/25/2012 | 20 $9,400 $80 [ S |Liberty D (LIDEFO)
Denese Neu M I 60660 P D Y Kenya | Oilseeds | 6/10/2012 | 7/2/2012 23 $10810 | $172 E S |sengakenya
Kay Rockwell F NE 68506 E D Y | Tanzania|  Grains 6/22/2012 | 7/8/2012 17 $7,990 $139 o S |ifakara AMCOS
Robert Albrecht M wi 54411 Rtd WIN Y Kenya Grains 6/25/2012 | 7/14/12012 | 20 $9,400 $150 T P |Meru Multipurpose Cooperative Society (MMCS)
Mary Albrecht F wi 54411 Rtd WIN Y Kenya | Oilseeds | 6/25/2012 | 7/14/2012 | 20 $9,400 $0 [ S |dengaKenya
Jeanne F OH 43128 N WIN Y Uganda | Flexible | 7/9/2012 | 7/28/2012 | 20 $9,400 | $1,031 o S |westem Buganda Coffee Farmers' Cooperative Union (WEBCOFCU)
Steven Tammeus M co 80126 P WIN Y Kenya | Oilseeds | 7/14/2012 | 7/28/2012 | 15 $7,050 $198 E S |prosoya Kenya Ltd.
Nana Bekoe Sakyi M CcA 95382 P D Y Kenya | Horticulture | 7/14/2012 | 8/1/2012 19 $8,930 $225 E s |Kitui D Center (KDC)
Jillann W. Richardson-{ M co 80047 P D Y [Tanzania| _ Grains 7/13/2012 | 8/2/2012 21 $9,870 $662 [ S |NAFAKA
Frost Steele M uT 84602 E WIN N Kenya | Horticulture | 7/19/2012 | 8/4/2012 17 $7,990 $0 E P [sungold Foods LLC
Debbie Stevens F 1A 52577 3 D Y Rwanda | Flexible | 7/27/2012 | 8/12/2012 | 17 $7,990 3842 T S [institute of Agriculture, Technology and Education of Kibungo (INATEK)
Valerie Stinger F CcA 94303 P WIN Y |Tanzania|  Grains 7/21/2012 | 8/12/2012 | 23 $10,810 $0 [ M [itakara AMCOS
Jerry Heath M Ks 66062 P D N Kenya Grains 7/22/2012 | 8/18/2012 | 28 $13,160 | $2,850 T P |East African Grain Council
Ricardo Chebel M MN 55108 3 D Y Uganda | _ Flexible | 8/4/2012 | 8/19/2012 | 16 $7.520 | $1,.265 T F__|uganda Crane Creameries Cooperative Union Limited (UCCCU)
J. Peter Clark ™ I 60302 P WIN Y Kenya | Oilseeds | 8/18/2012 | 8/28/2012 | 11 $5,170 $617 T P |Prosoya Kenya Ltd.
Merle Anderson M 1A 52748 Rtd D Y Uganda | Flexible | 8/13/2012 | 9/5/2012 24 $11,280 | $280 o S |Westem Buganda Coffee Farmers' Cooperative Union (WEBCOFCU)
Pamela Karg F wi 53913 C WIN Y Kenya | Horticulture | 8/18/2012 | 9/5/2012 19 $8,930 $650 o S |Kitui Development Center (KDC)
Thomas Kimmell M NC 28791 P D Y [ Tanzania| Horticulture | 8/25/2012 | 9/8/2012 15 $7,050 $290 [ M |Homeveg
Robert Weinberg M NC 28805 P WIN Y [Tanzania| Horticulture | 8/25/2012 | 9/13/2012 | 20 $9,400 $900 [ M |vimi SACCOS
Hans Kandel ™ MN 56560 E D Y Uganda | Oilseeds | 8/31/2012 | 9/18/2012 | 19 $8,930 $200 T F__|Kapchowa C: Farmers’ (KACOFA)
Don Horneck M OR 97844 3 D N Kenya | Horticulture | 9/1/2012 | 9/19/2012 | 19 $8,930 3600 T S |Agricultural Development Corporation (ADC)
Henry Winogrond M DC 20003 P D Y Kenya | Oilseeds | 9/5/2012 | 9/20/2012 | 16 $7,520 $500 o S |prosoya Kenya Ltd.
Robert Albrecht M wi 54411 Rtd WIN Y Uganda | Oilseeds | 9/4/2012 | 9/23/2012 [ 20 $9,400 $402 T F_|ABC children's Aid
Mary Albrecht F wi 54411 Rtd WIN Y Uganda | _Oilseeds | 9/4/2012 | 9/23/2012 | 20 $9,400 | $1,386 o S [NilePro Trust Ltd
Michael Chaffin M MI 48847 F D Y |Tanzania|  Grains 9/8/2012 | 9/26/2012 | 19 $8,930 | $1,230 T F__[Hanang District Council
Christine: F MI 49684 P WIN N Kenya Grains 9/8/2012 | 9/20/2012 | 22 $10,340 | $3.143 o S __|Mwea Rice Growers Cooperative Society Ltd. (MRGM)

FY12 TOTAL: 1453 | $682,910 | $44.759
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Table 1a: Volunteer Data FY11
C-E-94 |Merle Anderson M A 52748 | Rud D Y Uganda | Oilseeds | 9/18/2010 | 10/7/2010 | 20 $9,400 | 800 3 P |AK. Oils & Fats Ltd. (Mukwano Group of Companies)
C-E-95 |Judson Reid M NY 14527 E D N |Tanzania | Horticulture | 9/25/2010 | 10/10/2010| 16 $7,520 $0 T F Cooperative Society (JWANO)
C-E-96_|Robert Albrecht M wi 54411 | Rud WIN Y Kenya Grains__| 9/26/2010 | 10/17/2010| 22 $10,340 | 50 T F__|Meru Cooperative Society (MCMCS)
C-E-97 |James Birge M L 62548 C WIN Y Tanzania Grains 9/30/2010 | 10/17/2010 18 $8,460 $0 o F Ukombozi SACCOS
C-E-98 |Mary Albrecht F WI 54411 P WIN Y Kenya Grains 9/26/2010 | 10/17/2010 22 $10,340 $25 E F Jenga Kenya
I&n Pirro F 1A 50312 E D Y Kenya Horticulture 10/8/2010 | 10/24/2010 17 $7,990 $200 E S Kitui De Center (KDC)
George Cummins M 1A 50616 F D Y Kenya Grains 10/22/2010 | 11/10/2010 21 $9,870 $120 T F Dryland Seed Company
Norbert Soltwedel ™ L 62461 G D Y Kenya Grains 10[11/1212010 [ 22 $10,340 | $85 3 F_|meru Cooperative Society (MCMCS)
Pungu Okito M Ut | 84341 P BIN Y Uganda | Oilseeds | 11/10/2010 | 11/24/2010 [ 15 $7,050 | $650 T F___|Kumi District Farmers Association (KUDFA)
Eva Christensen F NH_ | 03820 P D N Kenya Grains__| 11/20/2010 | 12/11/2010| 22 $10,340 | $25 T F__|JengaKenya
R. Geoffrey Neulle M MA | 02000 | Rud WIN Y |Tanzania| Grains | 11/27/2010]12/12/2010| 16 $7,520 | $150 3 M__|Gendi Rural Cooperative
Mark Perkins M CA 95607 E WIN Y Kenya Grains 11/29/2010 | 12/19/2010 21 $9,870 $70 E M Femoworks
Scott Stovall M NM 87505 F WIN Y Uganda Grains 12/4/2010 | 12/20/2010 17 $7,990 $370 F S ja Women Farmers Dewvelopment As:
Allan Hodgson M MO 78734 Rtd D N Tanzania Flex 12/6/2010 | 12/23/2010 18 $8,460 $190 T P UMAMBE Oil Seed Expellers Cooperative Society Ltd.
Bob Cooperrider ™ OR | 97013 P D N | Uganda Grains 1/4/2011 | 126/2011 | 23 $10,810 | $370 T F Women Farmers D
Velma Guishiri F NC | 28345 P D Y Uganda Grains__| 1/14/2011 | 1/31/2011 | 18 $8,460 | 500 o S |Bukanga Area Cooperative Enterprise
Richard Leep M mI 49301 E D Y Kenya | Horticulture | 1/15/2011 | ¥31/2011 | 17 $7,99 | $700 T S |Reformed institute of Theological Training (RITT)
Dennis Eaton M NH_ | 03601 N WIN Y |Tanzania | Horticulture | 1/16/2011 | 1/32011 | 16 $7,520 S0 T F___|umoka ni Nguw
Cindy Leep F Ml 49301 P D Y Kenya Horticulture 1/15/2011 | 1/31/2011 17 $7,990 $200 T F Chepkoilel University College (CUC)
Ken Van Gilst M 1A 52577 P D Y Rwanda Flexible 1/17/2011 2/2/2011 17 $7,990 $450 o S Institute of Agriculture, Technology and Education of Kibungo (INATEK)
Robert Bond M NC 28787 G D Y Uganda Oilseeds 1/15/2011 2/3/2011 20 $9,400 $1,810 E M |Alito Joint Christian Farmers' Group
Robert Weinberg M NC__ | 28805 P D Y Kenya Grains 18/2011 | 2/9/2011 | 33 $15510 | $10 E M__|Kilimanjaro Light Industries Ltd
Scott Stovall M NM_ | 87505 F WIN Y |Tanzania| Grains 212011 | 21772011 | 17 $7,990 $0 3 S |ukombozi SACCOS
Robert Albrecht M wi 54411 | Rud WIN Y |Tanzania| Grains 2/412011 | 2/21/2011 | 18 $8,460 | $1,000 T F__|TAGMARK Agrodealers
Mary Albrecht F Wi 54411 P WIN Y Tanzania Grains 2/4/2011 | 2/21/2011 18 $8,460 $0 o S [APEX Kilombero High Quality Rice Growers Ltd
Vikram Bisht M ME 04769 G D Y Kenya Horticulture 2/12/2011 | 2/27/2011 16 $7,520 $550 T F | Agricultural Development Corporation (ADC)
Lynda Swenson F CA 92103 P D Y Tanzania Grains 2/14/2011 3/4/2011 19 $8,930 $0 E S Usomama SACCOS
Jack Meyers M NM 87557 P WIN Y Kenya Oilseeds 2/21/2011 3/6/2011 14 $6,580 $0 T F Jenga Kenya
Eva Christensen F NH__| 03820 P D Y Kenya Grains_| 2/18/2011 | 3/8/2011 | 19 $8,930 $0 T F__|lengaKenya
Charles Bruce Wiliamd M NC | 28409 P D Y Kenya | Horticulture | 2/20/2011 | 3/11/2011 [ 20 $9,400 $0 T F___|First Choice Seed
George Komstad M wi 54873 | Ru D Y Kenya Grains__| 2/21/2011 | 3/16/2011 | 24 $11,280 | $645 T P |East Afiican Grain Council
Bryce Malsbary M NC | 28791 | Rid D Y Uganda | Oilseeds | 3/52011 | 3/17/2011 | 13 $6,110 | $295 o S |Apac Sub County Agricultural Development Association (ASCADA)
Brad Hilty M PA 17036 P D Y Uganda Grains. 3/5/2011 | 3/18/2011 14 $6,580 $800 E F Bukanga Area Cooperative Enterprise
| John Fitzgerald M AR 72031 F D Y Tanzania | Horticulture 3/3/2011 | 3/20/2011 18 $8,460 $0 T F Umoka ni Nguwu
Nana Bekoe Sakyi M CA 95382 P D Y Kenya Horticulture 3/6/2011 | 3/23/2011 18 $8,460 $75 E S Kitui Development Center (KDC)
Steven Downey M CA | 95380 E D Y Kenya | Horticulture | 3/6/2011 | 3/23/2011 | 18 $8,460 $0 E S |KituiD Center (KDC)
Valerie Stinger F cA | 94303 P D N |Tanzania|  Grains 3/6/2011 | 3/25/2011 | 20 $9,400 $0 E M |Usomama SACCOS
Hans Kandel ™ MN_ | 56560 E D Y Kenya | Oilseeds | 3/11/2011 | 3/28/2011 | 18 $8,460 | $225 T F__|Mtito Andei Community D o (MACADO)
Mary Albrecht F wi 54411 P WIN Y Uganda | Grains | 3/10/2011 | 3/30/2011 | 21 $9,870 | $700 T M |Kasese District Maize Value Chain Platform (KADIMA VCP)
Robert Albrecht M wi 54411 | Rud WIN Y Uganda | Oilseeds | 3/10/2011 | 3/30/2011 | 21 $9,870 | $828 T F___|Alito Joint Christian Farmers’ Group
Peter Nelson M MN 55045 E D N Tanzania Flexible 3/13/2011 | 3/31/2011 19 $8,930 $1,209 T P | Tanzania Land Consenation Trust (TLCT)
Michael Pullen M MN 55137 Rtd D Y Tanzania Flexible 3/13/2011 | 3/31/2011 19 $8,930 $1,209 C P | Tanzania Land Consenation Trust (TLCT)
Ann Fields F 1A 50138 E D N Rwanda Flexible 3/14/2011 4/1/2011 19 $8,930 $510 o S Institute of Agriculture, Technology and Education of Kibungo (INATEK)
Robert Weinberg M NC 28805 P D Y Tanzania Legumes 3/21/2011 4/6/2011 17 $7,990 $275 E M Mahande Rice Grower's Association
David Slusser ™ PA 16870 P D Y | Uganda | Flexible | 4/6/2011 | 4/20/2011 | 15 $7,050 | $937 T F__|Uganda Crane Creameries Cooperative Union Limited (UCCCU)
Bruce Dolph M cA__| 90266 P D Y Kenya | Horticulture | 4/2/2011 | 4/22/2011 | 21 $9,870 | $490 3 S |First Choice Seed
Richard Leep M mI 49301 E D Y Uganda | Grains | 4/10/2011 | 4/26/2011 | 17 $7,990 | $580 T F___|sironko Amaranth Growers (SIAGA)
Cindy Leep F MI 49301 P D Y Uganda Grains 4/10/2011 | 4/26/2011 17 $7,990 $580 E M Magezi Bugagga Progressive Enterprise (MABUPEA-Manu)
Rick Christe M 1D 83401 Rtd WIN Y Uganda Flexible 4/9/2011 | 4/26/2011 18 $8,460 $100 T P [ TONNET Ag Company Ltd
Terrill Christ n M 1D 83274 F D N Uganda Oilseeds 4/8/2011 | 4/27/2011 20 $9,400 $100 T P [TONNET Ag Company Ltd
Robert Dever M PA 19106 c D Y |Tanzania| Legumes | 4/19/2011 | 5/32011 | 15 $7,050 | $255 o S__|Mahande Rice Growers Association
Scott Stovall ™ NM_ | 87505 F WIN Y | Uganda Grains 5/1/2011 | 5/20/2011 | 20 $9,400 | $470 3 P Women Farmers D
Jillann W. Richardson-{ M co | 80047 P D Y Uganda | Oilseeds | 5/4/2011 | 5/20/2011 | 17 $7,990 $0 3 S |Apac Sub County Ag D (ASCADA)
Joseph McFadden M NJ 07006 | Ru D Y |Tanzania| Grains | 5/21/2011 | /62011 | 17 $7,990 | $1.241 3 S |usomama SACCOS
Kay Rockwell F NE_ | 68506 E D Y Kenya Flexible | 5/16/2011 | 6/7/2011 | 23 510,810 | $1,042 o S |catholic Diocese of Kitui
Daniel Shaneyfelt M OA N/A P W/N N Kenya Grains 5/20/2011 | 6/10/2011 22 $10,340 $942 o M Mwea Rice Growers Cooperative Society Ltd.
Chris Scalzo M NY 13090 E D Y Kenya Oilseeds 5/21/2011 | 6/14/2011 25 $11,750 $4,306 T S SoyAfric, Ltd.
Velma Gwishiri F NC_ | 283a5 P D Y |Tanzania| Grains 6/52011 | 6/19/2011 | 15 $7,050 0 T S__|Mwmero SACCOS
Ronald Overmyer ™ OH | 43449 P D Y | Uganda Grains 6/5/2011 | 6/22/2011 | 18 $8,460 | $230 T S |Kasese District Maize Value Chain Platform (KADIMA VCP)
Peter Callan M VA | 22701 E D Y Uganda Grains__| 6/11/2011 | 6/20/2011 | 19 $8,930 | $250 [} S |Nakalama ACE
Bob Cooperrider ™ OR | 97013 P D Y Uganda | Grains 6/5/2011 | 7/2/2011 | 28 $13,160 | $370 T P__|Community D o (CEDO)
Samuel D Kouame M NC | 27606 R D N Kenya | Oilseeds | 6/27/2011 | 7/13/2011 | 17 $7,990 | $1,200 3 S |Mitunguu Millers
Stephen Clanton M AL 35801 P D Y Uganda Flexible 6/27/2011 | 7/14/2011 18 $8,460 $275 T S Kiima Foods
Michael Chaffin M MI 48847 F D N Tanzania Legumes 7/10/2011 | 7/25/2011 16 $7,520 $290 T F Mahande Rice Grower's Association
James Worstell M AR 72003 C WIN Y Kenya Oilseeds 7/17/2011 8/4/2011 19 $8,930 $50 E F Mtito Andei Community D O (MACADO)
William Nichols M MA | 02459 P WIN N |Tanzania| Legumes | 7/20/2011 | 8/12/2011 | 24 $11,280 0 o s SACCOS
Jeff Engels M oA N/A P WIN Y |Tanzania| Legumes | 7/18/2011 | s/13/2011 | 27 $12,6900 | $580 T F__ |Homeveg
Richard Edwards ™ GA | 30720 E D Y Kenya | Oilseeds | 7/23/2011 | 8/15/2011 | 24 $11,280 | $320 3 M |Prosoya Kenya Ltd.
162 [Brian Doyle M MN_ | 55362 F D Y |Tanzania| Legumes | 8/13/2011 | 8/26/2011 | 14 $6,580 S0 o S |Njombe Agrodealers Co. Ltd.
C-E-163 |Robert Weinberg M NC_ | 28805 P D Y Kenya | Oilseeds | 8/8/2011 | 8/27/2011 | 20 $9,400 | $2405 3 M__|SoyAfic, Ltd.
C-E-164 [Scott Stovall M NM 87505 F W/N Y Uganda Oilseeds 8/7/2011 | 8/27/2011 21 $9,870 $762 E S 'Omio Women's Group Farmers (ACWEC)
C-E-165 |Steven Tammeus M CO 80126 P D Y Tanzania Legumes 9/6/2011 | 9/17/2011 12 $5,640 $621 E M Njombe Agrodealers Co. Ltd.
C-E-166 [Brian Tuck M OR | 97058 E WIN N__|Tanzania| Horticultre | 9/5/2011 | 9/22/2011 | 18 $8,460 | $588 T F__|Vimi SACCOS
C-E-167 [John Caldeira M TX__ | 75006 c W/H Y Kenya | Oilseeds | 9/15/2011 | 9/29/2011 [ 15 $7,050 $60 3 F_|Kitui D Center (KDC)
C-E-168 |Aboubacar Diagne M LA 70806 P BIN N | Uganda | Oilseeds | 9/12/2011 | 9/30/2011 | 19 $8,930 | $752 T F___|omio Women's Group Farmers (ACWEC)
C-E-169 |Udai Bishnoi M AL 35758 Rtd As Y Kenya Grains 9/10/2011 | 9/30/2011 21 $9,870 $137 T P Dryland Seed Company
FY11 Total 1,440 | 676,800 | $35,020

30




EDH-A-00-08-00004-00 Farmer-to-Farmer Program East Africa CNFA
Final Report: FY2009-FY2013

[ Table 1a: Volunteer Assignment Data FY10
C-E-31 |Joseph McFadden M NJ 07006 Rtd D Y Tanzania Grains 9/12/2009 | 10/1/2009 19 $8,930 $360 o F___[Gendi Rural Cooperative
C-E-32_|Dorothy Lucht F OR 97038 Rid D Y Tanzania Grains 9/13/2009 | 10/1/2009 19 $8,930 $550 o F___|APEXKilombero High Quality Rice Growers Ltd
C-E-33 |Jerome Heuertz M AZ 85375 Rtd D Y Uganda Grains 9/14/2009 | 10/1/2009 18 $8,460 $750 o F__ [Bukawa Area Marketing Enterprise Cooperative (BUKAWA)
C-E-34_|Richard Leep M MI 49301 E D Y Kenya Grains 9/19/2009 | 10/5/2009 17 $7,990 $20 T s |Femoworks
C-E-35_|william Riley M 1A 50112 G D Y Kenya Oilseeds | 9/23/2009 | 10/12/2009 | 20 $9,400 $0 E S |Jenga Kenya
C-E-36_|George Kornstad M wi 54873 Rtd D Y Kenya Grains 9/28/2009 | 10/16/2009 19 $8,930 $60 T P Meru Cooperative Society (MCMCS)
C-E-37 [Don Lotter M CA 95616 P D Y Tanzania | Horticulture | 9/29/2009 | 10/20/2009 22 $10,340 $50 T F Midawe Horticultural Group
C-E-38_[Scott Stovall M NM 87505 F WIN Y Kenya Grains 10/10/2009 | 10/29/2009 20 $9,400 $20 E S Femoworks
C-E-39_|Joel Ransom M ND 58103 E D Y Kenya Flexible | 10/15/2009 [ 10/30/2009 | 16 $7,520 $0 T F__|AGMARK Agrodealers
C-E-40 |Ahmed Awad M NJ 07652 P D Y Kenya Oilseeds | 10/12/2009 | 10/26/2009 | 15 $7,050 $0 T P |SoyAfiic, Ltd.
C-E-41 |Paul Gorman M MN 56003 E D N Uganda Grains 10/13/2009 | 11/1/2009 20 $9,400 $487 E F__ [Bukawa Area Marketing Enterprise Cooperative (BUKAWA)
C-E-42_|John Cardina M OH 44691 E D Y Tanzania|  Flexible | 10/26/2009 | 11/12/2009 | 19 $8,930 $0 T F__ [TAGMARK Agrodealers
C-E-43 |Vernon Hofman M ND 58102 E D Y Kenya Oilseeds | 11/2/2009 |[11/17/2009| 16 $7,520 $30 T P |Mitunguu Millers
C-E-44_|Richard Tinsley M co 80525 Rtd WIN Y Kenya Oilseeds | 11/6/2009 | 12/5/2009 30 $14,100 $0 T s |NnA
C-E-45_|Ron Stratton M MT 59072 P D Y Kenya Flexible | 11/14/2009 | 12/6/2009 23 $10,810 | $1,450 T P |Olive Farms Limited
C-E-46_|Ron Noyes M oK 74074 P D Y Uganda Grains 12/3/2009 | 12/19/2009 | 17 $7,990 $515 T F__[Kapchorwa Commercial Farmers’ Association (KACOFA)
C-E-47_|Charles Bruce Williamg M NC 28409 P D Y Bolivia Flexible 1412010 | 1/23/2010 19 $8,930 | $1,760 T M [Fundacion - Valles
C-E-48 |Scott Stowall M NM 87505 F WIN Y Kenya Grains 1/9/2010 | 1/29/2010 21 $9,870 $200 E s |pryland Seed Company
C-E-49_|Everil Quist M wi 54481 P D N Tanzania | Horticulture | 1/23/2010 | 2/10/2010 19 $8,930 $6 o S |uvIWA Horticultural Cooperative Society
C-E-50 |Velma Gwishiri F NC 28345 P D Y Tanzania | Horticulture | 2/3/2010 | 2/18/2010 16 $7,520 $0 F P |UWANO Ngarenanyuki Horticultural Cooperative Society
C-E-51 |Norbert Soltwedel M L 62461 G D Y Uganda Grains 21412010 | 2/22/2010 19 $8,930 $410 T P |Bukawa Area Marketing Enterprise Cooperative (BUKAWA)
C-E-52_|Dick Shriver M cr 06371 E D Y Tanzania | Flexible 2/6/2010 | 2/21/2010 16 $7,520 $360 F S |chambasho SACCOS
C-E-53 |Cindy Leep F ™I 49301 P D Y Uganda Grains 2/8/2010 | 3/3/2010 24 $11,280 $140 T P |Magezi Bugagga Progressive Enterprise Association
C-E-54_|Richard Leep M ™I 49301 E D Y Uganda Grains 2/8/2010 | 3/3/2010 24 $11,280 $400 T F__[sironko Amaranth Growers Association (SIAGA)
C-E-55_|Bryce Malsbary M NC 28791 Rid D Y Kenya Grains 2/8/2010 | 2/22/2010 15 $7,050 $110 E S |Kenya National Agrodealers Association (KENADA)
C-E-56_|Allan Hodgson M MO 78734 Rtd D Y Kenya Oilseeds | 2/13/2010 | 3/4/2010 20 $9,400 $20 T P |Kilimanjaro Light Industries Ltd
C-E-57_|Andy Stewart M oK 73162 P D Y Kenya Grains 2/13/2010 | 3/5/2010 21 $9,870 $20 E s |Femoworks
C-E-58_|David Slusser M PA 16870 P D Y Uganda Grains 2/17/2010 | 3/13/2010 25 $11,750 $585 o F__[Bakusekamajja Women Farmers Development Association
C-E-59 |Thomas Kimmell M NC 28791 P D Y Kenya Oilseeds 3(7/2010 | 3/25/2010 19 $8,930 $0 o S |Kenya Soybean Farmers' Association (KESOFA)
C-E-60_|Jim Valentine M CA 93720 Rtd WIN Y Kenya | Horticulture | 3/15/2010 | 4/3/2010 20 $9,400 $0 E M___[Kitui Development Center (KDC)
C-E-61 |Roger Holck M 1A 50171 Rtd WIN Y Uganda | Oilseeds | 3/22/2010 | 4/12/2010 22 $10,340 $600 o S |Kumi District Farmers Association (KUDFA)
C-E-62_|Richard Leep M ™I 49301 E D Y Kenya | Horticulture | 4/5/2010 | 4/28/2010 24 $11,280 $0 T s |NnA
C-E-63 |Bruce Dolph M CA 90266 P D N Tanzania Grains 4/6/2010 | 4/22/2010 17 $7,990 $0 E M [Light Women and Men Meals Enterprises
C-E-64_|Robert Bosshart M ME 95355 P D Y Uganda Grains 4/29/2010 | 5/21/2010 23 $10,810 $0 T F___[Kapchorwa Commercial Farmers’ Association (KACOFA)
C-E-65_|Joseph McFadden M NJ 07006 Rtd D Y Tanzania Grains 5/1/2010 | 5/23/2010 23 $10,810 $300 E S |APEXKilombero High Quality Rice Growers Ltd
C-E-66_|Robert Bond M NC 28787 G D Y Uganda | Oilseeds 5/8/2010 | 5/31/2010 24 $11,280 $290 o F__[sihubira Cooperative Society (SIMUCO)
C-E-67_|Chris Scalzo M NY 13090 E D Y Kenya Oilseeds 6/5/2010 | 6/24/2010 20 $9,400 $175 E P SoyAfric, Ltd.
C-E-68_|Lynda Swenson F CA 92103 P D N Tanzania Grains 5/29/2010 | 6/19/2010 22 $10,340 $0 E M [Gendi Rural Cooperative
C-E-69_|Beth Oliver F NM 88021 P D N Uganda Grains 5/29/2010 | 6/20/2010 23 $10,810 $650 E F__[Farmers Center Ltd. (FACE)
C-E-70_|Don Renquist M MN 55447 P D Y Uganda Oilseeds 6/5/2010 | 6/26/2010 22 $10,340 $650 E P Mukwano
C-E-71 |Nana Bekoe Sakyi M CA 95382 P D Y Kenya | Horticulture | 6/7/2010 | 6/24/2010 18 $8,460 $0 E S |Kitui D Center (KDC)
C-E-71z |Velma Gwishiri F NC 28345 P D Y Tanzania | Horticulture | 5/22/2010 | 6/6/2010 16 $7,520 $0 T F__[UWANO Ngarenanyuki Horticultural Cooperative Society
C-E-72_|Henry McNeilly M OA NA Rid D Y Kenya Grains 6/5/2010 | 6/29/2010 25 $11,750 $343 E S |East African Grain Council
C-E-73_|Stephen Clanton M PA 35801 P D N Uganda Flexible 6/12/2010 | 7/4/2010 23 $10,810 $465 T S |Kiima Foods
C-E-74_|Elizabeth Felix F D 83669 P D N Kenya | Horticulture | 6/13/2010 | 8/8/2010 57 $26,790 $10 T s |NnA
C-E-75_|Robert Bosshart M ME 95355 P D Y Tanzania | Horticulture | 6/12/2010 | 7/10/2010 29 $13,630 $0 T F__[UWANO Ngarenanyuki Horticultural Cooperative Society
C-E-76_|Kay Rockwell F NE 68506 E D Y Uganda Grains 6/21/2010 | 7/14/2010 24 $11,280 $816 T F__ [Farmers Center Ltd. (FACE)
C-E-77_|David Adams M OR 97013 Rid D Y Kenya | Horticulture | 6/27/2010 | 7/20/2010 24 $11,280 $0 T s |First Choice Seed
C-E-78 |Edith Shannon F AZ 85266 N WIN Y Kenya Oilseeds 7/6/2010 | 7/27/2010 22 $10,340 $0 o s |Jenga Kenya
C-E-79_|Dean Wheeler M CA 95616 P D Y Tanzania | Horticulture | 7/3/2010 | 7/23/2010 21 $9,870 $0 E F__ [Homeveg
C-E-80a |Joseph McFadden M NJ 07006 Ritd D Y Tanzania|  Grains 7/3/2010 | 7/17/2010 33 $15,510 $0 F F_ [Ukombozi SAcCOS
C-E-80b |Joseph McFadden - - 07006 - - *++ | Tanzania| Horticulture | 7/18/2010 | 7/31/2010 29 $13,630 $360 = *+ [Midawe Horticultural Group
C-E-81 |Gary Bullen M NC 27502 E D N Tanzania |  Flexible 7/17/2010 | 8/16/2010 31 $14,570 $0 E M [chambasho SACCOS
C-E-82 |John Casazza M CA 94131 P D Y Tanzania | Horticulture | 7/25/2010 | 8/24/2010 31 $14,570 $0 E F__[Kinole Pineapple Growers Association
C-E-83 |Steven Tammeus M co 80126 P D N Tanzania|  Grains 7/31/2010 | 9/1/2010 33 $15,510 $0 E F__[Gendi Rural Cooperative
C-E-84 |John Grove M KY 40379 E WIN N Uganda Grains 8/3/2010 | 8/23/2010 21 $9,870 $295 T F___[Kapchorwa Commercial Farmers’ Association (KACOFA)
C-E-85_|Clive Holland M 1A 50131 P D N Uganda Flexible 8/10/2010 | 9/2/2010 24 $11,280 $398 T F__ [uganda Crane Creameries Cooperative Union Limited (UCCCU)
C-E-86_|Bryce Malsbary M NC 28791 Rtd D Y Kenya Grains 8/14/2010 | 8/22/2010 9 $4,230 $95 E S |Kenya National Agrodealers Association (KENADA)
C-E-87_|Charles Bruce Williamg M NC 28409 P D Y Bolivia Flexible 8/21/2010 | 9/3/2010 14 $6,580 | $1,805 T M [Fundacion - Valles
C-E-88_|Noel Stahle M 1A 50266 E D Y Rwanda Flexible 8/30/2010 | 9/9/2010 11 $5170 | $2.435 o S |institute of Agriculture, Technology and Education of Kibungo (INATEK)
C-E-89 |Nicholas Staffiero M NY 13157 P D N Kenya Oilseeds | 8/28/2010 | 9/12/2010 16 $7,520 $0 T P |SoyAfic, Ltd.
C-E-90_|Richard Cy h: M CA 94563 N D N Uganda Grains 9/1/2010 | 9/30/2010 30 $14,100 $500 E M __ [Farmers Center Ltd. (FACE)
C-E-91 |Gale Harding F 1D 83440 E D Y Kenya | Horticulture | 9/4/2010 | 9/20/2010 17 $7,990 $150 T F__ |Jenga Kenya
C-E-92_|Henry McNeilly M OA NA Rtd D Y Tanzania Grains 9/4/2010 | 9/18/2010 15 $7,050 $0 E S |APEXKilombero High Quality Rice Growers Ltd
C-E-93 |Martin Nagelkirk M M 48401 E D Y Kenya Oilseeds | 9/12/2010 | 9/26/2010 15 $7,050 $60 T F__ [Kenya Soybean Farmers’ Association (KESOFA)
FY10 Total 1,396 | $656,120 | $18,700
[ Table 1a: Volunteer Assignment Data FY09
Floyd Dowell M KS 66503 E D N Kenya Grains 2/23/2009 | 3/6/2009 12 $5,640 $0 - - A
Robert Albrecht M wi 54411 Rtd WIN N Tanzania|  Grains 3/27/2009 | 4/19/2009 24 $11,280 $0 - - A
David Slusser M PA 16870 P D N Uganda | Oilseeds | 4/19/2009 | 5/6/2009 18 $8,460 $50 o F___[Kumi District Farmers Association (KUDFA)
Dean Wheeler M CA 95616 P D N Tanzania | Horticulture | 4/19/2009 | 5/10/2009 22 $10,340 $340 T P |UNNAT Fruits Processing Ltd.
Joseph McFadden M NJ 07006 Rtd D N Tanzania | Horticulture | 5/8/2009 | 5/30/2009 23 $10,810 $360 o F___[Midawe Horticultural Group
Paul Armstrong M KS 66547 G D N Kenya Grains 5/9/2009 | 5/28/2009 20 $9,400 | $1,440 T S |Charmar Enterprises
Nancy Walker F PA 17074 N D N Uganda | Oilseeds 5/9/2009 | 6/6/2009 29 $13,630 $150 E P |Popular Knowledge Women Initiative, Inc. (PKWI)
Peter Callan M VA 22701 E D N Uganda Grains 5/9/2009 | 5/31/2009 23 $10,810 $750 o F___[Kamuli District Farmers' Association (KADFA)
Robert Bond M NC 28787 G D N Kenya Oilseeds | 5/12/2009 | 5/31/2009 20 $9,400 | $1,020 E P |Mitunguu Millers Ltd
Albert Ayeni M NJ 08824 E D N Kenya Flexible 6/4/2009 | 6/8/2009 5 $2,350 $0 T S |AGMARK Agrodealers
Jim Faber M 1D 83642 P ) N Kenya Grains 6/5/2009 | 6/20/2009 16 $7,520 $735 E P |Meu Cooperative Society (MCMCS)
Phil Phillips M CA 93061 E D N Tanzania | Horticulture | 6/7/2009 | 6/30/2009 24 $11,280 | $1,200 T P |UNNAT Fruits Processing Ltd.
Steven Gregory M AZ 85381 E D N Kenya Oilseeds 6/8/2009 | 6/28/2009 21 $9,870 $0 T P Mitunguu Millers
Bryce Malsbary M NC 28791 Rtd D N Tanzania Legumes 6/13/2009 | 6/28/2009 16 $7,520 $6 o F Gendi Rural Cooperative
Richard Edwards M GA 30720 E D N Kenya Grains 6/16/2009 | 7/2/2009 17 $7,990 $700 E M Dryland Seed Company
John Casazza M CA 94131 P D N Tanzania | Horticulture | 6/22/2009 | 7/17/2009 26 $12,220 $0 T P |UNNAT Fruits Processing Ltd.
Melvin Farmer M D 83201 P D N Uganda Grains 6/22/2009 | 7/10/2009 19 $8,930 $506 T F__|Kapchorwa Commercial Farmers’ (KACOFA)
Robert Dever M PA 19106 c D N Tanzania | Horticulture | 7/6/2009 | 7/24/2009 19 $8,930 $10 o F__[Midawe Horticuitural Group
[James Neibauer M MI 49690 P D N Tanzania| Legumes 7/9/2009 | 7/25/2009 17 $7,990 $0 T F__ [Gendi Rural Cooperative
Michael McEvoy M D 83644 F D N Kenya Grains 7/16/2009 | 8/4/2009 20 $9,400 $697 T F__ [Dryland Seed Company
Carol Miles F WA 98273 E D N Tanzania | Horticulture | 8/1/2009 | 8/16/2009 16 $7,520 $0 T F__[Midawe Horticultural Group
Dennis Eaton M NH 03601 N WIN N Tanzania | Horticulture | 8/10/2009 | 8/27/2009 18 $8,460 $0 T F_[Midawe Horticultural Group
Jeanne F OH 43128 N WIN N Uganda | Oilseeds | 8/10/2009 | 8/28/2009 19 $8,930 $0 o S |sihubira Cooperative Society (SIMUCO)
Jeanne - - 43128 - - - Uganda Grains 8/29/2009 | 9/14/2009 17 $7,990 $0 - *+[iganga District Farmers' Association (IDFA)
Norbert Soltwedel M L 62461 G D N Uganda Grains 8/10/2009 | 8/29/2009 20 $9,400 $685 T F___[Kamuli District Farmers' Association (KADFA)
Dianne Twete F OR 97473 P D N Tanzania| Legumes | 8/15/2009 | 9/5/2009 22 $10,340 $0 T F__[Gendi Rural Cooperative
| John Fitzgerald M AR 72031 F D N Tanzania | Horticulture | 8/22/2009 | 9/6/2009 16 $7,520 $10 T F_[Midawe Horticultural Group
Robert Weinberg M NC 28805 P D N Uganda Grains 8/25/2009 | 9/16/2009 23 $10,810 $849 E F__[Kapchorwa Commercial Farmers’ Association (KACOFA)
James Sedlacek M wi 54915 P D N Kenya Oilseeds | 8/27/2009 | 9/11/2009 16 $7,520 $275 E S |Jenga Kenya
Hans Kandel M MN 56560 E D N Uganda | Oilseeds | 8/28/2009 | 9/14/2009 18 $8,460 | $1,600 T P |Popular Knowledge Women Initiative, Inc. (PKWI)
Robert Reel M NE 68144 R D N Uganda | Oilseeds | 8/30/2009 | 9/19/2009 21 $9,870 $970 o F__[sihubira Cooperative Society (SIMUCO)
C-E-30z_|Kyung H Yoo M AL 36830 E D N Tanzania | Horticulture | 9/6/2009 | 9/23/2009 18 $8,460 $0 T F___ [Midawe Horticultural Group
FY09 Total 615 $289,050 | $12,353

6,337 | $2,978,390 | 149,449 |

[LoP Total
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Table 1B: Volunteer Assignment Activity Date FY 13
C-E-247 9 1 10 9 1 10 2 0 1 0 3
C-E-248 27 18 45 12 6 18 0 0 0 15 15
C-E-249 69 84 153 63 82 145 0 3 0 0 3
C-E-250 24 16 40 24 16 40 0 3 1 0 4
C-E-251 54 10 64 54 10 64 1 2 0 0 3
C-E-252 3 99 102 3 75 78 2 0 0 0 2
C-E-253 243 146 389 122 38 160 1 4 0 0 5
C-E-254 61 18 79 60 18 78 1 2 0 0 3
C-E-255 174 320 494 150 308 458 0 3 0 0 3
C-E-256 103 113 216 43 48 91 1 2 0 0 3
C-E-257 13 1 14 13 1 14 1 3 0 0 4
C-E-258 18 7 25 3 2 5 2 2 0 0 4
C-E-259 10 10 20 7 7 14 0 1 2 0 3
C-E-260 20 10 30 14 6 20 0 1 0 0 1
C-E-261 9 2 11 4 0 4 1 3 0 0 4
C-E-262 22 30 52 19 27 46 1 1 1 0 3
C-E-263 30 45 75 30 45 75 1 1 0 2 4
C-E-265 43 36 79 15 8 23 0 3 0 0 3
C-E-266 16 33 49 10 13 23 1 2 0 0 3
C-E-267 15 15 30 3 2 5 0 1 0 0 1
C-E-268 24 5 29 10 2 12 3 0 0 0 3
C-E-269 5 2 7 2 0 2 1 0 2 0 3
C-E-270 8 5 13 8 5 13 0 2 1 0 3
C-E-271 7 5 12 7 5 12 0 3 0 0 3
C-E-272 74 13 87 69 13 82 2 0 0 0 2
C-E-273 29 13 42 8 4 12 1 2 0 0 3
C-E-274 14 7 21 14 7 21 0 1 2 0 3
C-E-275 26 50 76 3 3 6 0 3 3 0 6
C-E-276 144 153 297 44 53 97 0 1 0 1 2
C-E-277 9 2 11 0 0 0 1 0 0 1 2
C-E-278 45 13 58 25 5 30 3 0 0 1 4
C-E-279 66 72 138 66 72 138 2 1 0 0 3
C-E-280 38 39 77 32 34 66 1 1 0 0 2
C-E-281 14 35 49 14 35 49 1 0 0 2 3
C-E-282 5 13 18 2 7 9 2 1 0 0 3
C-E-283 10 6 16 7 4 11 3 1 0 0 4
C-E-285 14 5 19 14 5 19 0 5 0 0 5
C-E-286 70 109 179 62 107 169 2 1 0 0 3
C-E-287 9 1 10 9 1 10 5 1 0 0 6
C-E-288 10 6 16 10 6 16 1 2 0 0 3
C-E-289 24 20 44 20 18 38 1 12 0 4 17
C-E-290 63 15 78 23 5 28 0 0 0 4 4
C-E-291 120 100 220 80 90 170 1 2 0 0 3
C-E-292 6 8 14 6 8 14 7 0 0 0 7
C-E-293 183 50 233 141 44 185 1 2 0 0 3
C-E-294 4 1 5 1 0 1 2 1 0 0 3
C-E-295 45 40 85 40 20 60 0 3 0 0 3
C-E-296 12 0 12 12 0 12 0 2 0 0 2
C-E-297 3 19 22 2 13 15 1 3 1 0 5
C-E-298 12 0 12 12 0 12 1 2 0 0 3
C-E-299 13 8 21 5 5 10 0 3 0 0 3
C-E-300 35 22 57 35 22 57 0 3 0 0 3
C-E-301 9 15 24 6 4 10 2 1 0 0 3
C-E-302 30 10 40 30 10 40 0 5 3 0 8
C-E-303 46 37 83 8 7 15 1 3 0 0 4
C-E-304 5 12 17 3 10 13 2 1 0 0 3
C-E-305 46 6 52 10 0 10 0 2 1 0 3
C-E-306 16 5 21 16 5 21 0 4 1 0 5
C-E-307 24 30 54 14 5 19 0 2 1 0 3
C-E-308 71 87 158 71 87 158 0 1 1 1 3
C-E-309 8 2 10 8 1 9 0 0 0 0 0
C-E-310 4 2 6 2 0 2 0 2 1 0 3
C-E-311 7 9 16 2 3 5 0 0 0 3 3
C-E-312 10 6 16 7 3 10 3 0 0 0 3
C-E-313 59 111 170 54 105 159 3 1 0 0 4
C-E-314 91 20 111 0 0 0 1 4 0 1 6
C-E-315 12 41 53 2 26 28 0 4 0 0 4
C-E-316 6 1 7 6 1 7 0 0 0 0 0
C-E-317 59 6 65 59 6 65 0 2 0 0 2
C-E-318 50 70 120 5 5 10 3 0 0 0 3
C-E-319 10 1 11 6 0 6 4 3 0 0 7
C-E-320 59 10 69 59 10 69 1 2 0 0 3
C-E-321 44 20 64 44 20 64 3 0 0 4 7
C-E-322 25 15 40 12 14 26 3 0 0 0 3
C-E-323 41 9 50 7 4 11 0 5 0 1 6
FY 13 TOTAL | 2,836 2,376 5,212 1,872 1,632 3,504 83 137 22 40 282
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Table 1b: Volunteer Assignment Activity Data FY12

C-E-170 5 1 6 5 1 6 0 1 1 0 2
C-E-171 66 20 86 65 20 85 0 3 0 0 3
C-E-172 92 26 118 27 8 35 2 1 0 0 3
C-E-173 68 20 88 62 20 82 8 1 4 0 13
C-E-174 30 40 70 30 40 70 0 9 1 0 10
C-E-175 81 28 109 81 28 109 3 0 0 3 6
C-E-176 32 9 41 15 2 17 3 2 0 0 5
3 1 4 3 1 4 1 1 1 0 3
15 4 19 15 4 19 0 0 0 0 0
37 10 47 34 8 42 2 0 1 0 3
24 76 100 4 26 30 5 0 0 0 5
46 51 97 26 1 27 1 5 1 0 7
29 16 45 4 4 8 2 2 0 0 4
11 0 11 1 0 1 1 1 4 0 6
26 28 54 26 28 54 4 0 0 0 4
3 3 6 3 3 6 1 2 1 0 4
12 7 19 10 7 17 0 3 0 0 3
55 52 107 20 17 37 0 0 3 0 3
18 4 22 2 0 2 0 2 2 0 4
10 4 14 10 4 14 0 2 1 0 3
113 43 156 113 43 156 3 0 0 0 3
56 124 180 54 120 174 2 1 0 1 4
16 44 60 1 14 15 2 0 2 0 4
17 9 26 17 9 26 0 2 1 0 3
26 6 32 26 6 32 0 4 0 0 4
34 54 88 34 54 88 0 3 0 0 3
10 2 12 6 2 8 3 0 0 0 3
60 17 77 20 5 25 2 2 1 0 5
43 16 59 43 16 59 0 1 2 0 3
20 7 27 17 6 23 1 1 2 1 5
11 4 15 2 1 3 0 4 0 0 4
12 5 17 12 5 17 0 5 0 0 5
28 10 38 22 9 31 0 0 4 0 4
9 1 10 5 1 6 0 3 0 1 4
58 23 81 0 0 0 0 5 0 0 5
60 49 109 55 45 100 5 1 0 0 6
13 33 46 9 26 35 2 1 1 0 4
13 6 19 13 6 19 3 11 4 0 18
20 16 36 20 16 36 0 0 0 4 4
10 3 13 6 0 6 1 1 1 0 3
49 22 71 46 22 68 0 2 2 0 4
20 64 84 2 2 4 0 4 0 0 4
200 212 412 0 0 0 1 1 0 1 3
47 19 66 0 0 0 6 4 0 0 10
19 18 37 4 3 7 3 0 0 0 3
47 19 66 47 19 66 6 4 0 0 10
28 12 40 14 6 20 7 1 0 0 8
42 23 65 42 23 65 0 1 0 2 3
12 12 24 7 7 14 1 0 1 0 2
22 5 27 22 5 27 0 4 0 0 4
44 54 98 2 0 2 0 3 0 0 3
11 9 20 11 9 20 4 8 0 0 12
8 7 15 2 4 6 0 3 0 0 3
19 9 28 12 4 16 0 1 4 0 5
6 0 6 6 0 6 0 4 0 0 4
80 40 120 30 10 40 1 2 0 0 3
3 3 6 2 2 4 4 0 0 0 4
0 0 0 0 0 0 0 0 0 0 0
12 7 19 10 7 17 0 3 0 0 3
C-E-229 8 1 9 3 1 4 0 5 0 0 5
C-E-230 39 19 58 39 19 58 2 2 0 0 4
C-E-231 536 110 646 21 10 31 0 1 2 0 3
C-E-232 18 3 21 0 0 0 0 6 0 0 6
C-E-233 21 0 21 14 0 14 0 3 0 0 3
C-E-234 6 6 12 3 4 7 0 3 0 0 3
C-E-235 11 5 16 11 5 16 1 2 0 0 3
C-E-236 24 17 41 23 17 40 2 1 0 0 3
C-E-237 39 28 67 39 28 67 9 1 0 0 10
C-E-238 77 36 113 75 35 110 3 0 0 0 3
C-E-239 40 3 43 25 2 27 0 0 0 3 3
C-E-240 5 4 9 4 3 7 0 0 4 0 4
C-E-241 72 55 127 69 55 124 0 3 0 0 3
C-E-242 277 172 449 277 172 449 0 3 0 0 3
C-E-243 45 18 63 31 12 43 2 3 0 0 5
C-E-244 163 4 167 13 0 13 1 3 0 0 4
FY12 Total 3,342 1,888 5,230 1,824 1,092 2,916 110 161 51 16 338
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Table 1b: Volunteer Assignment Activity Data FY11

C-E-94 9 1 10 9 1 10 2 0 1 0 3
C-E-95 27 18 45 12 6 18 0 0 0 15 15
C-E-96 69 84 153 63 82 145 0 3 0 0 3
C-E-97 24 16 40 24 16 40 0 3 1 0 4
C-E-98 54 10 64 54 10 64 1 2 0 0 3
C-E-99 3 99 102 3 75 78 2 0 0 0 2

C-E-100 243 146 389 122 38 160 1 4 0 0 5
C-E-101 61 18 79 60 18 78 1 2 0 0 3
C-E-102 174 320 494 150 308 458 0 3 0 0 3
C-E-103 103 113 216 43 48 91 1 2 0 0 3
C-E-104 13 1 14 13 1 14 1 3 0 0 4
C-E-105 18 7 25 3 2 5 2 2 0 0 4
C-E-106 10 10 20 7 7 14 0 1 2 0 3
C-E-107 20 10 30 14 6 20 0 1 0 0 1
C-E-108 9 2 11 4 0 4 1 3 0 0 4
C-E-109 22 30 52 19 27 46 1 1 1 0 3
C-E-110 30 45 75 30 45 75 1 1 0 2 4
C-E-111 43 36 79 15 8 23 0 3 0 0 3
CE-112 16 33 49 10 13 23 1 2 0 0 3
CE-113 0 0 0 0 0 0 0 0 0 0 0
C-E-114 24 5 29 10 2 12 3 0 0 0 3
C-E-115 5 2 7 2 0 2 1 0 2 0 3
C-E-116 8 5 13 8 5 13 0 2 1 0 3
C-E-117 7 5 12 7 5 12 0 3 0 0 3
C-E-118 74 13 87 69 13 82 2 0 0 0 2
C-E-119 29 13 42 8 4 12 1 2 0 0 3
C-E-120 14 7 21 14 7 21 0 1 2 0 3
CE-121 26 50 76 3 3 6 0 3 3 0 6
C-E-122 144 153 297 44 53 97 0 1 0 1 2
C-E-123 9 2 11 0 0 0 1 0 0 1 2
C-E-124 45 13 58 25 5 30 3 0 0 1 4
C-E-125 66 72 138 66 72 138 2 1 0 0 3
C-E-126 38 39 77 32 34 66 1 1 0 0 2
C-E-127 14 35 49 14 35 49 1 0 0 2 3
C-E-128 5 13 18 2 7 9 2 1 0 0 3
C-E-129 10 6 16 7 4 11 3 1 0 0 4
C-E-130 14 5 19 14 5 19 0 5 0 0 5
C-E-131 70 109 179 62 107 169 2 1 0 0 3
C-E-132 9 1 10 9 1 10 5 1 0 0 6
C-E-133 10 6 16 10 6 16 1 2 0 0 3
C-E-134 0 0 0 0 0 0 1 12 0 4 17
C-E-135 0 0 0 0 0 0 0 0 0 4 4
C-E-136 0 0 0 0 0 0 0 0 0 0 0
C-E-137 6 8 14 6 8 14 7 0 0 0 7
C-E-138 183 50 233 141 44 185 1 2 0 0 3
C-E-139 4 1 5 1 0 1 2 1 0 0 3
C-E-140 45 40 85 40 20 60 0 3 0 0 3
C-E-141 12 0 12 12 0 12 0 2 0 0 2
C-E-142 3 19 22 2 13 15 1 3 1 0 5
C-E-143 12 0 12 12 0 12 1 2 0 0 3
C-E-144 13 8 21 5 5 10 0 3 0 0 3
C-E-145 35 22 57 35 22 57 0 3 0 0 3
C-E-146 9 15 24 6 4 10 2 1 0 0 3
C-E-147 30 10 40 30 10 40 0 5 3 0 8
C-E-148 46 37 83 8 7 15 1 3 0 0 4
C-E-149 5 12 17 3 10 13 2 1 0 0 3
C-E-150 46 6 52 10 0 10 0 2 1 0 3
C-E-151 16 5 21 16 5 21 0 4 1 0 5
C-E-152 24 30 54 14 5 19 0 2 1 0 3
C-E-153 71 87 158 71 87 158 0 1 1 1 3
C-E-154 8 2 10 8 1 9 0 0 0 0 0
C-E-155 4 2 6 2 0 2 0 2 1 0 3
C-E-156 7 9 16 2 3 5 0 0 0 3 3
C-E-157 10 6 16 7 3 10 3 0 0 0 3
C-E-158 59 111 170 54 105 159 3 1 0 0 4
C-E-159 91 20 111 0 0 0 1 4 0 1 6
C-E-160 12 41 53 2 26 28 0 4 0 0 4
C-E-161 6 1 7 6 1 7 0 0 0 0 0
C-E-162 59 6 65 59 6 65 0 2 0 0 2
C-E-163 50 70 120 5 5 10 3 0 0 0 3
C-E-164 10 1 11 6 0 6 4 3 0 0 7
C-E-165 59 10 69 59 10 69 1 2 0 0 3
C-E-166 44 20 64 a4 20 64 3 0 0 4 7
C-E-167 25 15 40 12 14 26 3 0 0 0 3
C-E-168 123 192 315 123 192 315 0 3 0 0 6
C-E-169 41 9 50 7 4 11 0 5 0 1 3
FY11 Total 2,737 2,418 5,155 1,869 1,709 3,578 82 137 22 40 281
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Table 1b: Volunteer Assignment Activity Data FY 10

C-E-31 5 4 9 5 4 9 0 4 1 0 5
C-E-32 1 1 2 1 1 2 0 7 0 0 7
CE-33 19 9 28 19 9 28 0 1 1 0 2
C-E-34 6 25 31 1 20 21 2 1 0 1 4
C-E-35 104 44 148 4 6 10 1 2 1 0 4
C-E-36 13 1 14 0 0 0 0 6 0 0 6
C-E-37 81 56 137 46 31 77 0 3 0 0 3
CE-38 14 9 23 5 4 9 2 2 1 0 5
C-E-39 0 0 0 0 0 0 0 0 0 0
C-E-40 4 0 2 0 2 1 1 1 0 3
C-E-41 22 28 50 22 28 50 0 3 0 0 3
C-E-42 0 0 0 0 0 0 0 0 0 0 0
C-E-43 39 23 62 36 22 58 1 1 0 0 2
CE-44 84 65 149 0 0 0 2 1 0 1 4
C-E-45 14 20 34 14 4 18 1 1 0 1 3
C-E-46 22 5 27 5 1 6 3 10 1 1 15
C-E-47 33 12 45 27 8 35 6 1 0 0 7
C-E-48 24 10 34 4 0 4 2 3 1 0 6
C-E-49 15 6 21 15 6 21 0 3 2 0 5
C-E-50 12 5 17 12 5 17 0 0 0 0 0
C-E-51 67 28 95 62 27 89 0 3 0 0 3
C-E-52 11 4 15 11 4 15 0 0 5 0 5
C-E-53 12 31 43 2 20 22 1 2 0 0 3
C-E-54 56 64 120 50 56 106 1 1 0 1 3
C-E-55 12 3 15 12 3 15 2 3 1 0 6
C-E-56 2 0 2 2 0 2 0 13 0 1 14
C-E-57 136 80 216 35 8 43 3 0 1 0 4
C-E-58 10 20 30 10 20 30 1 2 0 0 3
C-E-59 19 36 55 8 1 9 0 2 3 0 5
C-E-60 2 6 8 0 6 6 1 0 0 1 2
C-E-61 40 84 124 32 82 114 0 6 0 0 6
C-E-62 35 35 70 30 30 60 0 0 0 0 0
C-E-63 2 1 3 1 1 2 4 0 0 0 4
C-E-64 37 16 53 33 15 48 0 0 0 0 0
C-E-65 3 5 8 3 5 8 0 3 0 0 3
C-E-66 192 84 276 67 29 % 0 0 0 0 0
C-E-67 9 5 14 6 3 9 0 2 0 0 2
C-E-68 38 4 42 38 4 42 0 5 1 0 6
C-E-69 271 71 342 271 71 342 0 3 0 0 3
C-E-70 122 32 154 122 32 154 0 2 1 0 3
CE-71 36 14 50 7 7 14 4 7 2 0 13
CE-71z 9 5 14 9 5 14 0 0 0 0 0
CE-72 16 5 21 8 3 11 1 1 1 0 3
C-E-73 20 18 38 13 5 18 0 1 0 3 4
CE-74 2 4 6 0 2 2 3 0 0 0 3
CE-75 a4 4 48 a4 4 48 0 0 0 0 0
CE-76 10 7 17 9 7 16 0 5 0 0 5
C-E-77 20 10 30 0 0 0 0 2 0 0 2
C-E-78 54 44 28 54 44 % 1 3 0 0 4
C-E-79 5 10 15 4 9 13 3 0 0 0 3
C-E-80a 12 3 15 12 3 15 0 0 7 0 7
C-E-80b 12 5 17 12 5 17 0 1 0 0 1
C-E-81 6 5 11 6 5 11 2 1 0 0 3
C-E-82 10 5 15 10 5 15 0 3 0 1 4
C-E-83 20 3 23 20 3 23 3 4 0 0 7
CE-84 26 15 a1 21 14 35 0 3 0 2 5
C-E-85 % 30 126 73 27 100 3 0 0 0 3
C-E-86 9 1 10 9 1 10 1 4 1 0 6
C-E-87 37 14 51 27 14 41 0 0 0 0 0
C-E-88 0 0 0 0 0 0 0 0 0 0 0
C-E-89 31 0 31 20 0 20 0 12 0 0 12
C-E-90 11 8 19 11 8 19 6 0 1 0 7
C-E-91 33 53 86 18 32 50 0 0 0 5 5
C-E-92 6 2 8 6 2 8 1 2 0 0 3
C-E-93 75 34 109 68 34 102 0 2 0 3 5
FY10 Total 2,188 | 1,231 3,419 1,474 805 2,279 62 148 33 21 264

35

CNFA



EDH-A-00-08-00004-00

Farmer-to-Farmer Program East Africa

Final Report: FY2009-FY2013

Table 1b: Volunteer Assignment Activity Data FY09

C-E-1 0 0 0 0 0 0 3 0 0 0 3
C-E-2 0 0 0 0 0 0 0 1 2 1 4
C-E-3 22 13 35 15 3 18 0 2 1 0 3
C-E-4 16 0 16 6 0 6 0 2 1 2 5
C-E-5 14 15 29 14 15 29 0 2 1 0 3
C-E-6 50 50 100 30 30 60 0 3 0 0 3
C-E-7 29 16 45 29 16 45 0 0 0 0 0
C-E-8 129 5 134 4 0 4 3 1 1 0 5
C-E-9 74 49 123 25 10 35 0 3 0 0 3
C-E-10 0 0 0 0 0 0 0 0 0 0 0
C-E-11 21 3 24 17 2 19 1 4 0 0 5
C-E-12 56 28 84 39 22 61 0 2 1 2 5
C-E-13 28 4 32 28 4 32 0 12 1 0 13
C-E-14 31 8 39 0 0 0 9 1 1 6 17
C-E-15 6 3 9 3 3 6 1 2 5 0 8
C-E-16 33 14 47 33 14 47 1 4 0 1 6
C-E-17 3 0 3 1 0 1 0 0 0 0 0
C-E-18 24 8 32 24 8 32 0 5 1 0 6
C-E-19 68 37 105 48 28 76 7 0 0 1 8
C-E-20 21 6 27 0 0 0 1 3 0 0 4
C-E-21 23 18 41 15 15 30 0 12 0 0 12
C-E-22 27 1 28 17 1 18 1 0 0 0 1
C-E-23a 34 12 46 34 11 45 0 9 0 0 9
C-E-23b 55 70 125 55 70 125 0 6 0 0 6
C-E-24 162 108 270 159 107 266 2 2 0 1 5
C-E-25 63 36 99 53 36 89 6 0 0 1 7
C-E-26 70 28 98 45 18 63 0 0 0 0 0
C-E-27 13 6 19 7 3 10 0 0 0 0 0
C-E-28 37 51 88 6 7 13 0 5 0 0 5
C-E-29 148 137 285 48 15 63 1 2 0 0 3
C-E-30 24 5 29 24 5 29 0 0 0 0 0
C-E-30z 17 20 37 7 5 12 0 2 0 1 3
FY09 Total 1,298 751 2,049 786 448 1,234 36 85 15 16 152
LOP Total | 12,401 | 8,664 | 21,065 | 7,825 5,686 | 13,511 373 668 143 133 1,317
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Table 2
CNFA East Africa
Farmer-to-Farmer Program Reporting Table Proposal
Table 2: Host Baseline Data
Potential Beneficiaries Baseline Data (as appropriate)
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Chimika AMCOS Tanzania Grains R 12/19/2012 149 2 115 1,064 1,330 $82,095 149 $35,652 - - - -
Kalagala Farmers' Association Uganda Grains C 8/22/2012 | 1,840 3 465 11,540 13,848 $52,726 920 $36,506 - - - 736 -
South Western Producers Cooperative Union (SWEPCU) Uganda Grains C 4/5/2012 6,802 11 2 40,890 47,705 $373,761 3,401 $62,664 4 $0 0 3,673 32
Vijana Mbasa High Quality Rice Millers Company Tanzania | Grains P 8/22/2012 45 2 45 368 460 $903 45 - - - - 10 -
Namungalwe Area Cooperative Enterprise (NACE) Uganda Grains C 4/12/2012 270 16 0 2,860 3,146 $8,416 270 $3,458 3 $0 - 0 0
FY13 Total: 9,106 34 627 56,722 66,489 517,901 4,785 138,280 7 0 0 4,419 32
Table 2: Host Baseline Data FY12
Mwea Irrigation Agricultural Development Centre (MIAD) Kenya Grains G 9/22/2009 - 110 5 460 575 $554,812 - $294,117 4 - - 200 90
Sungold Foods LLC Kenya Grains P 1/17/2012 5 100 16 484 605 $55,449 5 $138,621 3 - - 377 500
Hanang District Council Tanzania | Grains G 11/2/2011 2,335 2,054 255,949 | 1,041,352 | 1,301,690 $315,459 2,335 - 4 - - 124,302 -
Ifakara AMCOS Tanzania | Grains C 3/30/2012 7 2 - 316 395 $958 7 - 3 - - - -
Mbonzo AMCOS Tanzania | Legumes C 9/14/2011 100 - - 480 580 $12,384 100 - 4 - - - -
Ministry of Livestock and Fisheries Tanzania | Flexible G 8/9/2011 - 10 - 40 50 - - - 4 - - - -
Mlali Irrigation Scheme Tanzania | Horticulture C 11/19/2011 256 - - 1,280 1,536 $3,370 256 - 4 - - 158 -
Tanzania Meat Board Tanzania | Flexible G 8/9/2011 11 1 - 60 72 $0 11 - 2 - - - -
UWAWAKUDA Tanzania Grains C 12/15/2011 846 11 - 4,285 5,142 $153,546 846 - 4 - - 2,400 -
Kapolo AMCOS Tanzania Grains C 7/13/2012 150 - - 600 750 $672 150 - 3 $487 - - -
Udzungwa SACCOS Tanzania Grains R 7/14/2012 3,860 8 1,930 23,192 28,990 $144,427 3,860 - 3 $1,925,785 658 3,860 -
ABC Children's Aid Uganda | Oilseeds N 3/8/2012 407 310 362 6,474 7,553 $39,061 407 $15,728 4 - - 485 400
BOMIDO Uganda Grains C 7/22/2011 250 54 4 1,848 2,156 $103,922 250 $79,216 4 - - 14
Liberty Development Foundation (LIDEFO) Uganda Flexible N 7/23/2011 705 28 1 4,404 5,138 $56,250 705 $20,833 4 - - - 690
Masindi Seed and Grain Grower’s Limited (MSGGL) Uganda Grains P 7/24/2011 236 41 237 3,084 3,598 $266,669 236 $736,513 4 - - 375 -
NilePro Trust Ltd Uganda | Oilseeds N 7/25/2011 4,146 16 4 24,996 29,162 $576,822 4,146 $550,000 5 $0 - - -
PUFCO Uganda Grains C 7/26/2011 327 - - 1,962 2,289 $200,000 327 $89,587 4 - - 200 75
Western Buganda Coffee Farmers' Cooperative Union (WEBCOFCU) Uganda Flexible C 7/27/2011 6,355 13 1 38,214 44,583 $2,729,167 6,355 $0 4 - - 19,065 -
FY12 Baseline Total 20,066 2,758 258,509 | 1,153,531 | 1,434,864 5,212,968 20,066 1,924,615 66 1,926,272 658 151,436 1,755
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Table 2: Host Baseline Data FY11
Agricultural Development Corporation (ADC) Kenya |Horticulture G 2/15/2010 - 16 - 64 80 - - - 4.0 - - 300 2
Catholic Diocese of Kitui Kenya Flexible N 2/2/2010 | 200,000 43 2 800,180 1,000,225 $2,604,506 200,000 $2,604,506 3.4 - - 147,000 | 39,200
Mtito Andei Community Development Organization (MACODO) Kenya Oilseeds C 11/18/2010 [ 11,664 19 4 46,748 58,435 - 11,664 - 2.5 - - 7,200 -
Mwea Rice Growers Cooperative Society Ltd. (MRGM) Kenya Grains C 2/1/2011 1,560 140 4 6,816 8,520 $3,366,016 1,560 $2,801,604 3.2 - - 40,000 1,274
Prosoya Kenya Ltd. Kenya Qilseeds P 2/12/2011 5 23 16 176 220 $189,634 - $993,570 1.9 - - - 23
Reformed Institute of Theological Training (RITT) Kenya [Horticulture E 1/10/2011 12 27 6 180 225 $22,162 12 - 3.2 - - 26 8
Mahande Rice Grower's Association Tanzania Grains C 10/20/2010 150 - 150 1,170 1,470 $482,853 150 $482,853 2.1 - - 200 275
Njombe Agrodealers Co. Ltd. Tanzania | Legumes C 9/14/2011 70 - 70 700 840 $7,407 70 - 4.2 - - - -
Tamagrasai SACCOS Tanzania | Legumes C 8/30/2011 107 3 5,400 21,489 26,999 - 107 - 2.6 - - - -
Tanzania Land Conservation Trust (TLCT) Tanzania [ Flexible C 1/10/2011 - - - - - - - - 4.6 - - 17,800 -
UMAMBE Oil Seed Expellers Cooperative Society Tanzania | Oilseeds C 1/7/2011 34 - - 133 167 - 34 - 2.1 - - - -
UMOJA NI NGUVU Tanzania | Horticulture C 8/5/2010 27 - 27 211 265 $373 27 $373 1.7 - - 17 27
Usomama SACCOS Tanzania Grains C 12/6/2010 335 4 670 5,045 6,054 $50,208 335 $50,208 25 $41,495 4 - -
Vimi SACCOS Tanzania | Horticulture C 8/30/2011 460 6 - 1,864 2,330 $281,847 460 $281,847 3.7 - - 12,000 20,645
Alito Joint Christian Farmers' Group Uganda | Oilseeds C 8/17/2010 1,981 2 - 7,932 9,915 $305,792 1,981 $160,130 35 - - - -
Apac Sub County Agricultural Development Association (ASCADA) Uganda | Oilseeds C 12/1/2010 570 - 2 4,004 4,576 $25,355 570 $19,504 2.9 - - 5 -
Bukanga Area Cooperative Enterprise Uganda Grains C 10/26/2010 | 1,477 6 3 10,402 11,888 $29,952 1,477 $13,479 3.6 - - 50 -
Community Enterprises Development Organization (CEDO) Uganda Grains C 4/15/2011 1,455 41 13 9,054 10,563 $199,638 1,455 $12,159 4.4 - - 2,823 -
Kasese District Maize Value Chain Platform (KADIMA VCP) Uganda Grains C 12/17/2010 450 - 3 3,171 3,624 $97,391 450 $97,391 2.2 - - 364 -
Nakalama ACE Uganda Grains C 1/24/2011 788 8 1 7,173 7,970 $61,846 788 $57,265 3.4 - - 3 -
Omio Women's Group Farmers (ACWEC) Uganda | Oilseeds C 1/31/2011 777 - 1 5,446 6,224 $53,913 777 $53,913 3.2 - - 8 -
TONNET Agro-Engineering Company LTD Uganda | Oilseeds P 2/4/2010 4 9 4 85 102 $20,000 - $120,000 4.1 - - 0 17
FY11 Baseline Total 221,926 347 6,376 932,043 1,160,692 7,798,893 221,917 7,748,802 69 41,495 4 227,796 | 61,471
Table 2: Host Baseline Data FY10
Fundacion-Valles Bolivia Flexible N 12/1/2009 45 27 165 1,185 1,422 - - - - - - - -
AGMARK Agrodealers Kenya Flexible N 5/1/2009 - - - - - - - - - - - - -
East African Grain Council Kenya Grains N 1/8/2010 66 25 - 364 455 - 66 - 4.2 - - 4,050 1,350
Femoworks Kenya Grains P 6/22/2009 6 25 21 208 260 $591 - $76,701 2.1 - - - -
First Choice Seed Enterprises Kenya [Horticulture P 3/24/2010 1 22 53 304 380 $15,093 - $15,093 2.5 - - 200 7
Kenya National Agrodealers Association (KENADA) Kenya Grains c 10/30/2009 200 1 - 804 1,005 $2,663 200 - 17 - - 500 500
Kenya Soybean Farmers' Association (KESOFA) Kenya Qilseeds N 12/18/2009 | 12,000 123 4 48,508 60,635 $164,143 12,000 $5,578 2.0 - - 797 7,600
Kilimanjaro Light Industries Ltd Kenya Oilseeds P 9/24/2009 2 9 200 844 1,055 $20 - $15,458 19 - - - 6
Kitui Development Center (KDC) Kenya |Horticulture N 11/24/2009 | 2,000 6 3 8,036 10,045 $8,000 2,000 $7,680 3.4 - - 610 540
Olive Farms Limited Kenya Flexible P 8/4/2009 3 65 12 320 400 $1,638,270 - $2,896,461 2.7 - - - 40
SoyAfric Kenya | Oilseeds P 3/27/2009 4 82 20 424 530 $66,925 - $2,086,825 3.0 - - - 76
Institute of Agriculture, Technology and Education of Kibungo (INATEK) | Rwanda Flexible E 8/2/2010 3,347 132 3,323 34,010 40,812 $999,292 3,323 - - - - 6,906 0
APEX Kilombero High Quality Rice Growers Ltd Tanzania Grains [} 6/12/2009 2,400 8 4,320 33,640 40,368 $34,509 2,400 $34,509 3.7 $119,456 2 - 2
Chambasho SACCOS Tanzania | Flexible C 11/6/2009 411 5 411 3,225 4,052 $5,758 411 $248 33 - 164 411
HomeVeg Tanzania |Horticulture P 1/27/2010 3 90 - 465 558 ($4,861) - $7,215 3.8 - - - -
Kinole Pineapple Growers Association Tanzania | Horticulture C 5/22/2009 45 - 45 450 540 $13,212 45 $13,212 - - - 175 45
Light Women and Men Meals Enterprises Tanzania | Grains P 1/4/2010 1 3 100 406 510 $5,315 - $81,202 3.4 - - - -
Ukombozi SACCOS Tanzania Grains C 5/7/2010 400 3 800 4,691 5,895 - 400 - 3.7 $279,172 398 160 400
UVIWA Horticultural Cooperative Society Tanzania | Horticulture C 9/6/2009 84 - 84 655 823 - 84 - 2.1 - - 17 84
UWANO Ngarenanyuki Horticultural Cooperative Society Tanzania | Horticulture C 9/5/2009 79 15 79 675 848 $5,123 79 $5,123 2.9 - - 47 79
Bakusekamajja Women Farmers Development Association Uganda Grains C 10/28/2010 453 50 3 2,530 3,036 $17,486 453 $12,706 3.3 - - 544 800
Bukawa Area Marketing Enterprise Cooperative (BUKAWA) Uganda Grains C 6/25/2009 209 13 1 1,338 1,561 $309,993 209 $137,775 3.4 - - 251 188
Farmers Center Ltd. (FACE) Uganda Grains P 8/12/2009 7 25 82 570 684 ($133,173) - $78,602 4.9 - - - 6
Kiima Foods Uganda Flexible N 11/19/2009 870 7 2 4,395 5,274 - 870 - 4.1 - - 106 8
Magezi Bugagga Progressive Enterprise Association (MABUPEA-Manu) | Uganda Grains P 11/26/2009 12 4 3 114 133 $1,798 - $16,739 3.1 - - 2 6
Mukwano Uganda | Oilseeds P 2/8/2010 2 95 50,000 | 250,485 300,582 - - - 5.0 - - 1,700 -
Sironko Amaranth Growers Association (SIAGA) Uganda Grains N 11/26/2009 113 4 1 708 826 $16,743 113 $6,811 3.8 - - 109 125
Uganda Crane Creameries Cooperative Union Limited (JCCCU) Uganda Flexible C 2/14/2010 | 15,000 750 10 78,800 94,560 - 15,000 - 3.6 - - 300,000 -
FY10 Baseline Total 37,763 1,589 59,742 478,154 577,249 3,166,900 37,653 5,497,938 78 398,628 400 316,338 | 12,273
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Table 2: Host Baseline Data FY09
Charmar Enterprises Kenya Grains F 3/19/2009 2 32 5 156 195 $732,899 - $3,966,754 3.0 - - - 17
Dryland Seed Company Kenya Grains P 3/16/2009 2 40 55 388 485 $72,079 - $61,064 2.0 - - 10,000 60
Jenga Kenya Kenya Oilseeds F 5/18/2009 0 4 425 1,716 2,145 - - - 3.3 $49,172 338 - -
Meru Multipurpose Cooperative Society (MMCS) Kenya Grains ] 4/9/2009 30,000 105 50 120,620 150,775 $5,924,950 30,000 $5,359,286 2.6 - - 36,000 105
Mitunguu Millers Kenya Oilseeds P 3/18/2009 1 12 156 676 845 ($824) - $14,364 2.1 - - 100 -
Gendi Rural Cooperative Tanzania | Legumes C 2/6/2009 57 3 57 456 573 $5,697 57 $5,697 2.2 - - 57 57
Midawe Horticultural Group Tanzania |Horticulture C 2/28/2009 68 9 108 722 907 $19,857 68 $17,888 2.5 - - 102 68
UNNAT Fruits Processing Ltd. Tanzania |Horticulture P 3/4/2009 - 700 8,300 45,000 54,000 $1,659 - $664 3.7 - - - -
Iganga District Farmers' Association (IDFA) Uganda Grains C 5/14/2009 3,000 14 6 21,140 24,160 $571,270 3,000 $317,372 4.0 - - 8 3,000
Kamuli District Farmers' Association (KADFA) Uganda Grains C 3/18/2009 7,200 7 2 36,045 43,254 $74,275 7,200 $33,897 4.3 - - 656 5,760
Kapchorwa Commercial Farmers' Association (KACOFA) Uganda Grains C 3/16/2009 3,015 19 5 18,234 21,273 $35,898,611 3,015 $15,954,938 3.5 - - 97 603
Kumi District Farmers Association (KUDFA) Uganda [ Oilseeds C 3/4/2009 2,193 5 1 10,995 13,194 $101,769 2,193 $43,615 4.8 - - 216 270
Popular Knowledge Women |Initiative, Inc. (PKWI) Uganda [ Oilseeds N 2/12/2009 1,000 21 1 5,110 6,132 $20,816 1,000 $17,158 4.0 - - 16 900
Sihubira Multipurpose Cooperative Society (SIMUCO) Uganda Oilseeds C 5/13/2009 101 19 1 605 726 $1,230 101 $820 4.0 - - 20 30
FY09 Baseline Total 46,639 990 9,172 261,863 318,664 43,424,288 46,634 25,793,517 46 49,172 338 47,272 10,870

LOP Total [335,500] 5,718 |334,426]2,882,313] 3,557,958 60,120,950 [331,055| 41,103,152 | 266 [2415567| 1,400 [747,261] 86,401
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Agricultural Development Corporation (ADC) | Kenya | Horticulture | 8/22/2013 - 235 132 1,468 1,835 13 $40,793 - 240 - - 8 $40,793 - - 300 41
Catholic Diocese of Kitui Kenya Flexible | 8/1/2013 | 460,000 64 1,910 1,847,896 | 2,309,870 $5817 3 $4,812,574 | $4,812,574 457 30,000 - 2 $4,812,574 $319,953 1,900 44,100 1,128
Charmar Enterprises Kenya Grains _|8/26/2013 2 41 11,258 45,204 56,505 $234442 1 $322,910 $862,756 - - - 1 -$6,762,642 - - - 19
Chepkoilel University College (CUC) Kenya | Horticulture [ 8/22/2013 - 346 543 3,556 4,445 $46888 4 - - 50 - - - - - - 450 575
Dryland Seed Compan Kenya Grains 8/9/2013 2 57 480 2,156 2,695 $1443493 30 -$5,321 $415,782 10,800 - - 18 $12,644 $0 - 7,500 1,163
East African Grain Council Kenya Grains _|8/19/2013 120 38 0 632 790 $82000 8 $12,275 - - 54 - - $12,275 $314,944 127 215 247
Femoworks Kenya Grains _|8/20/2013 6 42 25 292 365 $18976 16 $19,102 $87,408 - - 11 - - - - 27
First Choice Seed Enterprises Kenya | Horticulture [7/19/2013 2 18 1,165 4,740 5,925 $123045 15 $112,977 $145,763 10 - - 8 $115,834 $0 - 450 263
Jenga Kenya Kenya Oilseeds | 8/2/2013 9 12 1,402 5,692 7,115 $7388 30 $2,738 - 1,028 - - 10 $2,738 $167,020 490 1,788 1,494
Kenya National Agrodealers Association Kenya Grains__|8/22/2013| 1,000 - - 4,000 5,000 - 4 $3,198 - 108 300 - - $3,198 - - 54 270
Kenya Soybean Farmers' Association Kenya Oilseeds |8/21/2013| 13,567 144 9,518 92,916 116,145 $83772 6 $376,453 $309,937 598 1,567 - 3 $66,515 - - 750 900
Kilimanjaro Light Industries Ltd Kenya | Oilseeds [8/15/2013 2 6 225 932 1,165 - 5 $14,269 $31,782 - - - 1 $112 - - - 6
Kitui Development Center (KDC) Kenya | Horticulture | 9/4/2013 - 20 4,650 18,680 23,350 $724899 9 $712,411 $494,568 1,027 -2,000 - 8 $217,843 - - 1,102 514
Meru Multipurpose Cooperative Society Kenya Grains _ |7/18/2013| 66,000 105 50 264,620 330,775 $115048 26 -$2,656 -$332,165 - 3,000 - 8 $329,509 $0 - 24,245 7,712
Mitunguu Millers Kenya Oilseeds |8/16/2013 1 8 165 696 870 $2382 17 $11,577 $17,541 100 - - 5 $275 - - 100 14
Mtito Andei Community Development Kenya Oilseeds | 8/1/2013 | 15,014 15 1,605 66,536 83,170 $44278 14 $52,106 $31,995 7,745 3,350 - 2 $20,111 $73,134 449 27,636 334
Mwea Irrigation Agricultural Development Kenya Grains _|8/17/2013 - 219 7 904 1,130 $11494 2 $216,476 $166,826 10 - - 3 $49,650 $0 0 120 90
Mwea Rice Growers Cooperative Society Kenya Grains__|7/17/2013| 4,728 150 1,542 25,680 32,100 $176948 23 $2,552,614 $1,234,596 79 804 - - $1,318,018 | $1,034,526 1,537 3,524 580
Olive Farms Limited Kenya Flexible |8/20/2013 3 103 15 484 605 - 3 $81,272 $189,049 - - - 9 $189,049 $0 - - 52
Prosoya Kenya Ltd. Kenya Oilseeds | 8/1/2013 5 86 189 1,120 1,400 $148556 11 $991,590 $6,212,020 - - - 3 - - - - 7
Reformed Institute of Theological Training Kenya | Horticulture |8/23/2013| 2,446 35 100 10,324 12,905 $3751 3 $222,106 $113,118 118 1,211 - 4 $361,737 $0 - 126 14
SoyAfric Kenya Oilseeds |8/20/2013 4 122 28 616 770 - 21 $453,447 $7,796,375 - - - 10 - - - - 206
Sungold Foods LLC Kenya Grains | 8/26/2013 5 105 18 512 640 $20000 5 -$2,770 $37,801 - - - 1 - - - 132 15
APEX Kilombero High Quality Rice Growers | Tanzania Grains _ |8/14/2013| 12,600 2 25,200 151,208 189,010 $3700 10 $3,326 $3,327 - 10,200 - 4 - -$119,456 -2 - -
Chambasho SACCOS Tanzania | Flexible | 8/7/2013 278 4 556 3,352 4,190 $7057 6 $651 -$248 - -133 - 2 $900 $60,693 65 - -
Chimika AMCOS Tanzania Grains__ [8/16/2013 153 2 149 1,216 1,520 - 5 $409,680 $407,867 - 4 - - $1,813 - - -
Gendi Rural Cooperative Tanzania | Legumes | 8/6/2013 95 5 300 1,600 2,000 $173250 26 $4,450 -$5,697 - 38 - 4 $10,147 - - - -
Hanang District Council Tanzania Grains__|8/19/2013| 2,735 2,254 398,490 1,613,916 | 2,017,395 - 15 $5,680,581 - - 400 - 4 $5,680,581 - - - -
HomeVeg Tanzania | Horticulture | 8/6/2013 - 63 4,000 16,252 20,315 $295000 14 $4,861 -$7,215 - N - 2 - - = N N
Ifakara AMCOS Tanzania Grains __|8/13/2013 91 - 91 728 910 - 7 $2,247 - - 14 - - $2,247 $1,341 21 - -
|Kapolo AMCOS Tanzania | Grains [8/13/2013| 148 - - 592 740 - 2 -$32 - - -2 - - -$32 -$110 5 - -
Kinole Pineapple Growers Association Tanzania | Horticulture [8/18/2013 110 - - 440 550 - 1 $358 -$218 - 65 - 1 $576 - - -
Light Women and Men Meals Enterprises | Tanzania | Grains  [4/16/2011 2 12 131 725 870 $733 2 $851 $58,347 - - - 4 $8,495 - - - -
Mahande Rice Grower's Association Tanzania | Grains  |2/26/2012 200 0 200 1,600 2,000 $180,000 8 $195,439 $192,147 400 50 1 - $3,292 $0 - - -
Mbingu AMCOS Tanzania | Grains _ [8/14/2013 76 4 76 624 780 - 6 - - - 6 - $125 - - - -
Mbonzo AMCOS Tanzania | Legumes | 8/5/2013 72 - - 288 360 - 10 $58,539 - - -28 - 3 $58,539 $0 - - -
Midawe Horticultural Group Tanzania | Horticulture [8/13/2013 107 2 107 864 1,080 - 19 - - 62 39 - 5 - - - - -
Ministry of Livestock and Fisheries Tanzania | Flexible | 8/2/2013 - 6 - 24 30 - 3 - - - - - - - - - -
Milali Irrigation Scheme Tanzania | Horticulture | 8/1/2013 256 - - 1,024 1,280 - 8 $1,350 - - - - - $1,350 - - - -
Mpanga SACCOS Tanzania | Grains  |8/15/2013 813 4 813 6,520 8,150 - 3 -$874 - - 19 - - -$874 $0 -28 - -
Njombe Agrodealers Co. Ltd. Tanzania | Legumes | 8/3/2013 160 - 164,000 656,640 820,800 - 9 $10,310 - - 10 - 3 $10,310 - - - -
Tamagrasai SACCOS Tanzania | Legumes | 8/1/2013 187 3 6,100 25,160 31,450 $78864 1 - - - 80 - 1 - - - - -
Tanzania Land Consenvation Trust (TLCT) Tanzania | Flexible | 8/2/2013 400 3 - 1,612 2,015 $112500 1 $12,655 $12,655 - 400 - - - - - 14,000 -
Udzungwa SACCOS Tanzania Grains __|8/12/2013| 1,880 8 1,880 15,072 18,840 - 4 $1,169,834 - - -50 - - $1,169,834 -$454,645 -115 - -
Ukombozi SACCOS Tanzania Grains _|8/17/2013 517 4 517 4,152 5,190 - 8 $43,224 $43,224 - 117 - 4 - -$296,073 -318 - -
UMAMBE Oil Seed Expellers Cooperative | Tanzania | Flexible |8/12/2013 - - - - - - 2 - - - -34 - - - - - - -
Umoja ni Nguwi Tanzania | Horticulture | 8/19/2013 24 - 24 192 240 $720 5 $393 - 2 -3 - 5 - - - - -
UNNAT Fruits Processing Ltd. Tanzania | Horticulture | 3/13/2010 0 300 600 4,500 5,400 - 0 $298,341 $299,336 - 0 3 -$995 $0 - 20 100
Usomama SACCOS Tanzania Grains 3/5/2012 395 9 395 3,196 3,995 $0 8 $38,542 $38,542 - 60 11 1 - -$41,495 -4 - -
UVIWA Horticultural Cooperative Society Tanzania | Horticulture | 8/2/2013 - - - - - - 3 - - - -84 - - - - - - -
UWANO Ngarenanyuki Horticultural Tanzania | Horticulture | 8/22/2013 153 152 721,500 2,887,220 | 3,609,025 - 15 -$167 -$5,123 - 74 - 2 $4,956 - - - -
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UWAWAKUDA Tanzania Grains _ 8/20/2013 849 11 - 3,440 4,300 - - $2,481 $156,027 - 3 - - -$153,546 - - - -
Vijana Mbasa High Quality Rice Millers Tanzania Grains__ [8/13/2012 45 2 45 368 460 - 3 $0 - - - - - $358 - - - -
Vimi SACCOS Tanzania | Horticulture | 8/8/2013 486 - 972 5,832 7,290 $15000 7 $87,034 $85,246 - 26 - - $1,789 $34,791 - - -
Alito Joint Christian Farmers' Group Uganda | Oilseeds |2/14/2012| 4,038 9 2 16,196 20,245 $166,005 5 - - - 2,057 0.2 7 - $0 - - -
Apac Sub County Agricultural Development | Uganda | Oilseeds |8/21/2013| 1,008 - 2 6,060 7,070 $1318 9 -$24,607 -$19,504 8 -66 - 6 -$5,103 - - 2,510 150
Bakusekamajja Women Farmers Uganda Grains _ [3/29/2011| 453 13 3 2,345 2,814 $8929 3 $12,246 $12,566 - - 0.4 7 -$321 - - 1,067 95
BOMIDO Uganda Grains _|8/19/2013| 1,340 9 343 10,152 11,844 $32643 10 $1,531 $15,211 595 420 - 14 $897 - - 1,585 363
Bukanga Area Cooperative Enterprise Uganda Grains _ |1/11/2012| 1,579 10 329 13,426 15,344 $613 4 $19,690 $20,433 157 102 0.3 8 -$744 $33,191 1 639 10
Bakusekamajja Women Farmers Uganda Grains _ |3/29/2011| 453 13 3 2,345 2,814 $485,796 3 $12,246 $12,566 - - 0.4 7 -$321 $0 1,067 95
Community Enterprises Development Uganda Grains _[8/16/2013| 11,672 101 1,807 95,060 108,640 $20000 9 -$67,438 $17,991 5,943 4,381 - 13 -$85,429 - - 7,307 590
Farmers Center Ltd. (FACE) Uganda Grains _|8/23/2013 6 82 6 564 658 $1290090 15 $167,441 $236,508 - - - 15 $23,633 - - - 70
Iganga District Farmers' Association (IDFA) [ Uganda Grains _|8/27/2013| 64,000 105 1,530 393,810 459,445 $498287 2 $212,356 $168,398 6,954 29,000 - 15 $43,958 $0 - 33,884 2,400
Kalagala Farmers' Association Uganda Grains  [8/19/2013| 1,974 4 2 11,880 13,860 - 6 -$20,821 -$15,236 70 67 - 5 $5,585 - 440 25
Kamuli District Farmers' Association Uganda Grains _ [8/19/2013| 1,974 4 2 11,880 13,860 - 13 -$42,370 -$12,627 770 -6,213 - 9 -$29,743 $0 - 11,240 55
Kapchorwa Commercial Farmers' Uganda Grains _ [8/28/2013| 13,824 43 8 83,250 97,125 $4834625 30 - - 9,050 3,897 - 9 - - - 6,547 4,484
Kasese District Maize Value Chain Platform| Uganda Grains __ [2/23/2012 461 0 2 3,241 3,704 $2,473 4 $191,417 $46,481 25 11 0.3 11 $144,936 $0 - 922 92
Kiima Foods Uganda Flexible [8/13/2013| 24,000 9 2 120,055 144,066 $65957 8 $29,571 $29,571 433 11,130 - 11 - $0 - 1,033 490
Kumi District Farmers Association Uganda | Oilseeds |8/9/2013 | 6,000 8 50 30,290 36,348 $376576 16 -$8,378 -$33,370 120 3,807 - 5 $24,992 - - 1,410 1,356
Liberty Development Foundation (LIDEFO) | Uganda | Flexible | 8/1/2013 705 26 2 4,398 5,131 $1933 6 - - - - - 6 - - - 59
Magezi Bugagga Progressive Enterprise Uganda Grains 7/8/2013 30 - 1 186 217 - 5 $254 -$14,687 4 15 - 7 - - - 3 2
Mas Seed and Grain Grower's Limited Uganda Grains _ |8/19/2013 486 37 1 3,144 3,668 $40611 7 -$160,337 $202,098 118 7 - 12 -$222,386 - 0 213 107
Mukwano Uganda | Oilseeds |8/22/2013 2 - 60,000 360,012 420,014 $19149 3 - - - - - 14 - - - 6,000 98
Nakalama ACE Uganda Grains _ |8/30/2013| 1,732 11 2 10,470 12,215 $3200 10 -$61,846 -$57,265 581 78 - 13 -$4,581 - - 609 461
Namungalwe Area Cooperative Enterprise Uganda Grains _ |8/26/2013| 1,180 3 19 7,212 8,414 $2417 6 - - 45 320 - 4 - - - 510 200
NilePro Trust Ltd Uganda | Oilseeds |8/1/2013 | 8,314 21 7 50,052 58,394 $165432 6 $1,935,264 | $1,798,343 70 4,168 - 8 $136,921 $0 - 6,993 442
Omio Women's Group Farmers (ACWEC) Uganda | Oilseeds | 2/1/2012 787 4 1 5,544 6,336 $15,939 4 $47,756 -$12,803 18 10 0.7 10 $60,559 $0 - 870 78
Popular Knowledge Women Initiative, Inc. Uganda | Oilseeds | 8/8/2013 | 5,400 8 677 30,425 36,510 $316275 8 $187,727 -$5,644 283 1,700 - 16 $193,371 - - 1,200 295
PUFCO Uganda Grains _ [8/19/2013| 1,510 35 515 12,360 14,420 $4000 7 $52,876 $133,747 21 428 - 16 -$80,871 - - 148 72
Sihubira Multipurpose Cooperative Society | Uganda | Oilseeds | 9/8/2013 | 1,010 9 122 5,705 6,846 $47444 20 $1,509 $717 119 404 - 26 $792 - - 507 425
Sironko Amaranth Growers Association Uganda Grains 8/20/2013 276 - 1 1,662 1,939 - 12 -$16,100 -$6,168 106 25 - 6 -$9,932 - - 61 53
South Western Producers Cooperative Uganda Grains _ [8/15/2013| 9,584 11 3 67,186 76,784 $2400 7 $5,308 $4,136 35 1,391 - 8 $1,172 - - 4,426 10
TONNET Agro-Engineering Company LTD Uganda | Oilseeds |2/29/2012 4 13 3 100 120 $64,574 - $67,641 $270,073 - - 0.1 2 - $0 - - 24
Uganda Crane Creameries Cooperative Uganda | Flexible |8/16/2013| 18,000 727 21 93,740 112,488 $450640 14 - - 225,000 | 3,000 - 12 - - - 637,000 | 48,000
Western Buganda Coffee Farmers' Uganda | Flexible [8/16/2013| 20,400 9 901 149,170 170,480 $52675 6 - - - 3,845 - 3 - - - 15,500 2,040
FY13 Totals: 787,950 | 6,145 | 1,427,540 | 9,409,933 | 11,631,568 | 13,130,002 738 21,567,151 | 26,697,478 | 273,359 | 113,541 5 468 | 7,776,313 | 1,127,814 4,128 | 870,303 | 78,482
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Associate Award

Life of Project Volunteer Assignment Breakdown

FY09 FY10 |FY11 FY12 Total
KDLDP N/A 6 15 18 39
Total N/A 6 15 18 39

. Country: Kenya

. Objectives:

. LOP Budget: $9,995,424
. Obligated Amount: $9,995,424

. Start Date: June 7, 2010

. Completion Date: November 5, 2013

CNFA

. Project Title: Kenya Drylands Livestock Development Program. Award 623-LA-10-00004

The Kenya Drylands Livestock Development Program’s (KDLDP) goal is to enhance trade of
livestock and livestock products in order to increase incomes and food security conditions for a
minimum of 50,000 pastoralist households in the districts of Garissa, Wajir, Mandera, ljara and
Tana River. KDLDP seeks to improve pastoralists’ market linkages for inputs, livestock products
and food security needs. In working to achieve this goal, the project enhances value addition and
livestock productivity through business development services and animal health delivery
services. This project also improves the policy environment for trade in livestock and livestock
products, and support measures to enhance pastoralists’ adaptation to climate.

8. Summary Indicator Tables
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Associate Award Reporting for East Africa Leader Award Annual Reports

Persons Directly Assisted Persons Trained o
No. of Volunteers Host Institutions

Male |Female| Total Male |[Female | Total

mber of Volunteer Days
Cooperatives and
sociations
Individual Private
Other Private
terprises
Non-Profit, Public
erest NGOs
Public and Private
ucation Institutions
= Rural Financial
Public Sector
chnical Agencies

tal

Design LOP Target

Year 1

Year 2

Vear 3 3 3 6 110 89 35 124 6 6
13 2 15 280 369 87 456 128 26 154 1 1 1 2 5
Year 4
8 10 18 401 277 78 355 68 32 100 1 1 1 3
Year 5
LOP Total 22 9 39 611 646 165 811 285 93 378 7 0 0 2 0 2 3 14

9. Status:

Over the course of the project, 39 volunteers were fielded, falling short of the originally planned
40 volunteers. This is primarily explained by the challenging security situation, particularly in
the Garissa and Wajir provinces. Prior to Kenyan military forces moved into neighboring
Somalia, the security situation was too dangerous to send US volunteers to most project sites. As
a result, volunteer assignments focused on hosts located closer to Nairobi, where the security
situation was more stable.

Notable highlights of the volunteer component included:

e Eight assignments were conducted with the Kenya Leather Development Council in
resource mobilization, market analysis, information dissemination, and facility design.

e KDLDP volunteer component has formed a relationship with Community Owned
Finance Institution (COFI). One volunteer spent three weeks evaluating their resource
mobilization structure and assisting with proposal development procedures.

e KDLDRP also received one volunteer to assist the program develop and streamline their
communications deliverables.

e KDLDP worked with the Kenya Meat Commission (KMC) on several assignments,
covering topics such as animal nutrition in the drylands and drought management in
regards to fodder as a mitigating strategy.

During the life of the program (LOP), KDLDP made significant progress in achieving other
program targets, despite incidents of insecurity and inter-clan clashes in Mandera, Wajir, Garissa
and Tana River counties. The program attained a significant level of gender equity of 25% in
major program activities. The following were the main results of the program:
e 20,000 pastoralist households increased their incomes and improved food security
e 100 new jobs in the livestock value chain were created.
e 200 small enterprises increase their production more and better products, access to
markets, and improved incomes for employees and members.
e 108 agro-vets and 119 Community Animal Health Workers (CAHW) provided better
goods and services to pastoralists.
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e 563 individuals and 21 groups made savings of $128,443; 46 accessed loans to the tune
of $113,752 catalyzing trade, production and value-adding activities

e 101 Enterprises and associations have received matching grants to the tune of $321,968

e DLMC with viable business plans providing improved services to the pastoralists.

e CNFA’s Farmer-to-Farmer (F2F) program supported KDLDP fielding 39 volunteers
along the livestock value chain. The volunteers worked with pastoralists and women’s
groups on livestock production areas as well as livestock traders, processors, regulators
and policy-makers in and around Nairobi and Kenya’s coastal cities.

e Pastoralists better able to represent their own interests in policy discussions, leading to
improved policies.

The program attained a significant level of gender equity in major program activities. Matching
Investment Grants (MIGs) for women groups exceeded LOP target by 40%.

Pastoralist Marketing Clusters (PMCs), commercially oriented associations of producer groups,
were formed to provide producers the advantages of collective marketing and purchasing.
During the period under review, the PMCs traded livestock worth $32,396 and earned $15,910
from sales of raw hides and skins. A total of 192 Matching Investment Grantee partners
implemented projects valued in excess of $1.2MM. This included grants valued at $800,000 and
matched with $400,000 from PMCs.

Five District Livestock Marketing Councils (DLMCs) increased the ratings for governance,
lobby and advocacy from an average rating of 63% in 2011 to 69 % points in 2012 as measured
by a standard capacity assessment tool. The benefits accrued to the DLMCs, as a result of the
volunteer assistance, includes a surge in membership of individuals by 38%, and 85% increase in
the case of producer groups.
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C: List of Technical Reports

The list below is the technical reports completed during the program. The reports themselves
have been uploaded to the Development Experience Clearinghouse.

Tanzania:
1. Green Bean and Pea Harvest & Post-harvest Handling Handbook; May 2011, Jeffrey E.
Engels
2. GlobalGAP Handbook for Small-Scale Growers in Tanzania; July 2011, Jeffrey E.
Engels
3. Personal Safety and Protective Clothing; March 2001, Bruce Williams
4. Seed Processing, Cleaning, Grading and Storage Training Manual; September 2011, Udai
Bishnoi
Kenya:
5. Seedless Water Melon Production Guidelines for Kenyan Growers; March 2012, Mark
Arena
6. Pre-production Checklist and Management Tools for Greenhouse Vegetable and Flower
Growers; July 2010, David Adams
7. Curriculum for Bachelor of Science (BSc) in Food Security and Livelihoods; February
2013, Jeffrey Engels
8. Curriculum for Master of Science (MSc) in Food Security and Livelihoods; February
2013, Jeffrey Engels
9. Successful Greenhouse Production in Kenya; February 2011, Bruce Williams
Uganda:
10. Extension Teaching Methods for Agronomy Practices, Farming as a Business, Output
Marketing, Post-harvest & Storage, Linkages to Financial Institutions, Group Savings;
July 2010, S. Kay Rockwell
11. Edible Oilseed Crop (Groundnuts) Guidebook for Uganda; October 2012, Jeffrey E.
Engels
12. Soya beans: Nutrition, Uses and How to Cook; July 2013, Dorothy Blair
13. Soya bean Culture / Management Guidelines for Travares Manes Association, November

2011, Ken Rice
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Farmer-to-Farmer Stories
Improved Dairy-Feed Ration Technology Boosts Profit
Margins

Display of MMCS maize flour brands

MMCS production staff
have acquired maize
milling and feed
formulation
technology from
USAID support,
resulting in increased
production and sales,
especially in the feed
unit.

LS Agency for International Developmant
Wi, Lsald.gov

Photo by Edward Echwalu

Meru Multipurpose Cooperative Society (MMCS) is an offspring of Meru
Central Coffee Union, which in turn is an affiliation of 34 primary coffee
societies. The Union operates within Meru County in the eastern region of
Kenya. The affiliated societies have a general membership of over 120,000
coffee farmers and their 700,000 dependents. In 2005, the union was split
into four distinct cooperative societies. MMCS took over the maize mill
and livestock feed production unit.

Now working autonomously, MMCS managers identified several major
challenges facing them, particularly the debt inherited from the larger
union, the lack of necessary knowledge among staff on maize milling and
animal feed production technology, and proper marketing of their
products. These deficiencies led to the production of poor quality maize
and animal feed products and loss of market share. It was under these
circumstances that MMCS approached CNFA for volunteer technical
assistance through the Farmer-to-Farmer program.

Starting in 201 I, CNFA organized a total of seven volunteer assignments
over three years covering maize milling technology, quality control and
assurance, postharvest, marketing, dairy nutrition and feed formulation
software training. With new skills in milling technology, the cooperative
increased extraction rate by 2%, immediately resulting in an additional
extraction of 97 tons of maize flour per month. As a result of F2F training
on marketing, dairy nutrition and feed formulation software, the
cooperative increased its market share by 100% and generating an increase
of feed sales from 200MT per month to 400MT. Farmers purchasing
MCMCS' new feed report an increase from 90 - 150 liters of milk per cow
each month, resulting in an additional $70 per cow every month. New feed
formulation technology lowered the cost of production by 28% per 50kg
bag. increasing feed mill profit by $4,600 per month. According to the feed
mill manager, “what F2F volunteers have done for the cooperative ... will
never be forgotten.”

October 2013
This publication was produced by the U.S. Agency for International

Development and its Farmer-to-Farmer Program. It was prepared by
CNFA.
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Women’s Empowerment in Tanzania

The Imani YWomen Group (IWWG) i 2 Tanzanian agricultural cooperative of
fifty-five women cultivating green beans and peas in the village of Boma
Mg'ombe on the southwestern slope of Kilimanjaro. The IVVG is one of
SEVEN cooperatives that supply fresh vegetables to HomeYeg Tanzania.
HomeYeg contracts these cooperatives for high-value crops and presently
exports an average of 9.2 metric tons of fresh vegetables and legumes per
week to Special Fruit in Meers, Belgium and Yvellpak in Evesham, UK.

Vith unwavering dedication and a strong commitment to learn about
innovative farming techniques, these women completed several
comprehensive courses given by F2F volunteer Dr. Jeffrey Engels in
harvesting and post-harvest handling of vegetables and GlobalGAP (Good
Dr. Jeffrey Engels with GlobalGAP training Agricultural Practices). The Imani ¥Women Group studied vegetable
graduates. production, various harvesting methods, sorting, grading, packing, and
storage procedures required for export.

Photo Coutny of Exais Meadvwins

To accompany his technical training program, Dr. Engels wrote two
customized technical manuals titled Green Bean and Pea Harvest and Post-
Harvest Handling Handboook as well as a GlobalGAP Handbook for Small-scale
Growers in Tanzania, which were translated inte Swahili and distributed to
horticulture producers across Tanzania and Kenya. According to Dr.
Engels. “GlobalGAFP training empowers women farms in Tanzania for the
first time with the knowledge of how to increase the yield and quality of
o . . their crops to meet EU standards and market their vegetables in Yvestern
By implementing good Eusrope.~
agricultural practices,

. . As a result of their training with Dr. Engels and other F2F volunteers, IWWG
the Imani women will

is a more consistent supplier to Home-Veg and substantially increased the

change their farming amount of produce that meets HomeVeg's high criteria. This, in turn, has

behavi ith increased incomes for the women growers and attracted more members
ehavior without to the group.

increasing production

expenses.”

- Dr. Jeffrey Engels

L5, Agency far Internaticnal Devsloprment
v Lisa . o
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From Association to Industry Leader

Founded in 2008, Mjombe Agrodealers is an association of 80 members in
Tanzania invelved in cutput marketing, primarily for beans and maize and
tomatoes. The mission of the association is to create a network of members
who benefit from aggregating produce and selling in bulk. Furthermore, the
association consolidates the voices of all the members to create a unified voice
in lobbying and advocating to farmers, the government and among their own
members. Despite success in attracting members, they were facing a number

Phits Coirosy o B M baedawire

of challenges, including the need to increase the quality of their tomatoes as
well as pursue better ways to market them. Association members also sought

Tomato prodwcers in Teanzania

to increase sales and in-come on preduce. They alse had financial problems
and were unable to maintain a profit for their members

Given these challenges, CMFA sought to provide sclutions by providing them
with several volunteers. The first volunteer was Brian Doyle, who in August

201 | who provided leadership training to association members. In September
2011, a second volunteer, Steve Tammeus, assisted the group with a strategy
on appropriate marketing strategies. In February 2012, a third volunteer, Jan

Buresh. assisted the group with finance and HR. management.

“Steve Tammeus helped
us wjth bus;ness Skf-"s The technical assistance provided by these volunteers generated substantial

impact for the association. In 2012, the group counted 136,000 dients and

and Stmtegjes to now boasts 164,000 dients in 2013 due to the association’s improved
fmprﬂ'l.fe our business " perception in the market. Furthermore, Mjombe Agrodealers now has a

strong voice in lobbying and advocacy at the district, regional and national
levels. Starting in 2012, the government requested that the association

- Chafrman Gf Njﬂmbe participate in various agriculture sector dialogues to represent their industry.
They are now considered a leader in the fight against counterfeit seeds and

Agrﬂdeafem other inputs, and are working to implement safety measures to ensure seed

quality for their clients.

LIS, Agency for International Development
i Lisa i, go
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Farmer-to-Farmer Stories

Strengthening Farmer Organizations in Uganda

Bukawa Area Cooperative Enterprize (ACE) is composed of 822 members (326
female, 494 male) wha are primarily imvolved in the production and marketing of
grains such as maize, rice and sorghum. The cooperative offers a variety of services
to its members including mobilzation of farmers into production and enterprise
units, access to financial services, provision of quality inputs, farmer training,
extension and advisory services. Bubawa ACE also helps mobilize member farmers
to bulk their produce for collective marketing. Members faced a number of
challenges that ranged from high post-harvest losses, poor leadership and
management, and limited skills in farm business and management. To address these
gaps, Bukawa ACE requested technical support from the CNFA FIF program.

A farmer displays his harvest of maize The program responded by fizlding volunteer Paul Gorman in 2009, who trained
the cooperative’s leaders in farm business development and management. Az a
result of the training, the host developed a business plan, enabling them to obtain a
microfinance loan worth nearly $16,000 from the Microfinance Support Centre
Limited. In addition, farmers began to engage in structured farm planning, record
keeping, and cash flow projections. As of 2013, 22% of the farmers can now tell
whether they are making a profit or a loss every season, whereas before the
training the concept was not practiced. Members also set up an inputs shop to

As a result of three F2F make improved inputs more accessible to their members. Bukawa ACE has since
leazed a rice milling enterprize from the Liandan government to access value-

volunteer interventions, added markets for their rice.

Bukawa ACE reduced Alsa in 2010, CMFA recruited volunteer [erome Heuertz to address challenges in

the leadership and management of the ACE and its producer organizations. Mr.
Heuertz helped members to understand the roles of each stakeholder in ACE and
to explain the responsibilities of coop leaders to its members. This led to
increased membership from 209 in 2009 to the current 822. Furthermore,
members are now able to bulk their produce and sell it collectively, a sign of
increased trust in the cooperative’s operations. Chn average, farmers in the
cooperative earn LIGX 50-120 more in bulk sales compared to small individual
sales.

post-harvest losses,
improved its business
practices and increased its

membership.

In 2010, CNFA fielded a follow-up assignment with volunteer Morbert Soltwedel,
who trained farmers in post-harvest handling. As a result, the host reported a
reduction in post-harvest crop losses from 40% to | 5% between 2010 and 2013,

October 2013
This publication was produced by the LS. Agency for International

Development and its Farmer-to-Farmer Program. It was prepared by
115 Agency for International Developroent CNFA

i Lisa i gio
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FROM THE AMERICAN PEOPLE

Mukwano is a private business located the northern part of Uganda which
suffered through a 20-year insurgency. Its main services and activities
include input supply, produce buying and aggregation, oil processing, farmer
maobilization, training and advisory/extension services. Mukwano supports an
out-grower scheme of approximately 60,000 smallholder farmers in ten
districts.

The company's oilseeds division has recently increased its push to improve
production and profitability. To do this, it is interested in improving the
capacity of farmers that supply the company with soybean and sunflower.
Mukwano also recognizes the need to continually upgrade its internal
Farmers loading and delivering sunflower operations and equipment in order to stay competitive.

seeds

Photo by Edward Echwalu

To address these issues, the company requested F2F volunteer technical
assistance in the areas of cooperative management and strategic business
planning. Volunteer Don Renquist trained key staff at Mukwano in
cooperative formation, management, financing and governance. As a result,
site coordinators acquired the knowledge and skills to conduct
cooperative education - which are now actively doing. The cooperatives,
in turn, are improving their organization — from field production to
governance.

A second volunteer, Merle Anderson, provided training in business
. development skills to Mukwano's leadership and helped them to develop a
[

The Business Plan rea"\l strategic business plan. The business plan led to the purchase of solvent
d d extraction equipment valued at $900,000. This upgrade has allowed
made some wondaders Mukwano to reduce the presence of foreign matter in their processed oil

happen_ It has been like a from 6% to 2% and increase extraction efficiency.

Bible for us.”

-Mukwano Operation’s
Manager

WS Agency for International Development
wvausald.gov
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Farmer-to-Farmer Stories

Improving Livelihoods for Peanut Farmers

Sihubira Multipurpose Cooperative Society (SIMUCO) is a producer
organization comprised of 505 fully registered members (280 female, 225
male) but extending services to over 3,000 farmers involved mainky in the
production and marketing of peanuts. SIMUCO's goal is to improve
farmers’ income from improved productivity and access to good markets.
SIMUCO faced a number of challenges in the aspects of marketing,
cooperative management, lack of access to financial services, and weak
leadership and management.

Fivate by Edward Bchwilu

In 2008, the Farmer-to-Farmer (F2F) program in Uganda started working
with SIMUCO to address these challenges and over the course of five
years provided seven professional volunteers to assist in the areas of
cooperative development and management, savings mobilization and credit
management, marketing, organizational strengthening in leadership and
management, and entrepreneurship and business management.

¥vith a better understanding of cooperative management and additional

Since 20089, F2F has assistance in savings mobilization and credit management, the savings
. . culture among SIMUCO farmers improved and member savings has
provided SIMUCO with increased. In addition, the host has been able to form 13 Village Savings

ﬁve pr‘ofess:'onaf and Loan Associations (VSLAs) for easier access to micro-credit.
Yolunteer technical assistance in marketing helped SIMUCO to develop a

volunteers, resulting in
’ g wide range of products under the trade mame “Sunrise’. Vith the skills

increased savings, access acquired in marketing coupled with improved packaging and branding,

! SIMUCO has been able to penetrate new markets and as a result. total

to micro-credit and new annual gross sales increased from just under $1000 in 2008 to nearly
$11,000 by 2012

markets, and a reduction
. SIMUCO also received volunteer training in post-harvest handling of
n pmt'harVESt losses. peanuts. As a result, best practices in harvesting, drying and storing were
adopted by farmers, leading to a significant decline in harvest and post-
harvest losses from 50% in 201 | to 10% in 2013.

October 2013
This publication was produced by the LS. Agency for International

Development and its Farmer-to-Farmer Program. It was prepared by
LLS, Agancy For Imtematicnal Developrment CMFA
'-'n'\'.l'.!i’.l,lﬂ.allj.g{:l\.'
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Former nutrition professor
uses soybeans to expand
traditional Ugandan cuisine

Recipes ‘delight’ Ugandan farmers
October 25, 2013

in june, Darothy Blar, a retired assstant prolessor of nutrition at Penn
State, spent a month in Masindi, Ugands, &5 a nutritonist, halping soy
Farmers and farm educators realize the cooking pessibiilies lor soybeans,
Blair wertt & the reguest of the Masindi Sead and Grain Growers Ud, &
friendly, small-scale cooperative that stares and grinds the region's maor
rop — maze — mostly for the UN. Food Program. Blair's work with tham
was supported by the U.S. Agency for Intermational Development-funded

Farmer-Lo-Farmer pragram of CNFA, an international deveopemant agency

basad in Washingion, D.C

Saybeans had been mitroduced to the Masindi area just two years earlier
a5 an oil seed and as a ratational aop for maize Lo help maintain sod
fendity. The beans grew well, but came without CooKing iNSLILCBONS.

Upon arivd, Blair learned from Solamon Kahuma, the marketing
manager at the co-op, Ihat twa, fous-day cotking warkshops had already
been schaduled, ach with 20 women farmers and farmirng educators,

There was nothing in place for the workshop. They fashioned a
rudirmentary kchen: water in jerry cans, basins with soap and dented
alurmin pats brought froen home by panicipants. Their Sloves were
Uwee stones oo ding, fived with woad. I lucky, they had a table (or a dooe
on bt chiars) on which 10 place grocernies, demonsirate cooking
techniques ard display the finished soybean dishes.

When avasiable, Blair used a PawerPaint presentation powered by a
generator. Oeherwise she wsed flipchans and a transiator 1o teach her

dass, Used pages from the Mlipchant became ground doths for the cooking

ingredients.

Blair went prepared with inowledge of traditional Ugandan feods and 5
cookbook of recipas she had devsed of raditional bean dishes, converted
for soybeans. *1 dhase the Mmost promising redpes based on seasonally
appropriate vepelables, and developed a fowr-day, soybean immearsaon,”
Said Blair.

“The evering before the first day, | pickad aver 5 kilogrames of poarty
stored soybeans and gave tham a 12-howr soak. The next day we cooked
oS over our wood fre,” Blair explainad. "We added Lhe
Sautéad ONors, 10Matoes and curry powder Lo the Deans ard
vodl & Rich, delicious, and chewable soybeans, sérved with <uff maize
poeridge and matocke — green bananas wrapped in banana laaves

and cooked 10 Wlf porridge consstency. The farmers were delighted with
the taste of well-cooked soybeans ™

n Lo dock dack " Ll 2 Lk, s

Forty Ugandan farmers and farming aducators
learned how to property cook soybeans during a
workshop lnag by Dorothy B

iy Pwn St

SHARE THIS STORY
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Dorothy Blair, Soybean value Addition, Masindi Seed and Grain Growers Limited, Uganda, July 2013
http://news.psu.edu/story/292786/2013/10/25/science-and-technology/former-nutrition-professor-uses-

soybeans-expand
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Wouldn’t it be interesting to get away from your normal job, routines

and community for a little travel adventure and at the same time
z AROWE Jetry Meath gt wmarkng
do some real good for people? How about an all expense paid trip to 11PN BINDS RS SIVRIES
whilen Booset, Kem
Africa or Asia to share your grain industry talents for a few weeks? "

Beow: Cran cvaning equgrme e

GEAPS members and athers in agnitraiiness have & drverm set cf seily and axperences
managirg elviaon ang (o-ops firance, gran grodng and marketing, enginesring, matenals
handing and many other techmical specialtios. Any of thase (ould potentislly masch up with o
short tarm veluntesr asxgneert m o program that s part of the LS. agricultueal foreson aid efon
Grons are Importare staplefocds woddwice, neodiess 10 say, 0 there K an inctwating demanc
foe volurvied s wath grain sdustry skilly

Jerry Mesth, prockect meanager and ssaff e momologisr, The Industas’ Fussigant Co, Lenwea,
Ko, has Be o oy CNFA Fanmer-30-Fasmer Program ssdgrements i 2012 and 2013 10 Keeys and
Tanzanks, He was assigned to the Eastem Alrica Grain Coundl 2 trade group with many gaals
sirndlar 10 GEAPS and Internationad Assoziion of Operative Mdlery' JAOM) Jerry's sssignments
Irrvarheed whiting commencas gram ssorages anc milkng ComMPanies 10 FSess Cumanm fumigation
i PEST MANDIRMENE RrACHICES, and 10 prizkeat st an thawe topicy,

East Africa has graim storage proctces and Insect pressures much differers than the US,
Post-harvest kosses have Deon estimarad as high J¢ 40% and most gram stersge and tramgorts
tien hai bean in Bags. Trends ave underway to transtion away from gin Panding (n 29gs
bulk. Andl, for both commozities and miling, the impacts of the Global Focd Satety Inbiatie
308 bagnning 1o ke fek with marketing apportunities achieved or 'ost. o matter whare pou
aee In the world, there (S resstance to hanga. Homwewer, Thene ane counties apparterstios to
teach important fundamentals, snd help guede progress Incremestally to better, safer and mose
eficent operanons The adece and traming provided by wolunteers is greatly apprecatec

CNFA is 3 non-gewirnment ceganization based in Washimgton, Sistrict of Cokmbis, that
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Por 0F 1mb 253, Kem
?".';P'!MWN

ﬁihﬁﬁnﬁml e
mmum /
F500, 205 10k CHpIn D 0 a0

lzeger b wiceaga mth the
QBTSN of 134 new os

hes hod the coreract for s romber of yewes to sdminister the USAID-Tunded Farsar to Fanmer
Program. i reality, "Agridusness to Agribusiness” might be more accumte, Assignments hinse
mmtly been in Afrcs, Scuthen Asis s o fomin Eastien Europa ONFA has sta®® In 2 number of
countries 1o idemidy needs and help develop appropriate projects that can achieve remonabile
clyectives. Objectoves may be modified somewhat dusing 2n assgnment, but ptthlpum ot
objectves are pencrally well torccraed 1o bogin with, Vsl

Twed o fel wecp SSignmonti in e yaars, of idontihcation o! anoed for some other speciyist

Assignmerss are deyrloped m “Scope of Work® dotuments Valunlesrs can avaluste
cermiderabk information about the location, shiuation, scheduling, skils needed and objectives
bedore accepang. Volumeers are provicled with tckuls, planty of eporso mondy and complese
coardimation of their traved, lodging and other needs. CNFA takes care of emergency and
evpouation inwsrance and satunes that voelustpess will aways ba in reascoably sate o and
fodged in hotek that meet their Zzandards, it can be lorely ot fimes, 35 velunieers usus by work
nidepencently meh & host o af some kind, But not with 3 group of other Americans. It is
©ood 10 have some books of projects akong to Al some of the down time, Telev nion and intenet
wrrice 1 good inmont pladei and itisremarkabie how well-conma cted you can remain wath your
offve and folks st home. Sometimes hinbond-wife tesmes borse been sccommadated, expecialy Trad oooal gram handlng and
fbath have dgrluvness skil, D generally Twould n01 be 2ppecorine 1o have 2 spouse dong storage Bags and SRS
during astgnments, A number of voknteers piggybect werw petsonsl Eivel Defors ar after
the iisignmao e 20 d spouses e 2lang for that time. The TNFA traved agem can heip coordingte
some of the ticketrng,

Chexk ons the CNFA wo bata beww.onfa ovgl for maoee of an overview. Much of the recruting
for volunteers cver the yeaes has Dren throush prefisianal netearking, bt than & also an
CEROMmun Ky 50 st 3 profl e of your skdks and interests an the ONFA mebs e, Contact Jerry Heath
|peath@indurcocom| or Geome Kormitad (ghoerstadachogratned) far futhor informaten
froms former grain indusary wohateors

Trink about 1t Whet could be mone fulbling than to shar some of your eepomence, have an
adveroure and know that you have helped people in a deseloping coumtry? Trese assgnments
conskd it i rmany vacution scheduins Or eetnament plirs Witho s toaally upsetting somebody’s
Westy'e. Some volunteer's have Deenactive into the s sighties! An evem ational volunteer axsign-
et shanng your expertise could be ona of tha graatest events of your Ife.

| Wt ot astio
food ML ng ana
packaging of consumer
Products is done by
compen € ranging e
Crude ad wnsantay, 38
highly arsmaied ard
moaem

Jerry Heath, Pest Management and Fumigation Tech Training, East Africa Grain Council, Kenya, May —
June 2013
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Reproduction Specialist, Dr. Glaucio Lopes
visits Uganda

Updated about 4 months ago * Taken in Uganda @

=l

Accelerated Genetics Reproduction Specialist, Dr. Glaucio Lopes recently
participated in the CNFA Farmer-to-Farmer program in the Mbarara
district in Uganda. View this collection of photos from his trip.
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5,624 likes - 265 talking about this * 12 were here
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Glaucio Lopes, Artificial Insemination, Uganda Crane Creameries Cooperative Union LTD, Uganda,
June 2013
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&, FEEDIFUTWURE  his project is part of the U.S. Gavernment's global hunger and food security initiative

LOG IN

Home » Blogs » AgTeam's blog

Farmer-Teacher-Volunteer: Supporting
knowledge sharing through the Farmer-

to-Farmer program
0CT 28,2013 by AG TEAM L) Comments (0)

This post was written by Bruce Williams, president and owner of Agronomy and

Contribute to Blog and News

Agrilinks is a community site and all members
encouraged to share their latest news. Conter
submitted here will be reviewed before being 1
posted. 7

383

+ NEWS

Linkedin (0) [ Horticulture Services L.L.C and a volunieer for the CNFA-managed USAID Farmer- POSTS
Tortter 2) to-Farmer program.
Facebook (1) Whoever made up the old saying that "those who Contact Us

cannot do, teach” probably never met a farmer.

E-mall B
That's because if there is one thing that almost all Contact the Agrilinks team to discuss
Print i farmers do. its share and hand down the skills they ideas for Blog contributions

agrilinks.org

have leamned from others and from hands-on
experience.

In my own case, | have been both a teacher and
farmer, each in the most formal sense. For 10
years, | was a member of the extension faculty of

North  Carolina  State
University. | have also served as the chair of Agriculture and Horticulture Business
Technology at Fayetteville Technical Community College, and held a number of other
academic positions. Some in the Carolinas may alse know me from my "Grow Your
Own with Dr. Bruce” TV show and other educational gardening media projects I've
been involved in over the years. At the same time, | also bring my skills to bear as
the owner and operator of a farming and timber business in Virginia and Morth
Carolina. By working right where the rubber meets the road, | am a member of that
community of people who know the day-to-day challenges and responsibilities of
being a farmer.

Headshot of Bruce

poles—teaching and farming—| also have done a lot of

Bruce Williams, CNFA F2F Volunteer in Kenya, March 2011
http://agrilinks.org/blog/farmer-teacher-volunteer-supporting-knowledge-sharing-through-farmer-farmer-
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Gender Integration for Agriculture:
Increasing Women’s Access to Resources
(Brief 2)
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Farmer to Farmer Business Training in Tanzania

VoigtworksChannel - 1 video 581 views
- I Subscribe (&8 ®3 0
$ Lke About Share Add to 8 il o
Uploaded on Feb 6, 2012 Remix this video!

In the Fall of 2011, | worked as a volunteer for the CNFA org
Farmer-Farmer program in Mbeya, Tanzania to teach basic
business and marketing skills to members of the Mbonzo
cooperative.

Background:

Show more

Jeanne Voigt, Marketing and Business Skills, Mbonza Amco, Tanzania, October 2012
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